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EXECUTIVE SUMMARY 
 

Background and Project Summary 
 
The Coastal Resource Management Project (CRMP) Philippines is a 7-year (1996-2002) 
technical assistance project of the Department of Environment and Natural Resources 
(DENR), funded by the United States Agency for International Development (USAID), and 
implemented in partnership with the Department of Agriculture’s Bureau of Fisheries and 
Aquatic Resources (BFAR), local government units (LGU), non-government organizations 
(NGO), and other assisting organizations.  CRMP was extended by USAID beyond the initial 
5 years to the planned 7-year duration in consultation with DENR and following the 
recommendations of the mid-term evaluation conducted by USAID in December 1998.  
 
CRMP provides technical assistance and training to national and local government, NGOs, 
and coastal communities in managing coastal resources.  CRMP promotes multidisciplinary, 
multi-sectoral, multistage, and participatory processes of planning, implementation, and 
monitoring for sustainable coastal resource management (CRM) in six core “learning” areas 
composed of 29 municipalities and cities in 6 provinces (Figure ES-1).  Expansion of the 
project’s CRM initiatives is promoted to other LGUs throughout the country through 
collaborative efforts with national government agencies (NGA), provincial governments, 
other projects, and organizations, such as the League of Municipalities of the Philippines 
(LMP). 
 
Tetra Tech EM Inc. is CRMP’s prime contractor and is supported by a technical team that 
includes U.S.- and Philippine-based subcontractors, and Philippine NGO and academic 
partners.  Project implementation is also supported through cooperative partnerships with 
the U.S. Peace Corps, and related USAID-funded projects and grantees, including the 
International Marinelife Alliance (IMA), Silliman University, and the U.S. Coast Guard. 
 
As CRMP moves towards the end of the project, it is apparent, as detailed in this annual 
report, that CRMP has progressed substantially to facilitate collaborative coastal resource 
management.  Through multiple partnerships, CRMP is building momentum across a broad 
spectrum of society using proven methods.  As shown below, CRMP has accomplished at 
the end of 2001, all of the targets set for the end of 2002. 
 
Progress Toward Strategic Objective 
 
USAID has identified six strategic objectives that contribute to the overall mission goal of 
the U.S. - Philippine partnership for democracy and development.  CRMP contributes to 
coastal aspects of Strategic Objective No. 4: “Enhanced management of renewable natural 
resources.”   Based on USAID’s Results Framework (Figure ES-2) revised December 1998, 
CRMP has two indicators addressing Strategic Objective 4 (SO4), SO4 1, and SO4 2.  The 
indicators and performance monitoring system developed to measure progress and success 
of CRMP’s interventions for SO4 indicators and three intermediate results (IR), IR 1.1, IR 
1.2, and IR 1.3 are discussed below. 

 ES-1
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The SO4 1 target is “3,000 kilometers of shoreline where improved management of 
coastal resources is being implemented by the end of the year 2002.” Improved 
management of coastal resources is measured primarily under IR 1.1 by three indicators. 
 

IR1.1 Improved Local Implementation of CRM 
 

(1) Annual LGU budget allocated for CRM (Percentage increase compared to 
baseline) 

(2) Resource management organizations formed and active (Number of 
organizations formed and active) 

(3) Number of LGUs where best CRM practices are being implemented 
 
CRMP is working in learning areas and expansion areas to achieve the SO4 1 target.   
CRMP’s operational targets for this strategic objective are:    
 

• Municipal management systems implementing improved management of coastal 
resources along 670 km of shoreline in 29 learning area municipalities by the end of 
year 2000 

 
• Municipal management systems initiating (replicating) improved coastal resource 

management utilizing CRMP products and services along 2,330 km of shoreline in 
expansion areas by the end of the year 2002 

 
CRMP has developed a performance monitoring system called the Municipal Coastal 
Database (MCD) to track the progress and accomplishments of each LGU receiving 
technical assistance and training. The MCD was designed to serve the dual purpose of 
performance monitoring for both the project and LGU.  An LGU must complete the specific 
set of requirements as prescribed in the IR1 indicators, to be counted under the SO4 
indicator.  Each LGU must: (1) be annually allocating budget for CRM, (2) have an active 
Municipal Fisheries and Aquatic Resource Management Council (MFARMC) that meets 6 or 
more times per year, and (3) be implementing one or more best CRM practices.  A menu of 
best CRM practices is provided under IR 1.1 in Figure ES-2. The MCD and a systematic 
Monitoring and Evaluation system is also being used as a self-assessment tool by LGUs to 
assess the current status of CRM and plan and prioritize future activities. 
 
SO4 1 Kilometers of shoreline where improved management of coastal resources is 

being implemented 
 
A total of 96 learning and expansion area LGUs covering 3,056 kilometers of shoreline 
have met all indicators for improved management of coastal resources for the year ending 
2001, exceeding the target of 2,100 kilometers of shoreline for year 2001 and exceeding 
the target of 3,000 kilometers of shoreline for year 2002.  Project progress in meeting the 
targets for kilometers of shoreline under improved management is summarized in Figure ES-
3 and detailed in Appendix A using the MCD. 
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Figure ES-3. Kilometers of Shoreline "Completed"
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Those areas with all indicators completed are presented in Figure ES-4.  CRMP has initiated 
technical assistance to 113 LGUs covering 3,640 km of shoreline including both core and 
expansion areas.  CRMP is collaborating with a number of key partners to replicate the 
approach for improved management of coastal resources by municipalities.  CRMP and the 
Fisheries Resource Management Project (FRMP) signed a Memorandum of Understanding 
(MOU) in 1999 linking the two largest coastal projects in the Philippines.  FRMP, a project 
of the Bureau of Fisheries and Aquatic Resources (BFAR) funded by the Asian Development 
Bank (ADB), is adopting CRMP-developed products including: (1) training modules on 
Integrated Coastal Management (ICM), Participatory Coastal Resource Assessment (PCRA), 
Mangrove Management, and the Philippine Coastal Management Guidebook Series 
comprising 8 volumes; (2) information, education, and communication (IEC) materials such 
as posters and pamphlets; and (3) the Municipal Coastal Database (MCD) for use in 18 
bays covering about 100 municipalities in the Philippines. 
 
A similar collaborative arrangement was made with the USAID-funded Governance and 
Local Democracy (GOLD) project that ended in December 2000.  Cooperation with GOLD 
has been effective in the Provinces of Negros Oriental, Bohol, Aklan, and Antique.  Another 
cooperative agreement was made with the Southern Mindanao Integrated Coastal Zone 
Management Project (SMICZMP) supported by the Japanese Government.  CRMP and 
SMICZMP have cooperated in Davao del Sur and Sarangani Provinces by making use of the 
CRMP-developed training modules, IEC materials, and the MCD.  The use of the MCD 
enables collaborating projects to contribute to and report accomplishments under a 
common set of indicators. 
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SO4 2 Percentage change of fish abundance and coral cover inside and adjacent to 
marine sanctuaries 

 
Biophysical impacts of improved local implementation of CRM are measured using 
standardized monitoring methods developed in partnership with the University of the 
Philippines-Marine Science Institute (UP-MSI).  Annual assessments of fish abundance 
(focusing on key fish families that are commonly targeted for harvest) and live coral cover 
are conducted in six marine sanctuaries, one in each learning area. 
 
The results of surveys conducted in 2001 (detailed in Appendix A) show fish species 
abundance increased some 233 percent above the baseline inside marine sanctuaries 
(versus a 2001 target of 20 percent) and 79 percent above the baseline adjacent to marine 
sanctuaries (versus a target of 10 percent).  These high percentage changes reflect the 
success of the sanctuaries in relation to the relatively low baseline figures for fish 
populations due to the degraded and poorly managed condition of the these sanctuaries 
during the baseline year (1997), as shown in Figure ES-5.  
 

Figure ES-5. Average for Six Sites Inside and Outside 
of Marine Sanctuaries 

(Percent Change in Fish Abundance Compared to Baseline)
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Live hard coral cover increased 43 percent above the baseline inside marine sanctuaries 
(versus a 2001 target of 12 percent) and increased 39 percent above the baseline adjacent 
to marine sanctuaries (versus a target of 4 percent; Figure ES-6).  Record high tropical sea 
surface temperatures during the 1997-1998 El Niño event resulted in coral bleaching 
throughout coral reefs in the Philippines as well as the Indo-Pacific Region.  In 1999 and 
2000 unusually heavy rains persisted in many areas of the Philippines and localized 
outbreaks of the coral eating, Crown-of-thorns seastar, Acanthaster, were noted.  Year 
2001 has been a relatively normal and healthy year for coral reefs without any outstanding 
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natural perturbations.  Changes in living coral cover in sanctuaries monitored by CRMP, 
although influenced by these large-scale climatic events as reflected in the declines of 
1999 and 2000, has recovered in 2001.  Overall, the strength of management activities in 
marine sanctuaries monitored in CRMP learning areas is increasing with active community 
involvement and is being reflected in the quality of the coral reef environment. 

 

Figure ES-6. Average for Six Sites Inside and Outside 
of Marine Sanctuaries

(Percent Change in Coral Cover Relative to Baseline)
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Progress in Meeting Intermediate Result (IR) Indicators 
 
In support of the project’s Strategic Objective, significant progress was realized during 
2001 in meeting each of the project’s IR indicators, as documented in Appendix A and 
summarized in the following sections. 
 
IR 1.1 Improved Local Implementation of CRM 
 
Annual LGU budget allocated for CRM: The number of LGUs allocating an annual budget 
for CRM and the amount of these allocations continued to increase during 2001 (Figure ES- 
7).  For example, in 1995, 10 out of 29 LGUs in the CRMP learning areas reported that 
they allocated an annual CRM budget.  At present, all 29 learning area and 71 expansion-
area LGUs report allocating such a budget.  From reported baseline budgets, average 
annual CRM budgets have increased some 590 percent for municipalities (to an average 
CRM budget of P230,241). 
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Figure ES-7. Annual LGU Budget Allocated for CRM in 
CRMP Learning Area Municipalities
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Resource management organizations formed and active: The project assisted in organizing 
or strengthening Municipal Fisheries and Aquatic Resource Management Councils 
(MFARMC) in all 29 learning area municipalities as well as in 69 expansion area LGUs. To 
be considered “active,” each MFARMC must formally meet at least 6 times a year (Figure 
ES-8).  CRMP has also assisted in organizing and strengthening barangay-level FARMCs 
(BFARMC) and Bantay Dagat, or local coastal law enforcement groups. 
 

Figure ES-8. CRM Organizations Formed and Active

15

98

83

39

20 0 5 10

29

40

60

0

20

40

60

80

100

120

1996 1997 1998 1999 2000 2001 2002

N
o.

 o
f L

G
U

s 
w

ith
   

C
R

M
 O

rg
an

iz
at

io
ns

 

Actual Target
 

 

 ES-9



Best CRM practices are being implemented: A total of 109 LGUs were implementing two or 
more CRM best practices by the end of 2001 (Figure ES-9).   

 

Figure ES-9. Number of LGUs Implementing CRM Best Practices
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Examples of best practices being implemented in 2001 include:      

 
• CRM plans were adopted by most LGUs that had not already done so.  This 

included adoptions of bay-wide or multi-municipal/city plans for Olango Island, Cebu 
Province; Sarangani Bay; Bais Bay, Negros Oriental; and Calape Bay, Bohol, building 
upon completed training courses and technical workshops, participatory coastal 
resource assessments (PCRA), and coastal environment profiles. 

 
• Eighty-three marine sanctuaries were established covering over 1,600 ha (not 

including the 6,500 ha Port Barton Marine Park that is not all sanctuary and includes 
open-water areas) of coral reef and sea grass habitat, within the CRMP learning areas 
since 1996 (Figure ES-10).  In comparison, the pre-project baseline was 15 marine 
sanctuaries, involving 127 ha, having been established in these same LGUs prior to 
1996.  The project assisted to strengthen the management of these protected areas, 
involving the development of supporting ordinances and management plans. 
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Figure ES-10a. Number of Marine Sanctuaries in CRMP assisted LGUs
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Figure ES-10b. Area in Hectares of Marine Sanctuaries
in CRMP assisted LGUs
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• Several environment-friendly and community-based coastal enterprises were 
established in 23 LGUs, involving selected activities such as eco-tourism and diving 
tourism, seaweed farming, oyster culture, and other forms of mariculture, supported 
by ICM planning, management guidelines and market linkages, including the 
following examples: 
 
- Completed the turnover to the community and local government of the “Olango 

Island Wildlife and Seascape Tour,” an ecotourism enterprise owned and 
operated by 55 households residing adjacent to the Olango Island Wildlife 
Sanctuary (OIWS), the Philippine’s only designated RAMSAR site. 

 
- Mentored the Gilutungon Island Marine Sanctuary (Olango Island) management 

that attracts increasing numbers of divers and swimmers that pay a P50 
entrance fee.  The sanctuary is managed by the Cordova Municipality and the 
fees collected are distributed to the barangay community and used for sanctuary 
management.  In 2001, about P900,000 were collected from visitors to the 
sanctuary. 

 
- Completed technical support for the Cambuhat (Bohol) oyster culture enterprise. 

The oyster culture enterprise continued to be a valuable tool in catalyzing 
community and LGU initiatives to better manage and protect water and 
environmental quality of the Cambuhat River that has developed into an 
attractive ecotour. 

 
• CRMP’s mangrove management component which was completed in March 2001, 

assisted to process and award Community-based Forest Management Agreements 
(CBFMA) to 9 people’s organizations (PO) benefiting 620 member households and 
covering over 3,414 ha of mangrove area in Bohol (Figure ES-11).  A guide for 
monitoring and evaluating CBFMAs was developed and tested and is now being 
used by DENR as their primary means of evaluating CBFMA performance. 
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Figure ES-11. Mangrove Area Under Community Based Forest Management 
Agreement With People's Organizations Assisted by CRMP
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IR 1.2 Increased Awareness of CRM Problems and Solutions 

 
Widespread utilization of legal, jurisdictional, operational guides and training modules:  As 
detailed in Appendix A, CRMP guides and training modules are actively being utilized by 
157 organizations, including 11 national government agencies, 104 LGUs, 7 donor 
agencies and donor-assisted projects, 22 NGOs, and 11 academic institutions (Figure ES-
12).  Representative activities supporting the utilization of CRMP products include: 
 

• Formal launching of the Philippine Coastal Management Guidebook Series at the 
League of Municipalities Philippines convention in Manila in November together with 
DENR, the DA, and DILG, who are the lead agencies and authors of the Guidebook 
Series. 

 
• Formal channels for national institutionalization of CRMP training materials were 

continued with other donor-assisted projects, agencies, and organizations including 
the ADB-assisted FRMP, which involves 18 bays and some100 coastal LGUs, and 
SMICZMP, which operates in 20 LGUs.  

 
• The project’s reef survey and marine sanctuary monitoring methods were published 

in cooperation with UP-MSI and other organizations, and were adopted for use 
nationwide by the DENR and BFAR as the national standard for all reef surveys and 
data management. 

 

 ES-13



Figure ES-12. Widespread Utilization of Legal, Jurisdictional, Operational
Guides, and Training Modules developed by CRMP
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Public awareness of CRM issues: Extensive surveys for this indicator were conducted in 
1999 and 2000 and reported in 2000.  Key activities completed during 2001 to support 
public awareness of CRM issues include: 
 

• Comprehensive, local community to national IEC program, including the celebration 
of May as the national Month of the Ocean, in collaboration with national and local 
partners 

 
• Formation and deployment of a national coalition building effort to promote 

awareness about the issue of municipal boundary delineation to curb illegal 
commercial fishing within municipal waters all over the country 

 
• Development and production of numerous requested IEC materials including 

production and distribution of over 12,255 requested IEC publications and materials 
during the year 

 
• Through efforts of the IEC and Cebu Learning Area team, 18 municipalities in Cebu 

Province actively pursuing CRM planning and interventions mostly supported by 
their own budgets and personnel 

 
IR 1.3 Improved Policy and Legal Framework  
 
Harmonization of national policy for CRM:  As detailed in Appendix A, the project 
continued to contribute towards this indicator though the number of adoptions of CRM 
guidance materials and training modules by key government agencies.  During 2001, the 
cumulative number of adoptions of CRM policies, guidances, and training modules was 36 
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exceeding the target of 33 (Figure ES-13).  The Philippine Coastal Management Guidebook 
Series (8 volumes) was adopted by DENR, DA-BFAR, and DILG in 2000 and formally 
launched in November 2001.  In 2001, the draft National Coastal Management Policy was 
formally turned over and accepted by DENR for national level consultations in 2002. 
 
Other key accomplishments during the year 2001 that contribute to this intermediate result 
include: 
 

• The policy study in 1999 to develop standard procedures for delineating municipal 
water boundaries in partnership with National Mapping (NAMRIA) and FRMP was 
adopted by NAMRIA in a DENR Department Administrative Order No. 17 in June 
2001.  This DAO will hopefully to standardize and expedite the completion of 
municipal water delineation in 832 coastal municipalities in the country. 

 
• Working with Coastal Environment Program (CEP) of DENR to address the 

institutional and human resource development needs of CEP resulted in DENR 
moving towards formal approval of the “Coastal and Marine Management Office” 
within DENR that would institutionalize the functions of CEP and CRMP in DENR in 
a major program that builds on CRMP approaches and results framework. 

 

Figure ES-13. Harmonization of National CRM Policy through 
National Government Adoption
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Sustainability 
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Sustainability of the project’s interventions is being achieved by a variety of factors 
including enabling coastal communities with CRM expertise and responsibility, utilizing an 
information base for sound CRM planning, building constituency groups to support CRM 
initiatives, and developing a technical support system through provinces that builds on 
trained leaders in CRM.  CRMP has made substantial progress in these areas in 2001 as 
described below by selected examples. 
 
Enabling coastal communities with CRM expertise and responsibilities:  A key element in 
sustaining CRM initiatives beyond the life of the project is the degree to which coastal 
communities have been enabled to address CRM issues on their own. 
 
The monitoring and evaluation of CRM activities in the LGUs associated with CRMP 
assistance in 2001 has shown that 96 municipalities and cities are now conducting CRM 
programs under their own support and are recognized to have accomplished the basic CRM 
benchmarks required for consideration of CRM Level I Certification. 
 
All of these 96 LGUs have at least undertaken the initial steps to institutionalize a CRM 
program in their area, which means that they are allocating some budget, have a functional 
FARMC, have a draft or adopted CRM plan, and have initiated one or more CRM best 
practices.  An essential element in the CRM process is that all LGUs have undertaken some 
baseline assessment through the PCRA process that involves local communities and 
develops a practical database upon which barangay and municipal wide planning can be 
based and guided. 
 
Developing a CRM monitoring and information management system:  The continuity of 
CRM initiatives is being enhanced through the development of an appropriate and user-
friendly information management system.  CRMP has developed the first nationwide 
information management system to monitor and evaluate CRM at the local government 
level.  The development of the Municipal Coastal Database (MCD) began in 1998.  Since 
then, the MCD has been field- and beta-tested, contains records of over 500 coastal LGUs 
and is now functional in all CRMP learning area municipalities and provinces.  The MCD is 
the basis of the monitoring and evaluation system implemented in 2001 for all CRMP 
learning areas and selected expansion area LGUs. 
 
In 2001 CRMP worked extensively with interested provinces in preparing provincial reports 
on the state of the coastal environment and CRM trends based on the MCD.  Provincial 
involvement and investment in maintaining and expanding the MCD reporting system is 
proving to be a major force that supports sustainability of CRM activities within their area 
of jurisdiction. 
 
Building constituency groups to support CRM initiatives:  Different types of constituency 
groups from public and private sectors are required to support and sustain CRM initiatives 
beyond the life the project.  CRMP is continuing to build these CRM support groups at 
national and local levels. 
 
CRMP’s partnership with the League of Municipalities of the Philippines (LMP) continues to 
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generate nationwide support for CRM initiatives.  The 1st Conference of Coastal 
Municipalities, conducted in partnership with the LMP and national government agencies, 
provided a high impact venue to build support for CRM initiatives among all coastal 
municipalities.  The launching of the “Philippine Coastal Management Guidebook Series” 
through the LMP convention in November 2001 proved to be another milestone in building 
national support for improved coastal management through local government participation.   
 
The Coastal Law Enforcement Alliance for Region 7 (CLEAR7) continued to function and 
expand in 2001.  Members include DILG, DENR, DA-BFAR, PNP, PCG, LMP-Bohol, ELAC, 
Regional Prosecutors Office, and the NBI, plus selected LGUs in the area.  Activities in 
2001 focused on priority illegal activities such as blast fishing, intrusion of commercial 
boats in municipal waters (in Bohol), among others. 
 
Developing a technical support system through provinces that builds on trained CRM 
leaders:  In 2000 CRMP shifted its emphasis toward assisting coastal provinces develop 
provincial CRM plans and programs aimed toward assisting coastal municipalities and cities 
deliver CRM as a basic service.  CRMP has strengthened provincial delivery of CRM as a 
basic service in eight provinces:  Bohol, Cebu, Negros Oriental, Palawan, Davao del Sur, 
Sarangani, Romblon, and Masbate or 13 percent of coastal provinces nationwide.  
Examples of how this technical support is building CRM sustainability include: 
 

• Bohol Province has continued to actively build its Bohol Environmental Management 
Office (BEMO) to maintain and use the MCD in planning, to provide support to 
selected LGUs in CRM planning and best practice implementation, and to address 
issues such as widespread illegal sand mining from beaches and islands and illegal 
fishing in municipal waters. 

• Davao del Sur adopted the first ever province-wide CRM plan and actively 
supported the initial stages of implementation through technical support to 
constituent LGUs. 

• Sarangani Province actively facilitated and supported the adoption of the Sarangani 
Bay-wide plan through the Protected Area Management Board (PAMB) of DENR and 
other bay partners. 

• Palawan Province moved ahead with full endorsement of the CRM monitoring and 
evaluation system through its Provincial CRM team that is actively assisting with 
CRM planning in municipalities that are willing and able to provide required 
counterpart funding for PCRA planning and implementation of CRM best practices. 

 
Overall, 2001 marked a year of refining approaches, methodologies, and tools developed 
by the project for widespread use throughout the Philippines and through local and national 
government and other national initiatives and programs.  In addition, the need for an 
improved national policy framework in support of coastal management has moved closer to 
reality through the initial adoption of the “National Coastal Management Policy.”  Finally, 
the critical issue of overfishing that is being exacerbated by the illegal entrance of 
commercial boats in municipal waters is being addressed head-on by the initial 
implementation of DAO 17 that enables national and local governments to formally 
delineate their municipal water boundaries. 



1.0 INTRODUCTION AND OBJECTIVES 

1.1 INTRODUCTION 

 
Tetra Tech EM Inc. received United States Agency for International Development (USAID) 
Contract No. 492-C-00-96-00028-00 (formerly 492-0444-C-00-6028-00), Coastal 
Resource Management Project (CRMP) on March 21, 1996, to provide technical assistance 
to the Government of the Philippines (GOP) through the Department of Environment and 
Natural Resources (DENR) in coastal resource management (CRM).  This 2001 Annual 
Report summarizes the major project activities accomplished from January 1, 2001 to 
December 31, 2001.  All progress is reported based on targets identified in the 2001 
Annual Work Plan. 
 
This report is organized into six sections including this introduction.  Section 2.0 provides 
an overview of project rationale and approach.  Section 3.0 is a summary of progress of 
CRMP national and local implementation activities.  Section 4.0 provides a summary of 
project management activities.  Section 5.0 summarizes overall project performance and 
impact.  Section 6.0 discusses sustainability of the project’s initiatives.  The report’s 
appendices provide Performance Monitoring System (Appendix A); History of Coordination 
and Collaboration (Appendix B); List of CRMP publications (Appendix C); and Summary of 
Expenditures through December 31, 2001 (Appendix D, for USAID only). 

1.2 OBJECTIVES 

 
USAID has identified six strategic objectives that will contribute to the overall mission goal 
of a new U.S. – Philippine partnership for democracy and development.  Strategic 
Objective No. 4 (SO4): “Enhanced management of renewable natural resources” includes 
the following overall result for CRMP: 

 
“Coastal resources along 1,200 km of shoreline under improved management by year 
2000 (5 years) or 3,000 km by 2002 (7 years).” 

 
As illustrated in Figure 1-1, the two overall indicators for this objective are: 
 

1.  Kilometers of shoreline where improved management of coastal resources is being 
implemented 

 
2.  Percentage change of fish abundance and coral cover inside and adjacent to marine 

sanctuaries 
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Corresponding to these indicators are two operational objectives: 
 
• Municipal management systems implementing improved management of coastal 

resources along 670 km of shoreline in 29 municipalities by the end of the year 
2000 

 
• Municipal management systems initiating improved coastal resource management 

utilizing CRMP products and services along 2,330 km of shoreline by the end of 
year 2002 

 
Three intermediate results support the results framework shown in Figure 1-1: 
 

• Improved local implementation of CRM 
• Increased awareness of CRM problems and solutions 
• Improved policy and legal framework 

2.0 PROJECT RATIONALE AND APPROACH 

2.1 PROJECT RATIONALE 

 
CRMP was developed to address a variety of basic issues that result in the overuse and 
degradation of Philippine coastal resources.  These issues include: 
 

• Local governments are not yet effective at managing their jurisdictional areas for 
coastal resources under the Local Government Code (LGC). 

 
• CRM policies and the roles of various national and local agencies involved are not 

clear among all participants in CRM planning and implementation. 
 
• Human resources needed for CRM planning and implementation are not sufficiently 

developed. 
 
• Slow economic development in coastal areas increases pressure on fishery 

resources. 
 
• Market failures in the coastal resource economy perpetuate poverty and promote 

inappropriate use of coastal habitats such as conversion of mangrove forest. 
 
• De facto open access system causes over-exploitation of most resources. 
 
• Low productivity resulting from habitat destruction, pollution, and over-exploitation 

decreases economic benefits of coastal resources. 
 

• Loss of marine and coastal biodiversity, which is irreversible, continues. 
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2.2 PROJECT APPROACH 

 
CRMP’s approach is to work at the national level to improve formulation and 
implementation of a national CRM policy through several project activities.  These activities 
aim to clarify jurisdictions, formulate practical CRM policies and guidelines, and highlight 
the significance of the “open access” problem.   
 
Local implementation approaches including participatory assessment, planning, and 
implementation of CRM plans are facilitated through the six CRMP core or “learning” areas 
(Figure 2-1).  Local government units (LGU) are being assisted to become fully supportive 
of CRM efforts in their areas of jurisdiction through training and technical support.  To 
balance the need for economic development alongside of CRM, a limited number of micro 
and small-scale enterprise opportunities are being promoted in the six learning areas. 
 
For LGU project partners, the key results targeted by CRMP’s approach include: 

 
1.  Annual budget for CRM allocated by LGUs 
2.  Resource management organizations formed and active 
3.  Best CRM practices (interventions) are being implemented by LGUs such as: 

 
a.  CRM plans adopted 
b.  Fisheries and coastal management ordinances implemented 
c.  Coastal law enforcement units operational 
d.  Marine sanctuaries functional 
e.  Mangroves under Community-Based Forest Management Agreements 
f.  Environment-friendly enterprises established 
g.  Municipal water boundaries enforced 
h.  Other habitat protective measures and open access restrictions in place 

2.3 PROJECT EXPANSION 

 
CRMP is strategically expanding the sphere of CRM and sustainable coastal development 
through a series of activities and support initiatives that focus on: 
 

• Working with provincial governments or cluster municipalities to implement CRM 
programs and activities 

 
• Coordination with other donor-assisted projects 

 
• Improved communication and coordination with and among government and 

assisting organizations 
 
• Encouraging successes to be replicated in new areas utilizing CRMP products and 

services  
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The expansion activities occur not only in adjacent or distant coastal areas but through 
sharing of training opportunities with other donors and assisting organizations; combining 
research outputs; and building linkages for information, education, and communication 
(IEC) activities in the country.  The Policy, IEC, and Training components of the project are 
the primary means for expansion beyond the six learning areas and to the country as a 
whole. 

3.0 TECHNICAL ASSISTANCE 

3.1 NATIONAL IMPLEMENTATION 

 
All project activities that will have potential impact on a national scale are included under 
the national implementation level.  The main thrust of these activities is to promote 
improved national policies and laws on CRM and increased awareness of CRM problems 
and solutions. 

3.1.1 Policy Component 

 
The Policy Component focuses on promoting national policies that will improve coastal 
management nationwide.  The primary indicator for policy is: adoption of sound CRM 
policies measured by the number of adoptions of CRM guidance documents and integrated 
coastal management policies and procedures by key national government agencies. 
 
The indicator for the Policy Component falls under Intermediate Result 1.3 “Improved 
Policy and Legal Framework” as measured by: 
 

Indicator 1. Adoption of sound CRM policies (No. of adoptions of CRM guidances 
(such as legal and jurisdictional; integrated coastal management policies 
and procedures) by key national government agencies. 

 
Table 3-1 provides a summary of the 2001 Work Plan Activity Schedule (shaded areas) 
and progress to date (C = completed activities; O = ongoing activities) of the Policy 
Component by quarter. 

TABLE 3-1 
POLICY COMPONENT 

2001 Work Plan Activity Schedule and Progress to Date  
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

1.  Guidelines emanating from DA-DENR JMO finalized 
and adopted 

      

• Convene joint quick meeting between DA and DENR 
on sand mining, Joint Response Teams, and 
delineation of municipal waters 

C      
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TABLE 3-1 (Continued) 
POLICY COMPONENT 

2001 Work Plan Activity Schedule and Progress to Date 
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

• Finalize DAO on delineation of municipal waters for 
signing of DA Secretary 

O C     

• Convene joint meeting on mangroves and fishpond 
reversion 

O O O O   

2.  National coastal management policy framework 
promoted and adopted 

      

• Proposed policy framework drafted O O C    
• Conduct nationwide consultation in collaboration with 

DENR/UNDP and PHILMAR 
O O O O   

• Revision to proposed policy framework incorporated  O O C    
• Finalize and transmit NCRMP O O C    
3.  National coastal management guidebook series 

completed 
      

• Guidebooks edited, printed, and distributed to 
national agencies and academe 

O O O C   

• Guidebook distribution and orientation sessions to 
LGUs in Luzon, Visayas, and Mindanao 

  O O   

4.  CRM certification system for local governments 
operational 

      

• Certification system tested in Region 7 O O O O   
• Certification system replicated in Regions 4 and 11  O O O   
• Certification system documented and promoted for 

national implementation through national agencies 
and donor programs in ICM 

 O O O   

5.  CRM and the League of Municipalities and provinces       
• Orientation sessions for new Local Chief Executives 

(LCE) after elections 
  O C   

• Distribution of guidebooks   O O   
• Orientation session on CRM and certification system 

for League of Provinces 
  O C   

• Prepare for and convene the 2nd Coastal Municipalities 
Conference 

 O O C   

6.  Donor collaboration       
• Continue collaboration with ADB/FRMP and 

DENR/UNDP projects for policy development 
O O O O   

• Policy framework and CRMP processes shared with 
other donors 

O O O C   

• Assist LEAP in packaging of proposal for LGU funding 
from DA/NAFC 

O C     
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TABLE 3-1 (Continued) 
POLICY COMPONENT 

2001 Work Plan Activity Schedule and Progress to Date 
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

7.  CRMP partners conference to share lessons, compare 
results and to validate policy framework (co-financed 
with various partners, that are DENR, LGUs, FRMP, 
NGOs) 

  O O   

Note: Activities with no shading are new activities added after WP submission. 

 
3.1.1.1 Work Plan Accomplishments 
 
Major accomplishments of the Policy Component during the 4th Quarter 2001 include: 
 

• Facilitated activities to fully disseminate and implement DAO 17, s2001, 
“Guidelines for Delineating/Delimiting Municipal Waters”  

 
• Coordinated with LMP, DENR, DILG, and the NGOs for Fisheries Reform on the 11th 

LMP National Convention 
 
• Assisted LMP in the formation of a Subcommittee on CRM 
 
• Finalized the National Coastal Resource Management Policy 
 
• Coordinated meetings on the proposed institutionalization and strengthening of CEP 

through the establishment of a Coastal and Marine Management Office 
 
• Prepared policy study on impacts of foreshore land use on coastal resource 

management 
 
• Began guidebook distribution to coastal municipalities 
 
• Convened the 2nd DA-DENR Joint Meeting in the implementation of RA 8550 
 
• Presented suggested amendments of Foreshore Lease Contract to Land 

Management Bureau (LMB) 
 

3.1.1.2 Activities Not Accomplished and Why 
 
The guidebook distributions will carry-over to 2002 because of the difficulty of delivery to 
selected offices and individuals around the country. 
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3.1.1.3 Issues and Lessons Learned 
 
The many activities focused on the implementation of DAO 17 should have included 
briefings for members of Congress as a way of introducing the policy to them.  Some 
members of Congress were made to believe by the commercial fishers that DAO 17 is 
detrimental to fishers.  This could have been avoided members of Congress had been 
properly briefed. 

3.1.2 Information, Education, and Communication (IEC) Component 

 
This component supports all aspects of CRMP through various IEC activities.  Its primary 
objective is to increase knowledge about CRM problems and solutions in the Philippines at 
all levels but with a focus on the CRMP learning and expansion areas.  Another objective of 
the IEC Component is to form a number of multi-sectoral collaborative agreements with 
donor agencies, private sector, media, and civic groups to promote education and 
awareness about CRM.  The indicators for IEC fall under Intermediate Result 1.2, 
“Increased Awareness of CRM Problems and Solutions” as measured by: 

 
Indicator 1. Widespread availability and utilization of CRM guidance and training 

materials (number of government and assisting organizations [academic 
and NGOs] utilizing CRM legal, jurisdictional, operational guides, and 
training modules developed by CRMP) 

 
Indicator 2. Public awareness of CRM issues as measured by the percent of survey 

respondents demonstrating knowledge of CRM problems and solutions 
 
Table 3-2 provides a summary of the IEC Component’s 2001 Work Plan Activity Schedule 
(shaded areas) and progress to date (C=completed activities; O=ongoing activities) by 
quarter. 

TABLE 3-2 
IEC COMPONENT 

2001 Work Plan Activity Schedule and Progress to Date  
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

1.  Environmental profiles completed and printed (3 
books) 

      

• Negros, Olango, and Sarangani printed O O C    
• Distribution accomplished O O C    
2. National Coastal Management Guidebook printed and 

distributed (8 books) 
 O C    

3. Handbooks and other publications completed       
• Reef habitat monitoring handbook printed O C     
• Coastal tourism management handbook edited and 

printed 
 O O O   

• Tambuli No. 7 printed (last print issue, moving to 
web-based) 

  O C   
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TABLE 3-2 (Continued) 
IEC COMPONENT 

2001 Work Plan Activity Schedule and Progress to Date 
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

4. IEC materials developed for League of Municipalities, 
expansion activities, CLEAR7, donor collaboration, 
and municipal coastal database 

O O O C   

5. Maintain website (oneocean.org), market, and 
transfer to another organization 

 O O C   

6. Coral reef IEC materials developed and distributed for 
the International Coral Reef Initiative (ICRI) in 
collaboration with World Resources Institute (WRI) 

 
O 

 
C 

    

• Poster on coral reef and television blurbs O O O O   
• Booklet on reefs at risk in the Philippines O O O O   
7. National Coastal Management Conference       
• Multisectoral conference sharing municipal CRM 

accomplishments 
  O C   

• Brief proceedings produced and distributed   O C   
• Orientation for provincial governors and selected 

mayors 
  O C   

8.  Develop communication strategies aimed at 
addressing critical threats to sustainable use of 
coastal resources 

      

• Rally private sector/NGO support for improved 
fisheries management and enforcement of municipal 
water boundaries 

 O O C   

• Develop a detailed work plan in consultation with 
USAID to build on the experience and work of CRMP 
and other projects 

O O O C   

• Compile information/existing data on commercial 
fishing licensing fees/resource rent research, others 

O O O O   

• Highlight losses to national and local government O O O O   
• Provide information to potential lobbyist on fisheries 

policy and management 
O O O    

• Explore TV documentary on overfishing  O O O   
9.  Process documentation in selected areas       
• Special IEC training on demands from Provincial 

learning areas 
 O O C   

• Continue documentation/publication of CRM success 
stories 

O O O O   

• Directory of CRM resource persons    O   
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3.1.2.1 Work Plan Accomplishments 
 
Major accomplishments of the IEC Component during the 4th Quarter 2001 include: 
 

• Provision of support to the Cebu and Masbate expansion areas  
 
• Design, lay-out, and production of the following publications: 

 
- Philippine Coastal Management Guidebook Series and partial dissemination to 

coastal municipalities 
 
- Tambuli issue No. 7 
 
- Coastal Tourism Handbook 
 
- CRM plan for the municipalities of Bohol and Negros 
 
- Various visual aids, support materials for training and planning workshops 
 
- PCRA maps of Cebu Expansion areas 

 
• Maintenance and update of CRMP website, oneocean.org whose visitor traffic user 

session continue to increase with visitor traffic reaching more than 13,000 user 
sessions per day: 
 
- Completed regular monthly updates for October and November 2001 
 
- Made available for downloading the following papers and publications: 

 
� Guidelines for Monitoring and Evaluation of Municipal CRM Plans and 

Programs for Certification  
� Philippine Coastal Management Guidebook Series 
� Tambuli no. 7 
� Initial Appraisal Report on the Coastal Environment of Calintaan, Mindoro 

Occidental (contributed by AYAD volunteer) 
 
- Prepared and posted press release on October and November 2001 
 
- Responded to inquiries and requests for materials from oneocean.org visitors 
 
- Submitted to oneocean.org’s URL to search engines 

 
• Continued linkage with the press in the promotion of CRMP activities and CRM best 

practices 
 
• Conducted IEC planning workshops in Davao del Sur and for the IEC and selected 

technical staff of SMICZMP 
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• Conducted and transcribed interviews for CRMP process documentation 
 
• Prepared PowerPoint presentation on the Philippine Coastal Management Guidebook 

Series 
TABLE 3-3 

IEC MATERIALS REQUESTED AND DISTRIBUTED 
FROM OCTOBER THROUGH DECEMBER 2001 

 
Description/Title Year 2001 

to date 
Project      
to date 

A Call for Leadership Poster 36 822 
About CRMP (Cebuano) 310 22,932 
Ang Dagat ay Buhay Audio Tape 7 197 
Ang Dagat ay Buhay (CD) 1 1 
Best Coastal Management Program Brochure 0 1,166 
Call to Action Flyer 93 33,368 
CEP of Malalag Bay 181 212 
CEP of Negros Oriental 287 287 
CEP of Northwestern Bohol 209 886 
CEP of Olango Island 427 427 
CEP of Sarangani Bay Area  430 430 
Coastal Alert Brochure 637 32,119 
Coastal Alert Poster (Cebuano) 10 487 
Coastal Alert Poster (English) 2 756 
Coastal Alert Magazine-One Ocean 150 1,438 
Coastal Alert Magazine-LMP 2 2 
Collected Essays on Economics of Coral Reefs 2 2 
Coloring Book-Coastal Alert 48 420 
Coral Reef Monitoring for Management 2,592 2,592 
CRM Video (CRMP-Agrisyete, 1 & 2) VHS 1 460 
CRMP Folder 249 1,859 
Food Security 168 3,350 
Future’s Sake Poster 0 50 
Human Impacts Poster 215 6,741 
“I Love the Ocean” Sticker 2,804 30,052 
It’s Their Ocean Too Poster 0 234 
LMP Kit 0 791 
Lost Reef Brochure (English) 55 39,267 
Lost Reefs Brochure (Cebuano) 380 23,513 
Lost Reefs Brochure (Tagalog) 118 19,185 
Manage our Coastal Resource Brochure 4 4 
Mangrove Brochure (Imagine… foldout) 2 247 
Mangrove Management Handbook 153 685 
Mangroves in Trouble Brochure (Cebuano) 310 24,854 
Mangroves in Trouble Brochure (English) 569 44,331 
Mangroves in Trouble Brochure (Tagalog) 35 18,240 
Marine Sanctuaries Video Vol. 1 6 526 
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TABLE 3-3 (Continued) 
IEC MATERIALS REQUESTED AND DISTRIBUTED 

FROM OCTOBER THROUGH DECEMBER 2001 
 

Description/Title Year 2001 
to date 

Project      
to date 

Marine Sanctuaries Video Vol. 2 1 1 
Mid-Term Report 29 1,798 
No Time to Lose Poster (Cebuano) 138 294 
No Time to Lose Poster (English) 105 1,353 
One Ocean Postcard 296 12,186 
Our Seas, Our Life Brochure 0 25,234 
Our Seas, Our Life Guidebook 748 12,278 
Para sa Maayong Kaugmaon Poster 1 523 
PCRA Handbook 59 3,837 
Presidential Speech Brochure 150 4,060 
Rhythm of the Sea Book 245 1,297 
Sine’skwela Episode 1-4 4 68 
Sine’skwela Episode 5-6 2 2 
Tambuli 1-Nov 96 Newsletter 183 1,049 
Tambuli 2-May 97 Newsletter 186 1,199 
Tambuli 3-Nov 97 Newsletter 259 2,443 
Tambuli 4-August 1998 Newsletter 308 3,859 
Tambuli 5-May 99 Newsletter 101 1,556 
Tambuli 5-May 99 Newsletter w/ cover 126 1,241 
Tambuli 6-May 2000 Newsletter 399 723 
Tambuli 6-May 2000 Newsletter w/ cover 1 1,501 
Tambuli 7-September 2001 Newsletter 562 562 
Tambuli 7-September 2001 Newsletter w/ cover 1500 1500 
The Life Cycle of a Coral Colony Flyer 125 14,537 
Tools & Methods in Community-based CRM 40 671 
Usa ka Panawagan sa pag Pangulo Poster 0 437 
Values of Philippine Coastal Resources Book 304 3,821 

Total 16,365 410,871 
 
3.1.2.2 Activities Not Accomplished and Why 
 
Additional technical inputs and reviews of the coastal tourism handbook have delayed its 
final production and printing.  It is anticipated that printing will be completed in the 1st 
Quarter of 2002. 
 
Materials for the publication of a handout or coral reefs were also delayed, but are targeted 
for completion and distribution by May 2002 in time for the observance of the Month of 
the Ocean. 
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3.1.2.3 Issues and Lessons Learned 
 
The involvement of the IEC Component in field activities particularly in the Cebu Expansion 
Areas provided ground-level exposure to CRM issues and problems.  Among the IEC 
lessons learned from such exposure are the following: 
 

• Locally generated information regarding the state of coastal resources in a 
municipality contributes immensely to demystifying the traditional framework 
regarding fisheries development and coastal resource management.  Macro 
information must be supplemented by micro information as well.  Through the 
presentation of locally-based research and relevant information, LGUs and 
community resource users are able to appreciate the implications of the issues and 
problems regarding coastal resources and the need for a more unified rather than 
fragmented approach to the problem. 

 
• While undoubtedly much technical information is available on CRM, more efforts 

need to be undertaken at popularizing this information at the community level. 
 
• IEC efforts must also focus on “selling the law” and must add the elements of 

environmental ethics in their messages.  There is a need to strongly advocate for a 
protective, holistic, and precautionary mindset and perspective in addition to 
technical information and training on CRM. 

 
• Providing some biological information and explanation of natural and ecological laws 

contribute greatly to the understanding of why coastal resource management is 
needed.  When resource users understand the workings of certain natural laws as 
these relate to the environment, there is a better appreciation of the harmful effects 
of some human activities. 

3.2 LOCAL IMPLEMENTATION IN PROVINCIAL LEARNING AREAS AND EXPANSION 
AREAS 

3.2.1 Overview of Local Accomplishments 

 
CRMP’s six provincial learning areas include 29 municipalities and cover 670 km of 
shoreline.  Expansion areas include municipalities within learning area provinces as well as 
municipalities in other provinces.  The indicators for Local Implementation fall under 
Intermediate Result 1.1.  “Improved Local Implementation of CRM” as measured by:  

 
Indicator 1. Annual LGU budget allocated for CRM 
 
Indicator 2. Resource management organizations (FARMCs, Bantay Dagat or their 

equivalent) formed and active 
 
Indicator 3. Number of LGUs where best CRM practices are being implemented (such 

as CRM plans adopted, fishery and coastal management ordinances 
implemented, enforcement units operational, marine sanctuaries functional, 
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mangroves under CBFMAs, environmentally friendly enterprises 
established, municipal water boundaries enforced or other appropriate 
interventions in place) 

3.2.2 Bohol 

 
The Bohol Learning Area is composed of the following municipalities: Buenavista, Calape, 
Clarin, Inabanga, and Tubigon (73 coastal barangays; 57 km of shoreline).  Expansion 
areas now cover 11 municipalities (131 coastal barangays; 172 km of shoreline). 
 
Table 3-4 provides a summary of the 2001 Work Plan Activity Schedule (shaded areas) 
and progress to date (C=completed activities; O=ongoing activities) in the Bohol 
Provincial Learning Area by quarter. 

 
TABLE 3-4 

BOHOL 
2001 Work Plan Activity Schedule and Progress to Date 

 
 2001 2002 

Activity Q1 Q2 Q3 Q4 Q1 Q2 
1. Learning and expansion area evaluation O O O C   
2. Validation and refine work plan with partners C      
3. Information management system with certification 

established at provincial level with MCD functional 
O O O C   

4. CRM training pool trainers training and 
institutionalized CRM center through BEMO 

O O O O   

5. Coastal district law enforcement councils 
strengthened, linked, and trained 

O O O O   

6. Bohol IEC materials and Bohol coastal report/profile 
prepared 

  O C   

7. Provincial CRM framework operationalized   O O   
8. MPA trainors training including monitoring and 

evaluation 
 O C    

9. Ten ICM plans adopted (BEMO-led) O O O C   
10. Five expansion towns CRM planning completed 

(BEMO) 
O O C    

11. Other BEMO activities conducted as required and 
project proposal packaged 

O O O O   

12.Mangrove activities phased out C      
13. TWG on fishpond reversion formed C      
14. Eight CBFMAs monitored and strengthened O O O C   
15. Enterprise activities phased out O C     

 
3.2.2.1 Work Plan Accomplishments 
 
Major accomplishments of the Bohol Learning Area during the 4th Quarter 2001 include: 
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• Finalized, published, and turned over CRM plans for expansion towns (9 towns, plus 
original 5 learning area municipalities)  

 
• Conducted MPA technical assistance activities for seven expansion towns (Jagna, 

Tagbilaran City, Maribojoc, Albur, Loay, Guindulman, Anda); IEC for MPA planning 
workshop, ordinances prepared, guardhouses built, and community management 
committees formed (All towns have just to prepare for launching activities and 
install buoys for the MPAs.) 

 
• Official signing of MOA for CRM certification at the provincial level 
 
• Continued Coastal Law Enforcement Council (CLEC) capability building and 

strengthened IEC campaign (A total of 90 illegal fishing vessels were impounded 
and cases filed against commercial fishing operators that include high-profile 
officials, a parish priest, newspaper editor, provincial officials, and others.  Also, a 
1-day coastal law enforcement workshop was held with over 120 people attending 
including mayors, vice-mayors, and others.) 

 
• Packaged and turned over all CRMP-related documents, such as maps, CD ROM of 

CRM plans, PCRA data, minutes of meetings, photos, and IEC materials to all 
learning and expansion municipalities 

 
• Jointly facilitated DENR-PROCESS-BEMO M&E workshop for all coastal CBFMA 

holders in the province 
 
• Helped BEMO prepare implementation plan for 2002 and provided hands-on training 

and assistance for expansion activities of new BEMO expansion areas (Pitogo, 
Jagna, Tagbilaran City, Panglao, Dauis, and Baclayon)  

 
• Continued technical assistance to Bohol Alliance of NGO’s (BANGON) and Bohol 

Marine Triangle pilot municipalities of Baclayon, Dauis, and Panglao 
 
• Packaged and finalized Bohol-wide Coastal Environmental Profile 
 

3.2.2.2 Activities Not Accomplished and Why 
 
CRM plans are finished for all learning and expansion municipalities.  Monitoring the extent 
of implementation of these plans must be accomplished through the CRM certification 
system. 
 
Although MPAs have already been established, there is still a need to provide assistance in 
drafting 5-year MPA management plans.  Draft plans will be completed by early next year 
after all MPAs are launched. 
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3.2.2.3 Issues and Lessons Learned 
 
Coastal law enforcement has improved substantially, however, has many hurdles, which 
need to be crossed before becoming sustainable.  It must be an issue-based approach, 
resolving step by step each new problem and issue.  The province has taken a major step 
in strengthening its coastal law enforcement program.   
 
For the provincial CRM program to be institutionalized, the CRM section of BEMO has to be 
strengthened and provided with adequate logistic and personnel support. 
 
Some partners are still going their own way with implementing certain interventions, 
without properly coordinating with the province.  This has created some duplication and 
confusion so there might be a need to strengthen coordination efforts and promote sincere 
intentions to work together in a more coordinated manner. 
 
It would greatly help efforts if there is a position in the CENRO / PENRO for one person to 
fully focus on CRM activities. 

3.2.3 Davao del Sur Province 

 
The Malalag Bay (Davao del Sur) Learning Area is composed of the following 
municipalities: Hagonoy, Malalag, Padada, Santa Maria, and Sulop (21 coastal barangays; 
75 km of shoreline).  The current expansion area covers 6 municipalities (69 coastal 
barangays; 243 km of shoreline).   
 
Table 3-5 provides a summary of the 2001 Work Plan Activity Schedule (shaded areas) 
and progress to date (C=completed activities; O=ongoing activities) in the Provincial 
Learning Area. 
 

TABLE 3-5 
DAVAO DEL SUR PROVINCE 

2001 Work Plan Activity Schedule and Progress to Date  
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

1. Learning area municipalities evaluated against CRM 
benchmarks 

CO O O C   

2. Provincial ICM plan adopted and packaged C      
3. Management plan drafted for the Provincial Fishery 

Law Enforcement Team (PFLET) 
 O C    

4. Davao del Sur Provincial CRM group capacitated on 
the delivery of CRM interventions 

O O C    

5. MCD system functional at both provincial and 
municipal levels  

O O O O   

6. GIS installation process initiated (in partnership with 
IMA)  

 O O O   
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TABLE 3-5 (Continued) 
DAVAO DEL SUR PROVINCE 

2001 Work Plan Activity Schedule and Progress to Date  
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

7. Coordination with SMICZMP/DENR and LGSP for 
MBA-related activities strengthened  

O O O O   

8. Davao Integrated Development Plan opportunities 
pursued 

O O C    

9. Internal and external resources generated (through 
proposal preparation for funds, networking) 

O O O C   

10. Expansion municipalities supported with strategic TA 
and training towards accomplishment of indicators  

O O O C   

11. Enterprise development package report of ISFI 
submitted 

C      

12. Provincial report generated based on monitoring and 
evaluation for each municipality 

   C   

Davao del Norte and Davao Oriental        
1. Provincial CRM core group organized  O O O   
2. Provincial framework and operational plan drafted  O C    
3. Expansion municipalities supported with strategic TA 

and training towards accomplishment of indicators  
O O O O   

Cross-cutting Interventions        
1. Coordination with FRMP/BFAR for expansion areas in 

Davao Sur, Davao Norte, Davao Oriental (PCRA, CRM 
planning, mangrove management, MPA management, 
MCD, etc.) 

O O O O   

2. Coordination meeting between BFAR and DENR 
regularized  

O O O O   

 
3.2.3.1 Work Plan Accomplishments 
 
Major accomplishments of the Davao Learning Area during the 4th Quarter 2001 include: 
 
CRM Certification System 
 

• MOA creating the Regional CRM Certification Committee signed last Nov. 29, 2001 
 
• Provided technical inputs on the CRM Certification System during the second 

organizational meeting of heads of offices constituting the Provincial CRM 
Certification Committee/Technical Working Group 

 
Technical Assistance 
 

• Sponsored and facilitated 3-day mangrove management training for the Municipality 
of Padada, Davao del Sur 
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• Assisted the Province of Davao del Sur in its celebration of the Third Provincial 
Fishery Congress  

 
• Facilitated and provided technical inputs in the presentation of underwater stock 

assessment results during a Sangguniang Bayan (SB) Committee Hearing 
 
• Served as resource person on CRM for the Solid Waste Management Training of the 

Human and Ecological Security (HES) Program Office of Davao Del Sur  
 
• Facilitated a 2-day planning session for the Samal Environment Conservationist and 

key stakeholders towards the implementation the Sanipaan Shoal Mangrove 
Rehabilitation Project in coordination with the Philippine Business for Social Progress 
(PBSP) 

 
• Assisted Sta. Cruz in the conduct of Fish Sanctuary Management Training for 

Barangays Tuban and Tagabuli 
 
• Provided participants of Davao Oriental MCD Training with a perspective on the 

CRM Certification System  
 
Coordination/Partnerships 
 

• Closely coordinated with the Institute of Small Farms and Industries-Economic 
Development Foundation (ISFI-EDF) in the implementation of the Fisheries Resource 
Management Project (FRMP) in Sta. Cruz 

 
• Held regular coordination meetings with provincial and regional offices in Davao del 

Sur  
 
• Coordinated with various provincial and national agencies in the conduct of 

underwater stock assessment/reassessment in the City of Digos and Municipality of 
Hagonoy 

 
• Coordinated with the FARMCs of Hagonoy and the Provincial Veterinary Office of 

Davao del Sur for the conduct of the orientation and distribution of Kaber Chicken 
as an livelihood activity 

 
• Coordinated with DENR XI on the conduct of the MCD Training for Davao Oriental 

and series of meetings to organize the Provincial Technical Assistance Teams (TAT) 
of the Compostela Valley Province and Davao del Norte Province 

 
• Initiated collaborative meeting with the Save Davao Gulf Foundation and the Davao 

Gulf Management Council for the drafting of the Davao Gulf Integrated Management 
Plan 
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3.2.3.2 Activities Not Accomplished and Why 
 
None. 
 
3.2.3.3 Issues and Lessons Learned 
 
Nurturing local CRM champions and leaders is essential to sustain CRM efforts.  Motivated 
individuals often make the difference in continuing CRM efforts when outside support 
wanes. 

3.2.4 Negros Oriental Province 

 
The Negros Oriental Learning Area is composed of the following nine LGUs: Amlan, 
Bacong, Bais City, Dauin, Dumaguete City, Manjuyod, San Jose, Sibulan, and Tanjay (73 
coastal barangays; 111 km of shoreline).  The expansion areas cover 12 municipalities (88 
coastal barangays; 237 km of shoreline).   
 
Table 3-6 provides a summary of the 2001 Work Plan Activity Schedule (shaded areas) 
and progress to date (C=completed activities; O=ongoing activities) in the Provincial 
Learning Area. 

 
TABLE 3-6 

NEGROS ORIENTAL PROVINCE 
2001 Work Plan Activity Schedule and Progress to Date  

 
 2001 2002 

Activity Q1 Q2 Q3 Q4 Q1 Q2 
1. Validate and refine work plan with provincial partners C      
2. Phase-out planning with partners C      
3. Learning area municipalities evaluated against CRM 

benchmarks 
O C     

4. Formulation of Provincial ICM Framework Plan O O C    
5. Assist province to formulate environment code O O O O   
6. Assist LGUs to adopt/package CRM plans O O O O   
7. Assist LGUs to organize IFARMC for MaBata Bay   C    
8. Assist LGUs/IFARMC in the formulation of Bay-wide 

ICM plan for Mabata, Bais and Tanjay Bay 
  O O   

9. Cluster of expansion municipalities supported through 
trainings for PCRA and CRM Planning 

O O O C   

10. MCD adopted by province and updated as required O O O C   
11. MCD installation in expansion municipalities O O C    
12. Conduct impact study of MPAs in selected sites C      
13. Conduct MPA Management training  O C    
14. Assist municipalities/cities to formulate CRM/Fisheries 

Ordinance 
O O O O   

15. Siquijor province supported through trainings for 
PCRA and CRM planning 

O O O O   
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TABLE 3-6 (Continued) 
NEGROS ORIENTAL PROVINCE 

2001 Work Plan Activity Schedule and Progress to Date  
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

16. Monitor key enterprise projects and phase out of 
CRMP support 

O C     

17. Assist province in the conduct of an Enterprise 
Development forum 

O C     

18. Assist LGUs and other partners in project 
development and proposal making 

  O C   

19. Assist DENR in mangrovetum establishment and 
management 

C      

20. Assist DENR in CBFMA processing in selected 
learning and expansion areas 

O C     

 
3.2.4.1 Work Plan Accomplishments 
 
Major accomplishments of the Negros Oriental Learning Area during the 4th Quarter 2001 
include: 
 

• Facilitated the conduct of the 2-day M&E and MCD Training last October 9-10, 
2001 at the El Oriente Beach Resort (The training was attended by 100 participants 
from coastal LGUs, NGAs, NGOs, and the private sector.  The training was aimed at 
orienting the participants on the revised M&E Guidelines and CRM Certification 
system as well as on the MCD as an information management tool.) 

 
• Facilitated the conduct of a series of CRM M&E Orientations for those LGUs, which 

either did not have any representative during the 2-day training or had very few 
representatives and needed some form of assistance in orienting the key LGU 
officials; orientations conducted separately in the municipalities of Dauin, San Jose, 
Basay, Vallehermoso, and Siaton 

 
• Facilitated MCD installation in the following learning and expansion areas: San Jose, 

Zamboanguita , Basay, Vallehermoso, Dauin, and Bayawan City (All coastal LGUs in 
the province have installed the MCD 2000 Version 2 except the municipalities of 
Jimalalud, Tayasan, and La Libertad due to computer hardware deficiencies.) 

 
• Facilitated the conduct of a 1-day workshop on finalizing the draft Comprehensive 

CRM Ordinance for the City of Bayawan on November 27, 2001 (The activity was 
attended by the city mayor, city vice-mayor, SP members, and key officials of the 
city and barangay. The workshop outputs will be consolidated by the CRM TWG 
and a follow-up meeting is set on December 7, 2001.  The ordinance is expected to 
be approved on January 2002.) 
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• Facilitated exposure visit of the Masbate LGU and Mirant Corp. to the Negros 
Oriental Learning Area: 

 
• Facilitated the following strategic interventions in Dumaguete City: 

 
- Enactment of an Ordinance establishing the 6-ha Banilad Marine Sanctuary  
- Approval on third and final reading of the 5-year CRM Plan of the city 
 
- Turnover of a newly-acquired patrol boat to the city’s Bantay Dagat Federation   
 
- Enactment of the city’s Comprehensive CRM Ordinance (Res. No. 520; Ord. No. 

80, series of 2001) and allocating P300,000 for its initial implementation  
 
- Advocating for the strict compliance of the EIS System in the proposed port 

development project of PPA in the city   
 

• Provided relevant information and guidance to the following LGUs regarding the 
enactment of their respective comprehensive CRM ordinance: 
 
- Tayasan thru SB Member Hon. Rey Mana-ay 
- Vallehermoso thru Mun. Agriculturist, MPDC and SB Secretary 
- Amlan thru SB Member Hon. Winfredo Teves 
- Sibulan thru Mayor Antonio Renacia and Vice-Mayor Abiera 
- Dauin thru Vice Mayor Araula and MPDC  

 
• Facilitated the review and validation of the Provincial Coastal Environmental Profile 

of Negros Oriental 
 
• Presented a paper on “Eco-Tourism Responding to Environmental Sustainability “ 

during the 5th National Conference of the Council of Economics Educators at the 
Luce Auditorium, Silliman University on November 27, 2001 (The presentation used 
the Bais City Whale and Dolphin Watching as test case.)  

 
• Provided assistance to TMF in the initial preparation for the “Coastal Management 

through Local Governance Project” for Siquijor supported by Packard Foundation 
through the Sulu Fund. 

 
• Strategic expansion in Negros Occidental through: 

 
- San Carlos City-based Genesys Foundation Inc. with 3-day ICM training set on 

December 12-14, 2001  
 

- Sagay City-based North Negros Community Development Foundation Inc. 
(NNCDFI) with a 1-day CRM Orientation set on December 11, 2001 for the 
three cities of Sagay, Cadiz, and Escalante  
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• Updated the Municipal Coastal Database of the 21 coastal LGUs of the province of 
Negros Oriental 
 

• Assisted Bayawan City in the technical delineation of the municipal water-use zones 
(Marker buoys were installed in each zone during the activity.  Also assisted the city 
in the conduct of the planning workshop for the management of the three 
“lampirong” [Capiz] shell reserves of the city.) 
 

• Assisted in the management planning workshops for the three lampirong reserves of 
Bayawan City (The workshops are aimed at drafting the framework for the 
management of these marine protected areas.) 

 
3.2.4.2 Activities Not Accomplished and Why 
 
The Provincial Environment Code of Negros Oriental, which provides the legislative 
framework and policy direction for environmental management in the province was not 
completed in 2001.  However, it is worthwhile to note that the province has taken the lead 
in facilitating Integrated Solid Waste Management (ISWM) the drafting and finalization of 
the different components like forest/upland, agriculture and others.  
 
3.2.4.3 Issues and Lessons Learned   
 
The reduction of Internal Revenue Allotment (IRA) for LGUs will significantly reduce 
resource allocation for CRM by year 2002 and beyond. 
 
CRM in Negros Oriental has made milestone successes through the years, yet certain gaps 
have still to be filled.  These are as follows: 

 
- Legislation of Comprehensive CRM Ordinance 
- Delineation of Municipal Water Boundaries 
- Management planning for MPAs 
- Municipal Fishery Licensing and Permitting 

3.2.5 Olango Island and Cebu Province 

 
The Olango Island Learning Area is composed of the following LGUs: Cordova and Lapu-
Lapu City (11 coastal barangays of Olango Island; 61 km of shoreline).  Expansion areas 
cover 16 municipalities (116 coastal barangays; 247 km of shoreline). 
 
Table 3-7 provides a summary of the 2001 Work Plan Activity Schedule (shaded areas) 
and progress to date (C=completed activities; O=ongoing activities) in the Provincial 
Learning Area. 
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TABLE 3-7 
OLANGO ISLAND AND CEBU PROVINCE 

2001 Work Plan Activity Schedule and Progress to Date  
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

1. Learning area municipalities evaluated against CRM 
benchmark 

O O O O   

2. Consultation workshop to finalize the plan C      
3. Island-wide plan refined and adopted O O O C   
4. Island-wide ICM council convened and active O O O C   
5. Gilutongan Marine Sanctuary supported by wider 

community participation 
O O O C   

6. Strengthening of existing community organizations 
through CO specialist 

O O O C   

7. Ecotour become sustainable O C     
8. Olango Bird sanctuary management plan refined thru 

PAMB 
O O O C   

9. Conduct workshop on the formulation of guidelines 
on the 100-m EPZ approved by Lapu-lapu City 

O O O C   

10.  Law enforcement issues pursued with CLEAR7 O O O O   
11. Conduct MCD orientation training O O O C   
12. MCD adopted by Lapu-lapu and Cebu province  O O O C   
13. Strategic support for Cebu expansion O O O O   
14. CRM plans drafted and adopted for MBAD 

(Moalboal,Badian, Alcantara and Dumanjug) 
O C     

15. CRM planning in Alegria, Malabuyoc, Ginatilan and 
Ronda 

O O C    

16. PCRA for Malabuyoc, Ginatilan, Ronda, Sibonga, 
Dalaguete, and Argao (in coordination with CBRMP) 

O O C    

17. Workshop on MPA training in areas with marine 
sanctuary 

O O C    

18. Comprehensive CRM ordinances drafted and adopted   C    
19. Monthly TWG meeting of inputs on management of: 

shoreline and foreshore, waste, fisheries and habitats, 
conflict negotiation, and mangroves 

O O O O   

20.Delineation of municipal waters   O O   
21.Provincial report generated based on monitoring and 

evaluation for municipality 
   O   

Note: Activities with no shading are new activities added after WP submission. 

 
3.2.5.1 Work Plan Accomplishments 
 
Major accomplishments within the Olango Island and Cebu Province expansion areas during 
the 4th Quarter 2001 include: 
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Olango Learning Area: 
 

• Technical assistance provided to Lapu-lapu City and Cordova Municipal Councils for 
the adoption of the 5-year Olango and Gilutongan Group of Islands Coastal 
Resource Management (CRM) Plan. 

 
• Assistance provided to the Cordova LGU for the adoption of the 3-year Gilutongan 

Marine Sanctuary Management Plan. 
 

• Assistance provided Lapu-lapu City in the formation of the City Fisheries and 
Aquatic Resource Management Council (CFARMC) and City Agriculture and 
Fisheries Council (CAFC) in coordination with BFAR and the Office of the Provincial 
Agriculture (OPAg). 

 
• The Olango CRM Plan was utilized by Lapu-lapu City Government as basis for 

allocating a P4.5 million budget for Fisheries Management Program for the 4th 
Quarter of 2001.  The P4.5 million budget was intended to finance projects and 
activities identified within the plan such as mariculture technology, skills 
development, and strengthening coastal law enforcement. 

 
• Gilutongan Marine Sanctuary (GMS) of Cordova generated about P900,000 from 

January to December 2001 from entrance fees alone.  An additional P30,000 was 
collected from accreditation of dive boats and dive shop operators.  Revenues 
generated from the GMS will be allocated for the salary of Project Director, 
maintenance of buoys, repair of guard house, regular reefcheck, law enforcement, 
communication, transportation expenses and the like. 

 
• Continued assistance to Cordova LGU and SOEC in the facilitation of study tours 

and cross-visits of LGUs and different groups coming from expansion areas, learning 
areas, other parts of the country, and other countries wanting to learn from the 
Cordova and Olango experience. 

 
• Continued enhancement of skills of fisherfolk leaders by tapping them as trainors 

and facilitators in PCRAs, Marine Sanctuary Establishment Trainings, and 
Orientation and Reefchecks. 

 
• Continued giving updates and feedbacks of project gains and accomplishments to 

LGUs and CRM Partners. 
 
Cebu Province 

 
• Completion of PCRA in the municipalities of Samboan, Ronda, Barili, Santander 
 
• Conduct of CRM Orientation for the municipalities of Sta. Fe, Madridejos, and 

Bantayan in Bantayan Island, northern Cebu 
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• Conduct of CRM Planning Workshops in Ronda, Samboan, Ginatilan, Boljoon, and 
Bogo 

 
• Conduct of technical survey using GPS to validate PCRA results in all 18 

municipalities of the southeast and southwest Cebu 
 
• Conduct of year-end checkpoint meeting for  both southwest and southeast clusters 

and action planning for 2002 
• Conduct of marine sanctuary management planning for Boljoon, Ginatilan, and 

Malabuyoc 
 
• Conduct of 3-day writeshop for six municipalities to finalize drafts of CRM plans 
 
• Conduct of 2-day M&E workshop for 18 Cebu southern municipalities and 1 

northern municipality 
 
• Served as resource persons in public hearings conducted by municipalities regarding 

their CRM and marine sanctuary ordinances 
 
• Worked with Sulu Fund to initiate a resource user fees program for Moalboal’s 

marine sanctuaries in Saavedra and Pescador Island 
 
• Conducted presentation to the members of the Cebu Provincial Board regarding 

promoting and implementing CRM  
 
• Helped in the advocacy efforts of Cebu coastal mayors for Cebu Province to provide 

annual budget for CRM (Cebu province has now allocated P5 million pesos for 2002 
to fund province-wide CRM projects.) 

 
• Initiated efforts to organize a Cebu Province CRM Certification Technical Working 

Group (In addition to its role in the CRM certification program, the Provincial TWG 
will also serve as resource persons/organizations for CRM activities province wide.) 

 
• Facilitated cross visits of municipal LGUs and fisherfolks from Alegria and Ginatilan 

to Olango island and Gilutungan Marine Sanctuary 
 

• Conducted PCRAs in the municipalities of Ronda, Samboan, Barili, and Santander 
completing 16 municipalities in southern Cebu expansion area, from Barili in the 
west to Sibonga in the east, and Bogo municipality in the north with Cebu Provincial 
CRM Partners 

 
• Conducted technical surveys using Global Positioning System (GPS) to validate 

PCRA results and to get the actual habitat hectarage in 16 municipalities in the 
south with PPDO, UP-CEIS, and Sulu Fund  

 
• Conducted MCD and M&E Orientation with participation of 18 Municipalities and 1 

City  
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3.2.5.2 Activities Not Accomplished and Why 
 
M&E activities for Cebu municipalities were not conducted since the MCD was just 
installed in each municipality.  Also the Provincial TWG for M&E was just recently formed 
and organized. 
 
For Cebu expansion areas, three municipalities have to catch up in meeting the key CRM 
benchmarks particularly their respective CRM plans, with their CRM planning workshops 
now scheduled for the month of January 2002.   
 
3.2.5.3 Issues and Lessons Learned 
 
CRM Partners showcase “the wonders of synergism,” it models the unity that we 
encourage among the fisherfolks and their collaboration with LGU and other agencies and 
institutions operating in their area. 
 
CRM Best Practices implemented in the learning area served as models to the expansion 
areas and even to other counties. 
 
PCRA is a good strategy in making fisherfolks appreciate and value their common 
resources, in making them realize the need for unity among themselves and the need to 
establish partnership between them, NGOs, and LGUs for the protection and conservation 
of their resources. 
 
Learning among fisherfolks is enhanced by the use of techniques that recognize their 
limitations but also those that bring out the best in them.  
 
Facilitators who led by example encouraged greater participation. 
 
Regular updates to the LGU leaders regarding the achievements and the challenges of the 
CRM activities developed in them the knowledge and a sense of ownership such that the 
CRM Plan was adopted and implemented despite changes in the political administration. 
 
The clustering of municipalities’ approach resulting in peer pressure among municipalities 
has also been found to be effective in terms of monitoring and evaluation activities.  The 
use of benchmarking and monitoring of CRM key result areas served to provide a shared 
vision regarding CRM and what municipalities should aim to achieve.  The provision of 
CRM benchmarks have been greatly appreciated by the Cebu expansion municipalities who 
are now imbued with a strong commitment to achieve at least a level 1 CRM certification 
rating in the 1st Quarter of 2002.  

3.2.6 Palawan Province 

 
The Palawan Learning Area is composed of the municipality of San Vicente (10 coastal 
barangays; 120 km of shoreline).  Expansion areas cover 15 municipalities (233 coastal 
barangays; 1,164 km of shoreline).   
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Table 3-8 provides a summary of the 2001 Work Plan Activity Schedule (shaded areas) 
and progress to date (C=completed activities; O=ongoing activities) in the provincial 
learning area. 

 
TABLE 3-8 

PALAWAN PROVINCE 
2001 Work Plan Activity Schedule and Progress to Date 

 
 2001 2002 

Activity Q1 Q2 Q3 Q4 Q1 Q2 
1. Review of work plan, commitments and institutional 

capacity needs with province and other partners 
C      

2. Planning workshop with DENR/San Vicente on 2001 
work plan; secure commitment of LGU  

C      

3. Plan approaches and phase-out activities for CRMP; 
define roles of province and partners (OPA, CI, RFTC, 
ELAC, PNNI, KKP) 

O O O C   

4. Review further institutional strengthening needs of 
pro-CRM team and plan for capacity building 
workshops 

C      

5. Monitor progress of CRM planning and 
implementation against CRM benchmarks 

O O O O   

6. Conduct M&E orientation workshops for:       
Provincial partners C      
San Vicente O C     
Brooke’s Point C      
Narra C      
Aborlan O O O O   
Cagayancillo O O O C   
Bataraza O O O O   

7. Strategic support and monitoring for completed 
learning areas 

O O O O   

8. Conduct capacity building training (including 
technical) for Bantay Dagat and FARMCs 

      

Provide TA to (1) formulate/pass municipal ordinances 
(2) manage protected areas and delineation of 
municipal waters, (3) orientation on MPAs in 10 
barangays for ECAN zones 

O O O O   

Provide TA in the formulation and enactment of 
integrated fisheries ordinance for San Vicente 

O O O O   

Provide TA and training on the 
establishment/management of MPAs in expansion 
areas 

O O C    

9. Develop a proposal for municipal LGUs P500M fund 
earmarked for enterprise development in San Vicente 

C      

10. Develop ecotourism package for Port Barton O O O O   

• 

• 

• 
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TABLE 3-8 (Continued) 
PALAWAN PROVINCE 

2001 Work Plan Activity Schedule and Progress to Date 
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

11. Assist Port Barton Marine Park management council 
in formulating and implementing park management 
strategies 

O O O O   

12. Operationalize MCD and CRM monitoring system in 
learning areas 

      

Provide assistance to LGUs to link them to provincial 
CRM database 

O O O C   

Establish reporting mechanism from municipalities to 
province 

O O O C   

Compile province aggregated municipal coastal data O O O O   
Prepare reports culled from PCDB presentation of 
report at provincial development council 

O O O O   

13. Continue institutional strengthening for CRM program 
management and capacity building for MPDO, MAO, 
and PO offices  

O O O O   

14. Provide assistance in formulation of CRM plans in 
expansion areas 

O O O O   

15. Collaborate with City Agriculturist’s Office and Puerto 
Princesa Subterranean River national Park 
Management on CRM Planning and IEC for Barangays 
Marufinas, New Panggana, and Cabayugan 

O O O O   

16. Provide assistance in mobilizing municipal CRM TWGs 
groups on the implementation of CRM plans and 
projects 

O O O C   

17. Monitor existing enterprises and establish self-
supporting mechanisms 

O O O C   

• 

• 

• 
• 

Note: Activities with no shading are new activities added after WP submission. 

 
3.2.6.1 Work Plan Accomplishments 
 
Major accomplishments of the Palawan Learning Area during the 4th Quarter 2001 include: 
 
Provincial Level 
 

• Reinforcement of Pro-CRM Team’s role and status through the issuance of Special 
Order for each team member, in addition to the Executive Order signed by former 
Governor Socrates 

 
• Pushed formulation of a Provincial CRM plan with budget allocation of P2.5 million  

as provincial counterpart for the Pro-CRM Team 
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• Conducted M&E Workshop with 23 municipalities represented  
 
• Participated in the 3-day Provincial Planning Summit where the CRMP framework 

was adapted and used in the planning workshops (At the plenary session, the 
Mayor of Magsaysay presented a resolution for the implementation of DAO 17 
which was approved by the Governor and Provincial Board.)  

 
• Drafted  CRM provincial ordinance upon the request of Board Member Antonio 

Alvarez 
 
• Coordinated DENR-PMS assessment and evaluation workshop at Port Barton 
 
• Hosted and gave briefing to a 24-person FRMP visiting group from Region XI 
 
• Continuous strengthening and coaching of Pro-CRM through monthly sessions and 

accompanied fieldwork 
 
• MCD development ongoing in all municipalities except Culion 

 
Municipal Level 
 
San Vicente 
 

• LGU building on CRMP enterprise initiatives by: 
 

- Increasing resources and capital of sardine production venture 
- Strengthening cooperatives and assigning full-time enterprise development staff 
- Expanding seaweed production 
- Providing support system to seaweed production such as transport of seedlings, 

identification of seaweed farm sites, additional capital 
 

• Solicited 3 tons of seaweed seedlings from OPA for San Vicente;  
 
• Accessed additional funds from SU-COE for MPA training for San Vicente technical 

core group; and  
 
• Participatory coral reef monitoring at Port Barton. 

 
Other Municipalities 
 

• Conducted CRM activities in six other municipalities: 
 
Narra    CRM planning   
Bataraza    CRM planning  
Taytay    CRM Orientation/MTWG organized 
Aborlan    PCRA presentation (PCRA conducted in September), CRM planning 
Quezon    CRM planning 
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Cagayancillo  implementation of MOA which defines CRMP’s role in CRM planning 
and capability building on CRM    

 
3.2.6.2 Activities Not Accomplished and Why 
 
The MCD has not yet been installed in the province.  Discussions on who will continue to 
gather and encode the data are still ongoing.  One of the possibilities is to lodge the MCD 
with the Office of the Provincial Agriculturist or PPDO-Community-Based Monitoring 
System (CBMS), which is currently responsible in managing and operating the MCD.  We 
are currently ironing out the kinks in the operating systems and schedules.      
 
3.2.6.3 Issues and Lessons Learned 
 
Data gathering and information management and utilization are the weakest performance 
areas of government at every level.  It is not going to be fast or easy to get government 
officials, personnel, and community leaders and members to internalize and appreciate the 
value of a conscious and systematic M&E system, much more manage it themselves.  
There has to be a parallel program or unit to prove and sustain the importance of M&E in 
development and governance.  Government plans are formulated and developed without 
benefit of more comprehensive on-site, relevant, and analyzed data and information.  The 
Provincial Planning and Development Office can fill this gap but this office needs to be 
supported and “fired up” through a more intensive and focused training program for the 
staff and strong support from the Provincial LGU. 

3.2.7 Sarangani Province 

 
The Sarangani Bay Provincial Learning Area is composed of the following LGUs: Alabel, 
General Santos City, Glan, Kiamba, Maasim, Maitum, and Malapatan (66 coastal 
barangays; 231 km of shoreline). 
 
Table 3-9 provides a summary of the 2001 Work Plan Activity Schedule (shaded areas) 
and progress to date (C=completed activities; O=ongoing activities) in the Sarangani Bay 
Provincial Learning Area. 

 
TABLE 3-9 

SARANGANI PROVINCE 
2001 Work Plan Activity Schedule and Progress to Date 

 
 2001 2002 

Activity Q1 Q2 Q3 Q4 Q1 Q2 
1. Conduct M&E (M&E workshops) per municipality and 

evaluate CRM against established benchmarks 
C      

2. Follow through presentation of MCRM plans to the 
MDCs and subsequently its approval by the SBs 

O O O C   
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TABLE 3-9 (Continued) 
SARANGANI PROVINCE 

2001 Work Plan Activity Schedule and Progress to Date 
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

3. Facilitate presentation of the Sarangani Bay 
Integrated Management Plan to the EXECOM and its 
subsequent adoption by the PAMB and promote 
adoption and implementation of the bay-wide plan for 
Sarangani 

O O C    

4. Finalize and publish coastal environment profile O O C    
5. Follow through with writing and completion of the 7 

MPA management plans and the organization of the 
management boards 

O O O O   

6. Strengthen the MPA monitoring system O O O C   
7. Follow through the community hearing approval and 

adoption of the RA 8550 (unified fishery ordinance) 
O O O O   

8. Assist the province in the formulation and writing of 
the environment code 

O O O O   

9. Develop brochures on CRM interventions highlighting 
MPAs 

O O O C   

10. Institutionalize CRM-IEC core group at the provincial 
and municipal levels 

O O C    

11. Institutionalize data bank on CRM (MCD) at the 
provincial level 

O O C    

12. Formulate CRM provincial report generated based on 
monitoring and evaluation for municipalities 

O O O O   

 
3.2.7.1 Work Plan Accomplishments 
 
Major accomplishments of the Sarangani Learning Area during the 4th Quarter 2001 
include: 
 

• A bay-wide M&E workshop for Sarangani Learning Area was held 
 

• CRM plans of six coastal municipalities and city in the learning area were completed 
and approved by their respective Local Development Councils, except for the 
municipality of Maasim. 

 
• Assisted the DENR in presenting the Sarangani Bay Integrated Coastal Management 

Plan to the Protected Area Management Board (PAMB) of Sarangani Bay. The plan 
was approved and adopted by the Board on August 21, 2001.  This same plan was 
presented and adopted by the General Santos City Council on November 8, 2001.  
The same plan was also presented to the Committee on Environment of the 
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Sangguniang Panlalawigan of Sarangani Province and will be presented to the SP for 
adoption. 

 
• The Sarangani Bay Environmental Profile was completed, published, and already 

distributed to key offices actively implementing CRM activities in General Santos 
City and Sarangani Province. 

 
• Kiamba completed its Tuka 2 Fish Sanctuary Management Plan.  Other 

municipalities are still in the process of drafting their MPA management plans. 
 

• The “Coral Reef Monitoring for Management” guidebook (jointly published by CRMP 
and other organizations) is being used by College of Fisheries of the Mindanao State 
University and will also be used in the subsequent monitoring of the Tuka 2 Fish 
Sanctuary.  Fisheries Technicians and those assisting in the management of fish 
sanctuaries in Sarangani Bay are likewise using this as basic reference material.   

 
• Municipal Fishery ordinances are in various stages of completion in seven LGUs 

with four approved by the SB/SP.  
 

• The drafting of Sarangani Environment Code was recommended to be prioritized 
during the formulation of the Local Executive Agenda held in August 2001. 

 
• MCDs were updated and reinstalled in all the seven municipalities and one city 

including the CRM Division, PMU, DENR, and SMICZMP.   
 

• All M&E reports of the municipalities for the year 2000 were already completed.  
M&Es for the year 2001 are currently in different stages of completion.  

 
• We assisted OPAg in activating the province’s CRM Division through clarifying the 

structure and their corresponding task and function.  
 
• The team facilitated the organization of Provincial CRM Certification TWG and 

subsequently the formulation of a MOA on the implementation of the CRM 
Certification System. 

 
• We assisted the municipality of Malapatan in conducting underwater resource 

assessment for the establishment of two marine protected areas along Brgys. Lower 
Lasang and Tuyan.  

 
• We received a double citation from the Sarangani Provincial Government (both 

personal and as a project) for the dedication to work and support to the provincial 
government’s program on the coastal environment.      

 
• The team assisted OPAG’s CRM Office in exploring inland fishery projects (lakes) as 

possible alternative livelihood option to reduce fishing pressure in Sarangani Bay.        
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3.2.7.2 Activities Not Accomplished and Why 
 
MPA management plans of Alabel and Glan have not yet been finalized due to other 
priority activities. 
 
The CRM plan of Maasim has already been presented to the SB for adoption but the 
MENRO/Fishery Technical has to speed up the process so that the SB could adopt it by 
January 2002.  Because of this delay, the finalization of the CRM M&E report has also 
been delayed until the adoption of the CRM plan. 
 
3.2.7.3 Issues and Lessons Learned 
 
The role of the province as technical assistance provider is very crucial.  Municipalities 
need data especially on the bio-physical aspect so it is important that data are processed 
quickly to provide municipalities the information they need for planning. 
 
The role of the deputized fish wardens in coastal law enforcement is likewise crucial.  For 
them to be effective, training on report generation, documentation, and a monitoring 
mechanism is needed.  
 
The MCD of Maasim is poorly managed due to absence of personnel trained in information 
management. 

3.2.8 Local Implementation in Expansion Areas 

 
Local implementation in CRMP expansion areas is facilitated through the dissemination of 
CRMP products and services.  Expansion areas are evaluated by the same indicators as 
learning areas.  Expansion areas often draw on leveraged support systems through political 
will and financial allocations of municipal and provincial governments as well as other 
donor projects, which are aligned with CRMP. 
 
Table 3-10 provides a summary of the 2001 Work Plan Activity Schedule (shaded areas) 
and progress in Expansion Areas (C=completed activities; O=ongoing activities). 

 
TABLE 3-10 

LOCAL IMPLEMENTATION IN EXPANSION AREAS 
2001 Work Plan Activity Schedule and Progress to Date  

 
 2001 2002 

Activity Q1 Q2 Q3 Q4 Q1 Q2 
1.  Provincial core technical assistance and training 

groups strengthened with selected follow-up training 
and materials 

      

Masbate Province O O O O   
• Guidance, coaching, monitoring O O O O   
• Strategic and Operational planning to operationalize 

the Masbate Provincial Environment Code (MPEC) 
  O C   
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TABLE 3-10 (Continued) 
LOCAL IMPLEMENTATION IN EXPANSION AREAS 

2001 Work Plan Activity Schedule and Progress to Date 
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

• Assistance in monitoring and evaluation   O C   
• Installation of Provincial CRM Certification System O O O O   
• Guidance on Provincial CRM Framework Plan  O O O   
• Facilitation of CRM plan writeshop for remaining 8 

municipalities 
C      

• Assistance in the delivery of MPA establishment and 
management 

 O O O   

• Assistance in organizing shoreline development 
training 

  C    

• Assistance in the delivery of Coastal Law 
Enforcement Training 

   C   

Romblon Province (Selected activities) O O O C   
Surigao del Sur (Selected activities) O O O C   
2.  Potential New Provinces with PCRA, CRM and MCD 

orientation trainings: Davao del Norte; Guimaras; 
Panay: Iloilo, Capiz, Aklan and Antique Provinces; 
Camiguin; Siquijor; Eastern Samar; Quezon; Surigao 
del Norte; Negros Occidental; Sultan Kudarat; 
Batangas and Leyte 

O O O O   

3.  Fisheries Resource Management Project (FRMP of 
BFAR) 

      

• Joint publication of guidebooks and others O O O C   
• MCD adopted as an ICM planning and monitoring tool 

in each LGU 
O O O O   

• Strategic training of FRMP staff to utilize CRMP 
products 

O O C    

4.  Community-based Resource Management Project 
(CBRMP) of DOF 

      

• Orientation on ICM and best practices for integration 
into CBRMP sites 

O O O O   

• MCD adopted as an ICM planning and monitoring tool 
in each LGU 

O O C    

• Participation in Region VII; LGUs monitored and 
assisted via provincial partners 

O O C    

5.  Southern Mindanao Integrated Coastal Zone 
Management Project 

      

• Continuation of plan implementation and best 
practices started under CRMP 

O O C    

• Orientation on ICM as a basic service of LGUs in 
project area 

O O O C   
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TABLE 3-10 (Continued) 
LOCAL IMPLEMENTATION IN EXPANSION AREAS 

2001 Work Plan Activity Schedule and Progress to Date 
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

• MCD adopted as an ICM planning and monitoring tool 
in each LGU  

  O C   

6. CRMP Indonesia of USAID       
• Joint publication of MPA workshop exchange 

proceedings 
O O C    

• Co-production of reef monitoring book O O O C   
• Study tour to Philippines  C     
7.  World Wildlife Fund, Sulu-Sulawesi Program in 

Philippines and Indonesia 
      

• Baseline assessments build on methods used by 
CRMP through PCRA 

O C     

• Policies promote CRM as a basic service of LGUs O O C    
8.  Batangas expansion area (Tingloy and Mabini)       
• Both municipalities adopt CRM as a basic service O O O C   
• Work in collaboration with KKP and Sulu Fund to 

accomplish targets 
O O O O   

 
3.2.8.1 Work Plan Accomplishments 
 
Accomplishments during the 4th Quarter 2001 include: 
 
Masbate Province 
 

• Coordinated and conducted an organizational development and team building 
workshop in preparation for the organization of the Provincial Office on Environment 
and Natural Resources Management (POEM) participated in by personnel of the 
Department of Fisheries and Aquatic Resources and the Environment and Natural 
Resource Office, as well as members of the Provincial CRM Core Group and PPDO 
staff members 

 
• Coordinated and conducted an MCD and M&E Workshop participated in by 

representatives of municipal and city LGUs, DENR Region 5, DA-BFAR Region 5, 
and members of the Provincial CRM Core Group (With this workshop, the province 
has completed all training modules available at this time from CRMP) 

 
• Received and transmitted resolutions from municipal SBs and Sangguniang 

Panlalawigan supporting DAO 17 and calling for its immediate implementation 
 
• Assisted Sangguniang Panlalawigan in drafting provincial resolution adopting FAO 

No. 214 (Code of Practice for Aquaculture) and consulted BFAR on proposed 

 34



ordinance on hatchery accreditation and regulation, the possibility of setting up a 
PCR laboratory, and a mariculture park in the province 

 
• Started packaging the 5-year CRM plan of the municipality of Mandaon 
 
• Continued consultations with staff of PPDO, ENRO, BFAR, and members of the 

CRM Core Group on the organizational needs of the POEM 
 
• Continued preparations for an Environmental Summit (the Summit was indefinitely 

postponed, however, upon the request of the Governor) 
• Monitored preparation of CRM plans or adoption of CRM as a framework for the 

Comprehensive Land Use Plan (CLUP) 
 
• Coordinated study tour of LGU representatives from Masbate City 
 
• Conducted interviews with key provincial informants to document provincial 

experience in CRM 
 
• Assisted Environment Code TWG in preparation of A/V presentation on POEM 

organizational development efforts 
 
• Monitored provincial technical assistance to municipality and city LGUs, and 

progress of coastal management implementation by municipal and city LGUs. 
 

• Received and transmitted to NAMRIA, municipal and provincial resolutions 
supporting DAO 17 and calling for its immediate implementation 

 
Other Expansion Activities 
 

• 

• 

• 

• 

• 

• 

• 

Facilitated ICM and PCRA Training to the DENR CEP-assisted municipalities in 
Region 3 covering the provinces of Bataan, Zambales, Pampanga, and Bulacan 

 
Facilitated use of MCD/M&E and in the provinces of Romblon, Aklan, Antique 
(Panay), Davao del Norte, Davao Oriental, and Compostela Valley 

 
Assisted 12 municipalities of Romblon to formulate their CRM Plans 

 
Reviewed original structure and functions of Romblon’s Provincial Environment and 
Natural Resources Office 

 
Organized and planned MCD/M&E Training for the provinces of Surigao del Norte 
and Surigao del Sur 

 
Continued to share results with FRMP and CBRMP 

 
Assisted SMICZMP with project planning and with CRM materials 
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3.2.8.2 Activities Not Accomplished and Why 
 
For Masbate expansion area, environment summit and related events, which would have 
served as official launching of the Provincial Environment Code, were postponed 
indefinitely upon the request of the Masbate Governor.  Also, monitoring and evaluation 
activities at the municipal level were deferred on request by the LGUs, who said they 
needed to focus first on the comprehensive land use plans (CLUPs).  In addition, the 
official delineation of municipal waters by the Sangguniang Bayan of the respective 
municipal/city governments has not progressed, as the NAMRIA has yet to release the 
technical description requested by the LGUs. 
 
The MCD/M&E Training for the provinces of Surigao was postponed due to conflicting 
schedules.  Nevertheless, this activity will push through in the 1st Quarter of 2002 
integrating validation workshops on municipal water delineation of the two provinces. 
 
3.2.8.3 Issues and Lessons Learned 
 
The Masbate Environment Code, if enforced faithfully, will be a key sustainability factor for 
CRM in the province.  The Code provides that the province should formulate a Coastal 
Resource Management Framework to be integrated into the Provincial Physical Framework 
Plan, which is the basis of all comprehensive land use plans in the province.  In addition to 
other considerations, the Provincial Technical Working Group and Provincial Land Use 
Committee are mandated to review the CLUPs in terms of its compliance with coastal 
management principles.  This will help ensure that all future CLUPs, the basis for 
development activities at the municipal and city level, conform to the requirements of 
coastal resource management.  As well, it helps the integration of all development sectors 
in the coastal management effort. 
 
For the Masbate expansion area, the organization of POEM faced unexpected resistance 
from the new OIC of the Environment and Natural Resources Office (ENRO) and may take 
longer than planned to allow levelling off of expectations and issues. 

3.2.9 Training Component 

 
The Training Component supplies the means to build institutional capacity for integrated 
coastal management (ICM) at the municipal and provincial level.  By the end of 2001, it 
has completed various training courses for all key expansion areas and partners of CRMP. 
 
Table 3-11 provides a summary of the 2001 Work Plan Activity Schedule (shaded areas) 
and progress to date (C=completed activities; O=ongoing activities) by quarter. 
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TABLE 3-11 
TRAINING COMPONENT 

2001 Work Plan Activity Schedule and Progress to Date  
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

1.  Package all CRMP generated training modules       
- 10-day ICM Training Course O O C    
- 3-day ICM Short Course O O C    
- Mangrove Rehabilitation and Management Training O O C    
- Coastal Tourism Management Training O O C    
- Marine Protected Area Establishment and 

Management 
O O C    

- Participatory Coastal Resource Assessment Training O O C    
2. Conduct MPA Management Training O O O C   
3. Conduct Monitoring and Evaluation Package Training 

support 
O O O C   

4. Support to ICM guidebook orientation conferences   O O   
5. Assistance in organizing training on selected coastal 

management options 
 O O C   

6. Assistance in training and installation of MCD O O O C   
7. Delivery of ICM-PCRA-Planning package   O C   
8. Assistance in writeshops and CRM plan packaging O O O C   
9. Delivery of training activities on selected coastal 

management options (MPA, Mangrove, Tourism) 
  O C   

10. Assistance in strengthening of provincial support 
group 

O O O C   

11. Distribution of training modules  O O O   
 
3.2.9.1 Work Plan Accomplishments 
 
Major accomplishments of the Training Component during the 4th Quarter 2001 include the 
following: 
 

• In close collaboration with other technical team members and provincial 
coordinators, coordinated and conducted M&E and MCD training-workshops 
covering 151 municipalities in 13 provinces.  Subsequently, most of the 
municipalities of the six learning area provinces have already installed and updated 
MCD data, and information flow firmed up from municipalities to the province.  
Corollary to this, the team assisted in the design of the provincial MCD reports, 
which are now being installed, in respective provinces. 

 
• The team continued the provision of technical assistance and conduct of MPA 

training activities in Cebu, Palawan, and Masbate.  In close coordination with the 
Cebu expansion team, the training component provided assistance in delineating 
proposed MPAs and mapped survey results accordingly.  
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• Conducted ICM training in Region 3 in collaboration with DENR, covering seven 
municipalities in four provinces together with representatives of PENRO’s of 
respective provinces (Under this activity, the M&E framework and benchmarks were 
incorporated and MCDs distributed to both municipal and PENRO representatives.) 

 
• Facilitated the Organizational Development workshop for the creation of the 

Masbate’s Provincial Office of Environment and Natural Resource Management 
 
• Continued to prepare maps and other presentation materials for various CRMP 

presentations 
 
3.2.9.2 Activities Not Accomplished and Why 
 
M&E and MCD training-workshop for the provinces of Surigao could not be accommodated 
because of the incompatibility of schedules.  This activity however, has been set for early 
2002. 
 
3.2.9.3 Issues and Lessons Learned 
 
National Level:  The target to institutionalize CRM training activities to national training 
agencies such as RFTCs, seemed to be unattainable.  While there are a number of 
personnel from these agencies trained, the thrusts and directions of this institution vary 
year after year.  It is therefore strongly recommended that CRM training programs should 
be instituted in an office whose main function is primarily, the delivery of the CRM-related 
technical assistance such as the proposed Coastal and Marine Management Office in the 
DENR.   
 
Provincial Level:  Most if not all the provinces CRMP has assisted have organized CRM 
Technical Working Groups (TWG) responsible for providing technical assistance and 
training support to municipal LGUs.  This seems to be working very well, albeit the 
institutional arrangement is interim.  It is suggested that efforts should be stepped up to 
firm up arrangements so that it may live beyond the project’s life.  Critical to this is the 
office in the province to provide coordinating function given the multi-sectoral nature of the 
TWGs. 

3.2.10 Coastal Law Enforcement  

 
Coastal Law Enforcement Alliance in Region 7 (CLEAR7) is a joint initiative of the DENR, 
DA-BFAR, DILG, PNP, PCG, NBI, LMP-Bohol, International Marinelife Alliance, 
Environmental Legal Assistance Center, Philippine National Association of Fish Wardens, 
and CRMP which hopes to address illegal and destructive practices affecting the coastal 
environment by piloting and packaging an integrated multi-agency and multi-sectoral 
coastal law enforcement strategy.  A memorandum of understanding along the agencies 
was signed in June 2000. 
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TABLE 3-12 
COASTAL LAW ENFORCEMENT  

2001 Work Plan Activity Schedule and Progress to Date  
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

1.  CLEAR7 completed and supported       
• Conduct coastal law enforcement training to 

strengthen general deterrence capacity of local 
enforcement units 

C      

2. Information, Education and Communication       
• Promotion of sustainable fishing practices for 

voluntary compliance through radio and print media 
O O O O   

• Coastal Law Enforcement Guidebook printed and 
distributed 

O O C    

• Coastal Law Enforcement Guidebook completed O O C    
• First of the monthly on-air “Kapihan” aired in Cebu  O O C    
• Video clips for all passenger boats released and 

distributed to all passenger ships 
 O C    

• Community dialogue between police and fisherfolks 
on illegal fishing conducted in Cebu Pilot LGUs 

O O C    

• First of the regular dialogue with fiscals completed O O C    
• CLEAR7 Brochure printed and distributed O O C    
• CLEAR7 Bulletin Board in every agency established   O O O   
• CLEAR7 speaker’s bureau formed, oriented, trained, 

and equipped with presentation materials 
 O C    

• Coastal law enforcement adopted as a component of 
the Barangay Intelligence Network  

 O C    

• Training of MAOs from 10 CLEAR7 Cebu Pilot LGUs 
as fish examiners completed 

  C    

• LOI Kalisakan for PNP Regional Office 7 re-launched 
through CLEAR7 assistance 

 O C    

• Coastal Law Enforcement training module packaged, 
printed, and adopted by the PCG Training Division 
and PNP Maritime Training School 

 O O O   

• Coastal Law Enforcement Trainors’ Training module 
packaged, printed and adopted by the PCG Training 
Division and PNP Maritime Training School 

  O O   

3. Inter-Agency Coordination        
• Operations center established  O C    
• Coastal Law Enforcement Agreement in Bohol Strait 

signed 
  C    

• Expanded CLEAR7 MOA signed and distributed  O C    
4.  Training       
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TABLE 3-12 (Continued) 
COASTAL LAW ENFORCEMENT 

2001 Work Plan Activity Schedule and Progress to Date 
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

• Coastal law enforcement training for Bohol Pilot LGUs 
completed 

C      

• Trainors Training on Coastal Law Enforcement 
completed 

  C    

• Paralegal training for CLEAR7 pilot LGUs started O O O O   
• One-day internet training for CLEAR7 partners 

completed 
O O C    

• Four CLEAR7 agencies assisted in the development of 
web page and linked with CLEAR7 web page 

 O C    

5.  Documentation and Replication        
• Best coastal law enforcement practices documented    O O   
• Institutionalization: adoption of CLEAR7 as a 

program/strategy of the Regional Development 
Council 

  C    

 
3.2.10.1 Work Plan Accomplishments 
 
Major accomplishments of the Coastal Law Enforcement Component for the 4th Quarter 
2001 include: 

 
• Coastal Law Enforcement Training.  There was no training conducted in the 4th 

Quarter; however, a request from the Save the Children-USA of Iloilo brought a 
CLEAR7 training cadre to the municipalities of Ajuy and Conception to conduct a 
training needs assessment in preparation for a training in the 1st Quarter of 2002. 

 
• Signing of a MOA on the Impoundment of Commercial Fishing Vessels.  CLEAR7 

partners signed the MOA on the inter-agency cooperation on berthing, anchoring, 
and dry-docking of impounded commercial fishing vessels in the region.  This is a 
result of a series of consultative conferences on the problem regarding lack of 
impoundment areas for apprehended commercial fishing vessels.  The MOA was 
signed in the BFAR compound on November 29, 2001. 

 
• Launching of the PNP Environment Desk.  A series of consultative conferences on 

the establishment of a quick response mechanism to address the alarming problem 
on environmental protection resulted to the issuance of Letter of Instruction (LOI) 
Perfect Environment by the PNP Regional Office 7.  The LOI provided for the 
appointment of at least one trained police officer per police station to be responsible 
for responding to and referring environment-related cases.  The LOI was drafted by 
the PNP Operations Center in consultation with the PNP Training Center, PNP 
Traffic Management Group, PNP Maritime Group, PNP-Human Resource, PNP-Police 
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Community Relations, PNP Operations Office, Coast Guard, Navy, BFAR, DENR, 
ORSP, ELAC, and DILG.  The LOI was signed on December 21, 2001. 

 
3.2.10.2 Activities Not Accomplished and Why 
 
“Kapihan” and Media Relations.  The proposed regular radio-TV program for CLEAR7 did 
not materialize due to various reasons.  One of which is a seeming overrun of radio 
programs provided to government agencies by media organizations.  The association of 
government public information officers, for one, whose members sit in CLEAR7 task group 
on promotion of sustainable fishing, holds a regular radio program.  On top of this, 
individual agencies have other media “commitments” to other outfits that kept them busy 
to create another one.  
 
Establishment of an Operations Center.  The year ended without a clear direction for the 
planned establishment of a CLEAR7 operations center that will serve as a hub of all coastal 
law enforcement efforts in the region, because it is apparent that no government agency is 
willing to commit on the maintenance expenses for equipment proposed to be procured. 
However, with the establishment of the Environment Desk, the existing PNP operations 
center will double as a CLEAR7 operations center since part of its new mandate is to 
enforce and document coastal laws among many other laws. 
 
Piloting in Bohol Strait.  The national and local elections this year plus the “politically 
charged“ environment surrounding the region made it nearly impossible to get LGUs from 
at least two provinces to sit down and map out common strategies.  The rapid changes of 
law enforcement heads due to changes in political administration is also the reason why it 
is hard to maintain the momentum started by the previous LGU and law enforcement 
heads. 
 
3.2.10.3 Issues and Lessons Learned 
 
The CLEAR7 framework provided for seven key components to be undertaken by the 
regional agency dominated –signatories.  These are (1) Local Government Support, (2) 
Field Operations, (3) Promotion of Sustainable Fishing, (4) Inter-agency Coordination, (5) 
Capacity Building, (6) Monitoring and Evaluation, and (7) Documentation and Replication.  
 
Based on one year of experience of the CLEAR7 partners, some components cannot be 
effectively undertaken without the active involvement and participation from the planning 
stage to the implementation stage by key stakeholders such as the local government units.  
 
Inasmuch as CLEAR7 is a pilot case for a region-wide law enforcement effort it focused on 
coordination among law enforcement organizations.  An important lesson here is that it is 
vital to also coordinate with provincial and municipal local governments whose role in 
decision making is very essential to meet the objectives set by each component.  In fact it 
becomes nearly impossible to attain success by some components such as local 
government support, field operations, and promotion of sustainable fishing without the 
frontline support of local governments.  
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Lessons drawn from Bohol’s Coastal Law Enforcement Council (CLEC), which is a local 
government-led initiative, clearly indicate also that local government support especially 
from the coastal municipalities are better derived if spearheaded by both the provincial 
government and their local leagues of LGUs.  This is perhaps because the provincial 
government has a better leverage than the regional offices to exert vertical pressure and 
the leagues, lateral pressure for cooperation.  Better chances of garnering success in 
winning cooperation are had when the provincial government shows a pro-active role in 
law enforcement.  This means not only political and administrative leadership but also 
fiscal support especially in the conduct of field enforcement operations.  
 
Nonetheless, the role of regional agencies in the total coastal law enforcement equation 
cannot be undermined especially in promoting interagency coordination, capacity building, 
monitoring and evaluation, and documentation and replication simply because these 
components cannot be successfully undertaken without cross-boundary dialogues and 
agreements that regional agencies can better accomplish.  Another reason is that most law 
enforcement agencies although operationally under the LGUs are still administratively tied 
up to their national agency heads.  

3.2.11 Monitoring and Evaluation 

 
The focus of this component is to document the progress of the project in meeting local 
implementation indicators as described in Section 1.2.  The Municipal Coastal Database 
(MCD) serves as the primary tool to monitor and evaluate LGUs in terms of kilometers of 
shoreline with improved CRM and to systematically manage information on CRM by LGUs.  
In addition, biophysical changes in coral cover and fish abundance in and adjacent to six 
selected marine sanctuaries are monitored and results fed back for planning and policy 
development. 
 
Table 3-13 provides a summary of the 2000 Work Plan activity schedule (shaded areas) 
and progress to date (C=completed activities; O=ongoing activities) by quarter. 

 
TABLE 3-13 

MONITORING AND EVALUATION 
2001 Work Plan Activity Schedule and Progress to Date 

 
 2001 2002 

Activity Q1 Q2 Q3 Q4 Q1 Q2 
1.  Biophysical monitoring of marine sanctuaries        
• Monitor six learning area marine sanctuary sites O O O C   
• Analyze trends and publish results based on 4 years 

of data 
 O O O   

• Develop a simple and user friendly report on results 
for wide dissemination 

 O O O   

2.  Municipal Coastal Database       
• Expand to include all coastal municipalities O O O O   
• Review and analyze changes since outset of CRMP O O O O   

 42



TABLE 3-13 (Continued) 
MONITORING AND EVALUATION 

2001 Work Plan Activity Schedule and Progress to Date 
 

 2001 2002 
Activity Q1 Q2 Q3 Q4 Q1 Q2 

• Consolidate database for easy access and use 
through CDROM and other means 

O O O O   

• Transfer of MCD to national government agency  O O O   
3.  Conduct internal CRMP evaluation and report       
• Hold yearend workshop to evaluate results    C   
• Analyze, generate and disseminate evaluation       
• Develop summary CRMP report and disseminate 

widely 
   O   

 
3.2.12.1 Work Plan Accomplishments 
 
Major accomplishments for the 4th Quarter 2001 include: 
 
Biophysical Monitoring of MPAs 
 
Biophysical monitoring of fish abundance and coral cover was conducted for the following 
six project-assisted marine sanctuaries using standardized survey methods:  Cabacongan, 
Loon, and Lomboy, Calape (Bohol); Gilutungan, Cordova (Cebu); Cangmating, Sibulan 
(Negros Oriental); Port Barton, San Vicente (Palawan); and Tuka (Poblacion), Kiamba 
(Sarangani). 
 
Major accomplishments under the MPA monitoring of the M&E Component for the 4th 
Quarter 2001 include: 
 

• Data from monitoring was updated and are summarized in Appendix A. 
 
• Standard and simple reef survey methods have been used throughout the 

monitoring activity and are now presented in a reef monitoring handbook printed in 
early 2001 jointly with UP-MSI, FRMP and other organizations. 

 
• A final report of all the data collected since 1997 is drafted for finalization in 2002 

that represents the changes in the coral reef environment in response to the 
management interventions of the CRMP assisted communities. 

 
Municipal Coastal Database (MCD) 
 
The MCD is being adopted by all project learning area provinces and other government 
projects and partners (FRMP, SMICZMP, CBRMP, various NGOs, and other provincial 
partners) as the data management system for tracking all CRM-related activities, 
accomplishments, and impacts.  The MCD feeds directly into the CRM monitoring and 
evaluation system being utilized by each participating LGU in CRMP learning and expansion 
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areas and will serve as the first nationwide database system once it is functional within the 
DENR and a wider network of LGUs. 
 
Major accomplishments during 4th Quarter 2002 include: 
 

• MCD records were updated for all participating LGUs through a series of workshops 
in each learning area province to train LGU staff, check computers, debug programs 
and assist to input data as required. 

 
• The MCD program was fully debugged for municipal level operation and has been 

installed in all CRMP learning and expansion area municipalities with computer 
capability and interest to participate. 

 
• The MCD now has a reporting feature for both municipal and provincial levels that 

make it easy to show CRM progress and impacts in graphs for use as a planning 
tool. 

• All CRMP provinces (Bohol, Cebu, Davao del Sur, Negros Oriental, Palawan, 
Sarangani, and Masbate) have fully adopted the MCD for its coastal information 
system. 

 
3.2.12.2 Activities Not Accomplished and Why 
 
The full institutionalization of the MCD within all project expansion LGUs is not yet 
complete because of lack of computer hardware, lack of trained staff, and lack of time to 
personally instruct each LGU on its installation and use.  In addition, it takes some time for 
LGUs and their personnel to fully appreciate the benefits of adopting the MCD.  Those that 
started using it several years ago are very satisfied with the benefits of the MCD and 
intend to maintain and expand its use in the future.  Other factors that affect the adoption 
of the MCD include: weak mandate for the provincial office to take the lead in the MCD 
information system and a lack of budget and staff at the provincial level.  In addition, the 
whole concept of data management is rather new and few people have a firm grasp on 
how to manage and update data systems without redundancy, gaps, and errors. 
 
3.2.12.3 Issues and Lessons Learned 
 
It is increasingly clear that without a functional data management system at the municipal, 
city, and provincial levels of government in the Philippines, there will never be good coastal 
management planning and implementation.  The cycle of data collection, storage, retrieval, 
and updating is a prerequisite to any effective field management.  And it is not possible to 
evaluate past and present efforts for effectiveness without a system for recording what is 
working and its relative impact.  In the Province of Bohol where the BEMO has been set up 
and is operating with a very useful information system in place, the province can now 
undertake planning that is based on sound information.  Technical staff can draw on the 
information base for planning, training, and informing the government on policy issues and 
results in the field.  This is an essential management tool that will improve the 
effectiveness of CRM many fold in coming years. 
 

 44



4.0 PROJECT MANAGEMENT 

4.1 WORK PLAN ACCOMPLISHMENTS 

 
Major accomplishments for the 4th Quarter 2001 include: 
 

• 

• 

Year-end and last major CRMP Annual meeting conducted with all staff and NGA 
collaborators in DENR 

 
Project plans refined for January to June 2002 including re-evaluation of staffing 
requirements 

4.1.1 Cost Control 

 
Total project expenditures through December 31, 2001 represent 80 percent of the total 
budget.  The estimated percent of expenditures by implementation and activity as of 
December 31, 2001 is as follows: 

 
TABLE 4-1 

SUMMARY PERCENT OF TOTAL EXPENDITURES IMPLEMENTATION                            
BY LEVEL AND ACTIVITY 

January 1 to December 31, 2001 
 

Implementation Level/Activity Percent of Expenditures 
To Date 

CRM Core Activities/Administration 50.0 
Policy 8.0 
Mangrove Management 5.0 
Performance Monitoring 1.0 
San Vicente, Palawan 3.0 
Negros Oriental 3.0 
Olango Island, Cebu 3.0 
Bohol 4.0 
Malalag Bay, Davao del Sur 2.0 
Sarangani Bay 2.0 
Multisectoral Coordination 1.0 
Silliman University Marine Laboratory 6.0 
Expansion Activities 12.0 

Total 100.0 
Notes: 
1. Percent of expenditures are estimated and should not be used for contractual or accounting purposes. 
2. Expenditures include labor, other direct costs, subcontractors, and associated overhead and fee. 

4.1.2 Subcontractor and Individual Consultant Agreements 

A summary of subcontractor firms and individual consultants who have provided support 
to various CRMP activities from the period January through September 2001 are listed in 
Table 4-2.   
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TABLE 4-2 

SUMMARY OF CRMP TEAM FIRMS AND INDIVIDUAL CONSULTANTS 
(January 1, 2001 to December 31, 2001) 

 
Organization / Individual Services 

Organization  
Pacific Rim Innovation and 
Management Exponents 

Technical staff in support of policy component including: 
policy core advisor, policy researcher, and support staff 

Philippine Business for 
Social Progress * 

Assistance in strengthening CRM Plan implementation and 
sustainability in Olango Learning Area including Gilutungan 
Island 

Rotarian Martin “Ting” 
Matiao Foundation, Inc. * 

Community-based coastal management support in Negros 
Oriental 

Individual  
Ablong, William Technical Assistance as Provincial Learning Area 

Coordinator for Negros Oriental 
Amejan, Andres * Technical assistance on mariculture enterprise projects for 

the Learning areas in Negros Oriental, Bohol, and Olango 
Island 

Amihan, Melinda Technical assistance in local implementation in Palawan 
Learning Area 

Balisacan, Caridad Assistance in graphic arts for various CRMP publications 
Batongbacal, Jay Technical assistance as Legal Consultant 
Bendijo, Rey Technical assistance as Training and Field Facilitator in 

Negros Oriental 
Besa, Dexter Allen Assistance in graphic arts for various CRMP publications 
Blanco, Reggie *** Technical assistance in community organizing (CO) activities 

in Olango Island 
Borres, Jovita Technical assistance in community organizing in San 

Vicente, Palawan 
Cabangon, Hermenegildo Technical Assistance as Provincial Learning Area 

Coordinator for Sarangani Bay 
Collantes, Ysolde Assistance in graphic arts for various CRMP publications 
Deguit, Evelyn Technical assistance as Core Advisor for CO/CD 
Dequito, Kent Technical assistance for coastal resource assessment 

community organizing in Sarangani Learning Area 
Dolumbal, Erwin Assistance as CRM Technical Assistant for Negros Oriental 
Fabunan, Dolores 
(completed in April 2001) 

Assistance as CRM Specialist 

Farrarons, Rosario Assistance as IEC Specialist 
Floren, Jessie Technical assistance as Training Assistant in CRMP’s 

training component 
Flores, Ma. Monina Technical assistance as CRMP’s Enterprise Development 

Coordinator 
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TABLE 4-2 (Continued) 
SUMMARY OF CRMP TEAM FIRMS AND INDIVIDUAL CONSULTANTS 

(January 1, 2001 to December 31, 2001) 
 

Organization / Individual Services 
Francisco, Benjamin * Technical assistance as Provincial Coordinator for the 

Palawan Learning Area 
Gasalatan, Mario Assistance in Cebu expansion areas for PCRA and MPA 

establishment 
Gonzaga, Glenn 
(completed 4/05/01) 

Project oversight for enterprise development products in 
Cebu and Bohol Learning areas 

Green, Stuart Technical assistance in Bohol Learning area as Provincial 
Coordinator 

Gulayan, Anecita Technical assistance in the Bohol Learning area 
Iturralde, Gemma Technical assistance in Davao del Sur Learning area as 

Provincial Coordinator 
Jarantilla, Juliet IEC assistance in Bohol Learning Area 
Jatulan, William Technical assistance in CRMP’s training course as Training 

Coordinator 
Leocadio, Flora Technical assistance as Enterprise Development Specialist 

and provincial coordinator for the Learning areas in Negros 
Oriental and Palawan 

Liggayu, Claudette Technical assistance in the Palawan Learning area 
Lim, Romina Astrid Assistance as IEC and Social Mobilization Specialist 
Mancao, Roquelito Technical assistance in the Malalag Bay Learning Area 
Morales, Manolita Assistance as Social Mobilization Specialist 
Ocaña, Michael Assistance as Database Programmer 
Portigo, Ma. Fe Technical assistance as Learning Area Coordinator for the 

Cebu Learning Area 
Raagas, Arcille Facilitation assistance for various policy workshops 
Rodriguez, Jose Assistance as CRMP Planning Assistant 
San Juan, Lizette * Technical assistance in the Sarangani Bay Learning area 
Secuya, Modesto Technical assistance for CRMP’s website, 

www.oneocean.org 
Sia, Asuncion Technical assistance as Information Materials Development 

Specialist 
Smith, Rebecca Technical assistance as IEC Core Advisor 
Socrates, Agnes IEC assistance for the Palawan Learning Area 
Tesch, Sheryll Assistance as PCRA Research Assistant 
Uychiaoco, Andre Technical assistance in monitoring marine protected areas in 

CRMP learning areas 
* Completed services in March 31, 2001; ** Completed services in June 30, 2001; ***Completed services in December 31, 2001 
The following Tetra Tech CRMP project employees continued to provide their technical 
services during 2001 (those ending March 31, 2001 are marked with an (*): 
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• Johnette Delegero* : Learning Area Coordinator for the Malalag Bay Learning Area 
• Leticia Dizon (completed Aug. 31): Publication Technical and Copy Editor 
• Marlito Guidote: Local Government Coordinator 
• Dioscoro Melana* : Technical Manager - Mangrove Management Component 
• Alexis Yambao: CRM Specialist 
• Calixto Yao* : Mangrove Management Specialist 

4.2 ACTIVITIES NOT ACCOMPLISHED AND WHY 

 
None. 

4.3 ISSUES AND LESSONS LEARNED 

 
None. 

5.0 PROJECT PERFORMANCE AND IMPACT 

 
In this section, the overall performance and impact of CRMP is summarized according to 
the 2001 Annual Work Plan accomplishments, progress in meeting project targets, and 
impact on key participating agencies and organizations.  In addition, key implementation 
problems and issues, proposed courses of action, and adjustments to the work plan targets 
are described.  A graph depicting project targets and results are shown in the Executive 
Summary and Appendix A of this Annual Report. 

5.1 OVERALL STATUS OF WORK PLAN ACTIVITIES 

 
All major programmed activities were accomplished in 2001 as documented in the 
achievement of project targets of which all have been met or surpassed. 
 
At the national level, major accomplishments include facilitating the approval of DAO 17 
on the delineation of municipal water boundaries and in raising the level of awareness on 
the importance of municipal water boundary delineation to help curb overfishing in the 
country.  The launching of the Philippine Coastal Management Guidebook Series, with 
eight books covering all aspects of coastal resource management, is a major milestone for 
CRMP in partnership with the DENR, DA-BFAR, and DILG.  This is the first time in the 
Philippines that a major and comprehensive policy document provides excellent guidance 
for all complexities of CRM with a focus on the local government as the primary planner 
and implementer.  This series, intended for nationwide distribution, is already providing 
useful guidance to many LGUs that were not directly assisted by CRMP. 
 
Most work plan activities in the learning and expansion areas have been accomplished as 
shown below and detailed in Appendix A.  Increasing numbers of LGUs have CRM 
budgets, MFARMCs, CRM plans, and best practices of law enforcement, MPAs, and 
mangrove management.  Selected enterprises and others are also being implemented. 
 
In support of municipal and city CRM programs, provinces are taking an increasing role in 
providing information management, technical assistance, training, and some funding.  A 
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major theme of CRMP in 2001 was to facilitate the role of provinces in CRM with notable 
successes being baywide and provincial CRM plans with the province as the overall 
coordinator. 

5.2 PROGRESS IN MEETING PROJECT TARGETS 

 
The project has met or exceeded all targets under the USAID-approved revised Results 
Framework. 

5.2.1 Strategic Objective Indicators 

 
A total of 96 learning and expansion area LGUs covering 3,056 km of shoreline have met 
all three indicators for improved management of coastal resources for the year ending 
2001, exceeding the target of 2,100 km of shoreline for 2001 and also the target of 3,000 
km for 2002.  This represents about 11.5 percent of all coastal LGUs and 17 percent of 
the total shoreline of the Philippines. 
 
Survey results conducted in 2001 (detailed in Appendix A) show that fish abundance 
increased some 233 percent above the baseline inside marine sanctuaries (versus a 2001 
target of 30 percent) and 79 percent above the baseline adjacent to marine sanctuaries 
(versus a target of 10 percent).  These high percentage changes reflect the success of the 
sanctuaries in relation to the relatively low baseline figures for fish populations due to the 
degraded and poorly managed condition of these sanctuaries during the baseline year of 
1997 and prior years. 
 
Live hard coral cover increased 43 percent above the baseline inside marine sanctuaries 
(versus a 2001 target of 12 percent) and increased 39 percent above the baseline adjacent 
to marine sanctuaries (versus a target of 4 percent).  Record high tropical sea surface 
temperatures during the 1997-1998 El Niño event resulted in coral bleaching throughout 
coral reefs in the Philippines with an average national mortality of about 20 percent.  Thus, 
although changes in living coral cover in sanctuaries monitored by CRMP have been 
influenced by these global climatic events affecting ocean temperature in 1997-1998, the 
living coral cover has substantially improved since 2000.  This improvement has resulted 
from vigilant management in the areas inside and adjacent to the marine sanctuaries in the 
context of normal ocean temperatures since 1998.  This increase in living coral cover and 
fish abundance attests to the natural ability of coral reefs to repair themselves when 
negative localized human impacts are minimized. 

5.2.2 Intermediate Results Indicators 

 
Annual LGU Budget Allocated for CRM:  The number of LGUs allocating an annual budget 
for CRM continued to increase during 2001.  In 1995, only 10 out of the 29 LGUs in the 
CRMP learning areas reported that they allocated an annual CRM budget.  At present, all 
29 learning area and 71 expansion area LGUs report allocating a CRM budget.  From 
reported baseline budgets, average annual CRM budgets have increased some 590 percent 
for municipalities (to an average CRM budget of P230,241). 
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Resource Management Organizations Formed and Active:  The project assisted in 
organizing or strengthening Municipal Fisheries and Aquatic Resource Management 
Councils (MFARMC) in all 29 learning area municipalities as well as in 69 expansion area 
LGUs.  To be considered “active,” each MFARMC must formally meet at least 6 times a 
years.  CRMP has also assisted in organizing and strengthening barangay-level FARMCS 
(BFARMC), bantay dagat (local coastal law enforcement groups), and other local CRM 
focused management groups at the barangay level. 
 
Best CRM Practices are Being Implemented:  A total of 109 LGUs were implementing two 
or more CRM best practices by the end of 2001.  All the CRM best practices being 
implemented in each LGU are shown in Table 1 of Appendix A.  The increase in the 
number of well-crafted CRM plans with real budget support has increased substantially.  
Such plans include a variety of interventions that almost always include one or more 
marine sanctuaries, coastal law enforcement, and municipal water boundary delineation. 
 
Eighty-three newly established or improved marine protected areas since 1996 now exist 
within CRMP-assisted LGUs.  These MPAs cover more than 1,600 ha of coral reef and 
seagrass habitat (not including the 6.5 ha Port Barton Marine Park that is not all sanctuary 
and the 33,000 ha Tubbataha National Marine Park covering 10,000 ha of coral reef that 
was assisted with management planning and implementation in 1996-1999).  The project 
assisted to strengthen the management of these protected areas, involving the 
development of supporting ordinances and management plans. 
 
Widespread Utilization of Legal, Jurisdictional, Operational Guides, and Training Modules:  
As shown in Appendix A, CRMP guides and training modules are actively being utilized by 
157 organizations, including 11 national government agencies, 105 local government 
units, 7 donor agencies and donor-assisted projects, 22 NGOs, and 11 academic 
institutions. 
 
Public Awareness of CRM Issues:  Extensive qualitative surveys for this indicator were 
conducted in 1999 and quantitative surveys were completed in 2000.  The percent of 
survey respondents (n=700) demonstrating knowledge of CRM problems and solutions 
was 70 percent compared to a target of 10 percent.  Key activities completed during 2001 
to support and measure public awareness of CRM issues include: 
 

• Continued distribution of all available CRMP-produced IEC materials on CRM in 
written, poster, and video form so that over 12,000 requests for such materials 
were filled in 2001 

 
• Provision of information on CRM processes and issues by CRMP through interviews 

to numerous media partners and outlets that have focused on overfishing, illegal 
fishing, the need for municipal water delineation, the need for more effective MPAs 
among others 

 
• Formation and deployment of a national coalition building effort to promote 

awareness about the issue of municipal boundary delineation to curb illegal 
commercial fishing within municipal waters all over the country 
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• Completion of a questionnaire by over 400 mayors during the LMP convention in 
November 2001 that provided new input to the level of awareness of local 
government leaders about the need for CRM and about their knowledge on the 
marine environment (Results showed a high level of awareness about the need to 
manage and protect the marine environment but a low awareness about basic 
ecological information such as whether a coral is an animal, plant, or rock.) 

 
Harmonization of national policy for CRM: The project continued to contribute towards this 
indicator through the number of adoptions of CRM guidance materials and training modules 
by key government agencies.  During 2001, the cumulative number of adoptions by CRM 
policies, guidance, and training modules was 36 exceeding the target of 33.  The Philippine 
Coastal Management Guidebook Series (8 books) was adopted by DENR, DA-BFAR, and 
DILG in 2000 and formally launched in November 2001 at the LMP national convention in 
Manila.  In 2001, the draft National Coastal Management Policy was formally turned over 
and accepted by DENR for national level consultations in 2002. 
 
Other key accomplishments during the year 2001 that contribute to this intermediate result 
include: 
 

• Adoption of DAO 17 on the delineation of municipal water boundaries by DENR in 
June 2001 to standardize and expedite the completion of municipal water 
delineation in 832 coastal municipalities nationwide. 

 
• DENR in response to the need to increase its level of overall support for CRM 

nationwide came close to finalizing the approval of the “Coastal and Marine 
Management Office” within DENR to institutionalize the functions of CEP and CRMP 
in a major program that builds on CRMP approaches and results framework. 

5.3 IMPACT OF ACTIVITIES ON PARTICIPATING ORGANIZATIONS AND AGENCIES 

 
The affects of CRMP’s activities are both national and local in scope.  At the national level, 
CRMP’s policy initiatives through the development of Philippine Coastal Management 
Guidebook Series has created a tremendous interest in improved coastal resource 
management through a system whereby the national government operates in a supporting 
role to local governments.  The review and development of these guidebooks involved so 
many national and local government and non-government personnel that it had a large 
educational and awareness raising influence for improved approaches to CRM.  In the same 
manner, the development of the newly drafted National Coastal Management Policy builds 
on the themes of the guidebook series and will reinforce the essential messages in national 
policy once public consultations are conducted in 2002. 
 
DENR has begun to recognize the need to realign their efforts within the CEP and in the 
future within its newly proposed Coastal and Marine Management Office to support CRM 
as a basic service of local government through functions in regional and provincial offices 
that build on the CRM Monitoring and Evaluation results framework utilized and promoted 
by CRMP. 
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CRMP’s influence on local government has increased dramatically during 2001 as the CRM 
programs initially established within the core learning areas have spread to more than 80 
municipalities and cities outside of the original learning areas.  These expansion areas LGUs 
are also showing that CRM programs can increasingly be started and maintained with only 
very strategic outside technical support with most resources being generated within the 
LGU.  In addition, the CRM approaches, policies, training modules, and other guidance that 
have been adopted by almost all national coastal management projects such as FRMP, 
SMICAMP, CBRMP, and others are all having an influence on the approaches and 
procedures used.  Finally, the MCD has data from over 500 coastal municipalities showing 
the widening spread of interest and demands for improved CRM. 

5.4 KEY ISSUES AND IMPLEMENTATION PROBLEMS 

 
A key issue faced by CRMP in 2001 was to maximize project effectiveness and continuity 
as the project nears its official end in 2002.   As the project winds down it is essential that 
local interventions phased out in a sensitive manner that maximizes the opportunity for 
sustainability.  The phase-out, although systematic across all the project areas, is also 
tailored to local situations and needs, and has no simple answers.  Also, the realization 
that there are still big gaps in the common understanding about the need to address some 
key national issues such as overfishing, shoreline development, livelihood, and others lets 
us all know that the job is never done and all efforts must continue. 

5.5 PROPOSED REVISIONS TO WORK PLAN SCHEDULE OR COSTS 

 
USAID has proposed an extension of CRMP through September 2004.  A new work plan 
will be developed for the period of July 1, 2002 through September 30, 2004.  It is 
anticipated that most CRMP activities planned for January 1 through June 30, 2002 will 
be conducted and phased out as planned and that distinct set of extension activities will be 
identified while maintaining certain essential functions of CRMP important for long term 
sustainability of the project. 

6.0 SUSTAINABILITY 

 
Sustainability of the project’s interventions is being achieved by a variety of factors 
including enabling coastal communities with CRM expertise and responsibility, utilizing an 
information base for sound CRM planning, building constituency groups to support CRM 
initiatives, and developing a technical support system through provinces that builds on 
trained leaders in CRM.  CRMP has made substantial progress in these areas in 2001 as 
described below by selected examples. 
 
Enabling coastal communities with CRM expertise and responsibilities:  A key element in 
sustaining CRM initiatives beyond the life of the project is the degree to which coastal 
communities have been enabled to address CRM issues on their own. 
 
The monitoring and evaluation of CRM activities in the LGUs associated with CRMP 
assistance in 2001 has shown that 96 municipalities and cities are now conducting CRM 
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programs under their own support and are recognized to have accomplished the basic CRM 
benchmarks required for consideration of CRM Level I Certification. 
 
All of these 96 LGUs have at least undertaken the initial steps to institutionalize a CRM 
program in their area, which means that they are allocating budget, have a functional 
MFARMC, have a draft or adopted CRM plan, and have initiated two or more CRM best 
practices.  An essential element in the CRM process is that all LGUs have undertaken some 
baseline assessment through the PCRA process that involves local communities and 
develops a practical database upon which barangay and municipal wide planning can be 
based and guided. 
 
Developing a CRM monitoring and information management system:  The continuity of 
CRM initiatives is being enhanced through the development of an appropriate and user-
friendly information management system.  CRMP has developed the first nationwide 
information management system to monitor and evaluate CRM at the local government 
level.  The development of the MCD began in 1998.  Since then, the MCD has been field- 
and beta-tested, contains records of over 500 coastal LGUs and is now functional in all 
CRMP learning area municipalities and provinces.  The MCD is the basis of the monitoring 
and evaluation system implemented in 2001 for all CRMP learning areas and selected 
expansion area LGUs. 
 
In 2001 CRMP worked extensively with interested provinces in preparing provincial reports 
on the state of the coastal environment and CRM trends based on the MCD.  Provincial 
involvement and investment in maintaining and expanding the MCD reporting system is 
proving to be a major force that supports sustainability of CRM activities within their area 
of jurisdiction. 
 
Building constituency groups to support CRM initiatives:  Different types of constituency 
groups from public and private sectors are required to support and sustain CRM initiatives 
beyond the life the project.  CRMP is continuing to build these CRM support groups at 
national and local levels. 
 
CRMP’s partnership with the LMP continues to generate nationwide support for CRM 
initiatives.  The 1st Conference of Coastal Municipalities, conducted in partnership with the 
LMP and national government agencies, provided a high impact venue to build support for 
CRM initiatives among all coastal municipalities.  The launching of the “Philippine Coastal 
Management Guidebook Series” through the LMP convention in November 2001 proved to 
be another milestone in building national support for improved coastal management 
through local government participation.  During this convention, more than 400 coastal 
LGUs contributed information to the MCD and confirmed their general interest and support 
for CRM within their area of jurisdiction. 
 
CLEAR7 continued to function and expand in 2001.  Members include DILG, DENR, DA-
BFAR, PNP, PCG, LMP-Bohol, ELAC, Regional Prosecutors Office, and the NBI, plus 
selected LGUs in the area.  Activities in 2001 focused on priority illegal activities such as 
blast fishing, intrusion of commercial boats in municipal waters (in Bohol), among others. 
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Developing a technical support system through provinces that builds on trained CRM 
leaders.  In 2000 CRMP shifted its emphasis toward assisting coastal provinces develop 
provincial CRM plans and programs aimed toward assisting coastal municipalities and cities 
deliver CRM as a basic service.  CRMP has strengthened provincial delivery of CRM as a 
basic service in eight provinces:  Bohol, Cebu, Negros Oriental, Palawan, Davao del Sur, 
Sarangani, Romblon, and Masbate or 13 percent of coastal provinces nationwide.  
Examples of how this technical support is building CRM sustainability include: 

 
• Bohol Province has continued to actively build its Bohol Environmental Management 

Office (BEMO) to maintain and use the MCD in planning, to provide support to 
selected LGUs in CRM planning and best practice implementation, and to address 
issues such as widespread illegal sand mining from beaches and islands and illegal 
fishing in municipal waters. 

 
• Davao del Sur adopted the first ever provincial-wide CRM plan and actively 

supported the initial stages of implementation through technical support to 
constituent LGUs. 

 
• Sarangani Province actively facilitated and supported the adoption of the Sarangani 

Bay-wide plan through the Protected Area Management Board (PAMB) of DENR and 
other bay partners. 

 
• Palawan Province moved ahead with full endorsement of the CRM monitoring and 

evaluation system through its Provincial CRM team that is actively assisting with 
CRM planning in municipalities that are willing and able to provide required 
counterpart funding for PCRA planning and implementation of CRM best practices. 

 
Overall, 2001 marked a year of refining approaches, methodologies, and tools developed 
by the project for widespread use throughout the Philippines and through local and national 
government and other national initiatives and programs.  In addition, the need for an 
improved national policy framework in support of coastal management has moved closer to 
reality through the initial adoption of the “National Coastal Management Policy.”  Finally, 
the critical issue of overfishing that is being exacerbated by the illegal entrance of 
commercial boats in municipal waters is being addressed head-on by the initial 
implementation of DAO 17 that enables local governments to formally delineate their 
municipal water boundaries. 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX A 
 

PERFORMANCE MONITORING SYSTEM 
(16 Pages) 



ORGANIZATION/PROGRAM: USAID PHILIPPINES 
 

STRATEGIC OBJECTIVE: ENHANCED MANAGEMENT OF RENEWABLE NATURAL 
RESOURCES 
 

APPROVED: December 31, 1998 (Revised) 
 

SO INDICATOR: Kilometers of shoreline where improved management of coastal 
resources is being implemented 
 

UNIT OF MEASURE: Kilometers of shoreline in core areas and expansion areas 
 

SOURCE DOCUMENT: Local government unit records, contractor's activity report, 
independent surveys 
 

SOURCE ORGANIZATION: Local government units; TetraTech (contractor); USAID staff 
 

INDICATOR DESCRIPTION: Kilometers of shorelines from municipalities are counted when the 
following criteria in local implementation are reached: 
1) Annual LGU budget allocated for CRM 
2) Resources management organizations are formed and active 
3) Best CRM practices are being implemented  
Data is collected annually. 

 
YEAR PLANNED ACTUAL 
1996 0 0 
1997 0 0 
1998 40 132 
1999 670 741 
2000 1,200 1,410 
2001 2,100 3,056 
2002 3,000  

 
COMMENTS:  
 
1996 is activity start-up year; however, the result framework for the CRM activity was revised in the 4th 

Quarter 1998, mid-term during the project. A total of 2,100 km of shoreline (670 km from core areas plus 
1,430 km from expansion areas) was targeted for completion by the end of the year 2001.  
 
Kilometers of shoreline where improved management of coastal resources is being implemented is counted 
from core areas and expansion areas.  Core areas (CRMP Learning Areas) are where CRM interventions are 
directly assisted by CRMP.  Core areas contribute 670 km of shoreline to the overall strategic objective of 
3,000 km of shoreline where improved management of coastal resources is being implemented by the end 
of the year 2002.  
 
Local implementation in expansion areas is where CRM interventions are catalyzed through collaboration 
and use of CRMP products, services and limited technical assistance.  Expansion areas contribute 2,330 km 
of shoreline to overall strategic objective of 3,000 km of shoreline where improved management of coastal 
resources is being implemented by the end of the year 2002.   
 
2001 - Municipal Coastal Database Summary Table 1 provides supporting data by municipality for 
Strategic Objective and Intermediate Result 1 indicators. 
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ORGANIZATION/PROGRAM: USAID PHILIPPINES 

 
STRATEGIC OBJECTIVE: ENHANCED MANAGEMENT OF RENEWABLE NATURAL RESOURCES 

 
APPROVED: December 31, 1998 (Revised) 

 
SO INDICATOR: Percentage change of fish abundance and coral cover inside and 

adjacent to marine sanctuaries 
 

UNIT OF MEASURE: Average percent change compared to baseline 
 

SOURCE DOCUMENT: Biophysical survey data, contractor's activity report 
 

SOURCE ORGANIZATION: University of the Philippines Marine Science Institute; TetraTech 
(contractor) 
 

INDICATOR DESCRIPTION: Fish abundance inside and adjacent to marine sanctuaries:   
Average percent change (in comparison to base years) in fish 
abundance inside and adjacent to six marine sanctuaries, using 
standard survey methods.  Fish abundance will be estimated three 
times over the life of the project.  
Coral cover inside and adjacent to marine sanctuaries:   
Percent living coral cover inside and adjacent to six marine 
sanctuaries, using standard transect methods.  Coral cover will be 
estimated three times over the life of the project. 

 
YEAR PLANNED 

(Fish abundance) 
(Inside/Adjacent) 

ACTUAL 
 

(Inside/Adjacent)) 

PLANNED 
(Coral cover) 

(Inside/Adjacent) 

ACTUAL 
 

(Inside/Adjacent) 
1996     
1997     
1998 0/0 175/332 0/0 37/-28 
1999 10/0 381/784 5/0 84/-19 
2000 20/5 74/109 10/2 9/-3 
2001 30/10 233/79 12/4 43/39 
2002 40/15  15/6  

 
COMMENTS:   
 
Changes in fish abundance and coral cover inside and adjacent to marine sanctuaries may be influenced by a wide 
range of biophysical factors independent of human activities, for example, large-scale climatic-induced changes in 
sea surface temperature that results in coral bleaching.   
  
1998 - El Niño oceanographic conditions marked the year and resulted in fairly widespread occurrence of coral 
bleaching; Observations of localized infestations of the Crown-of-Thorns seastar (coral-eating seastars). 
 
1999 - Baseline data collection complete for 2 additional learning areas, for a total of 6 marine sanctuaries 
(with 2 sanctuaries being monitored within Bohol LA and no sanctuaries identified as appropriate with Malalag 
LA).  Annual monitoring complete for all 6 sanctuaries. 
 
2000 – Updates on the six sanctuaries show significant increases in fish abundance and recovery of coral 
cover from the bleaching event of 1998.  Fish abundance reflects the relatively good protection within the six 
sanctuaries. 
 
2001 – Recovery of living coral cover continues as well as fish abundance reflecting adequate enforcement and 
stable environmental conditions 
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ORGANIZATION/PROGRAM: USAID PHILIPPINES 

 
STRATEGIC OBJECTIVE: ENHANCED MANAGEMENT OF RENEWABLE NATURAL RESOURCES 

 
APPROVED: December 31, 1998 (Revised) 

 
IR INDICATOR: Annual LGU budget allocated for CRM  

 
UNIT OF MEASURE: Percentage increase compared to baseline 

 
SOURCE DOCUMENT: Local government unit records, contractor's activity report. 

 
SOURCE ORGANIZATION: Local government units, TetraTech (contractor); USAID staff 

 
INDICATOR DESCRIPTION: Indicator targets increasing and sustaining regular budget allocations for 

CRM by LGUs.  Information will be collected on an annual basis. 
 

YEAR PLANNED ACTUAL 
  (Municipalities) (Cities) 

1996 20 250 106 
1997 40 232 104 
1998 60 274 142 
1999 100 292 265 
2000 100 691 NA 
2001 120 622 590 
2002 120   

 
COMMENTS: 
 
Average annual LGU CRM budget for municipalities within 6 CRMP Learning Areas: 
 

1995 P  37,023 (baseline) (8 municipalities with validated CRM budget) 
1996 P  92,485 (12 municipalities with validated CRM budget) 
1997 P  85,775 (16 municipalities with validated CRM budget) 
1998 P101,395 (16 municipalities with validated CRM budget) 
1999 P107,981 (19 municipalities with validated CRM budget) 
2000 P255,682 (22 municipalities with validated CRM budget) 
2001 P230,241 (24 municipalities with validated CRM budget) 

 
Average annual LGU CRM budget for cities within 6 CRMP Learning Areas: 
 

1995 P   928,360(baseline) (2 cities with validated CRM budget) 
1996 P   987,923 (4 cities with validated CRM budget) 
1997 P   962,059 (4 cities with validated CRM budget) 
1998 P1,320,518 (3 cities with validated CRM budget) 
1999 P2,456,400 (2 cities with validated CRM budget) 
2000 NA  
2001 P5,476,240 (2 cities with validated CRM budget) 

 
Previously reported average annual LGU budgets included provincial, city, as well as municipal budgets.  Under the 
revised results framework, only municipal budgets are being reported for consistency. 
 
Local government unit budget allocations for CRM come from internal revenue allotments provided by the national 
government. Current economic conditions may alter targets.  For example, 1998 LGU internal revenue allotments were 
reduced under the new national government. 
 
In 2001, CRM budgets decreased about 10% reflecting a weaker economy and many priorities for among LGUs. 
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ORGANIZATION/PROGRAM: USAID PHILIPPINES 

 
STRATEGIC OBJECTIVE: ENHANCED MANAGEMENT OF RENEWABLE NATURAL 

RESOURCES 
 

APPROVED: December 31, 1998 (Revised) 
 

IR INDICATOR: Resource management organizations formed and active  
 

UNIT OF MEASURE: Number of resource management organizations formed 
and active 
 

SOURCE DOCUMENT: Contractor's activity report. 
 

SOURCE ORGANIZATION: TetraTech (contractor); USAID staff 
 

INDICATOR DESCRIPTION: To be counted as formed and active, organizations must 
meet regularly and discuss CRM-related issues. 
Information will be collected on an annual basis. 

 
YEAR PLANNED ACTUAL 
1996 O 0 
1997 O 2 
1998 5 15 
1999 10 39 
2000 29 83 
2001 40 98 
2002 60  

 
COMMENTS: 
 
1999 - Resource management organizations counted are Municipal Fisheries and Aquatic 
Resource Management Councils (MFARMC) or equivalent municipal level organizations with 
representation from each barangay (the smallest unit of government).  Such organizations 
are considered “active” if they meet at least 6 times per year.  Supporting municipal level 
resource management organizations are Barangay FARMCs (BFARMC).  A total of 176 
BFARMCs have been formed out of a total of 253 coastal barangays in the 6 CRMP 
learning areas. 
 
2000 – Active MFARMCs were augmented through expansion cities and municipalities. 
 
2001 – More MFARMCs became active through various CRMP training, planning and 
monitoring activities in expansion areas 
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ORGANIZATION/PROGRAM: USAID PHILIPPINES 

 
STRATEGIC OBJECTIVE: ENHANCED MANAGEMENT OF RENEWABLE NATURAL 

RESOURCES 
 

APPROVED: December 31, 1998 (Revised) 
 

IR INDICATOR: Best CRM practices are being implemented  
 

UNIT OF MEASURE: No. of local government units where more than one CRM best 
practice is being implemented 
 

SOURCE DOCUMENT: Local government units records, contractor's activity report. 
 

SOURCE ORGANIZATION: Local government units; TetraTech (contractor); USAID staff 
 

INDICATOR DESCRIPTION: CRM best practices: CRM plans adopted, fisheries and coastal 
management ordinances implemented, environment-friendly 
enterprised established, enforcement units operational, marine 
sanctuaries functional, mangroves under CBFMAs, municipal 
water boundaries enforced. Other habitat protective measures 
and open access restrictions in place. 
Information will be collected on an annual basis. 

 
YEAR PLANNED ACTUAL 
1996 0 0 
1997 0 0 
1998 2 23 
1999 10 32 
2000 29 76 
2001 40 109 
2002 60  

 
COMMENTS: 
 
2000 - Local government units implementing best practices are from all 6 learning areas as well as 
3 expansion areas Masbate Province; (Mabini, Batangas; Palompon, Leyte; Cagayancillo, Palawan) 
as listed in Municipal Coastal Database Summary Table 1.  Best practices being implemented 
include: CRM plans drafted/adopted fisheries and coastal management ordinances implemented, 
marine sanctuaries functional, enforcement units operational, mangroves under CBFMAs, 
environment-friendly enterprise established and municipal water boundaries enforced. 
 
2001 – The number of LGUs where two or more CRM best practice are being implemented has 
increased dramatically with CRMP expansion activities due to increasing for CRM within the 
Provincial Learning Areas and elsewhere. 
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ORGANIZATION/PROGRAM: USAID PHILIPPINES 

 
STRATEGIC OBJECTIVE: ENHANCED MANAGEMENT OF RENEWABLE NATURAL 

RESOURCES 
 

APPROVED: December 31, 1998 (Revised) 
 

IR INDICATOR: Widespread utilization of legal, jurisdictional, operational 
guides, and training modules 
 

UNIT OF MEASURE: Number of government and assisting organizations 
utilizing legal, jurisdictional, operational guides and 
training modules for CRM developed by CRMP 
 

SOURCE DOCUMENT: Contractor's activity report. 
 

SOURCE ORGANIZATION: Tetra Tech (contractor); USAID staff 
 

INDICATOR DESCRIPTION: Assisting organizations include academic and NGOs. 
Information will be collected on an annual basis. 

 
YEAR PLANNED ACTUAL 
1996 0 0 
1997 0 25 
1998 5 58 
1999 100 97 
2000 125 143 
2001 150 156 
2002 200  

 
COMMENTS: 
 
2001 - The universe of government and assisting organizations utilizing CRM guidance 
include: national, regional, and provincial offices of national government agencies; Supreme 
Court and regional and local courts; local government unit offices (provinces and 
municipalities); state colleges and universities; private colleges and universities; and non-
government organizations.  A summary listing of 156 agency organizations and projects 
are provided on the following page.  Several of the listed donor-assisted projects are 
national in scope and inturn encompass numerous additional local government units, as 
well as involved agencies and organizations. 
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Summary Documentation 
 

IR Indicator: Widespread utilization of legal, jurisdictional,  
operational guides, and training modules  

 
 

National Government Agencies (11) 
 
BFAR-Regional Fishermen’s Training Centers (RFTCs) 
Bureau of Fisheries and Aquatic Resources (BFAR)   
Department of Environment and Natural Resources (DENR) 
Department of Justice (DOJ) 
Department of Tourism (DOT) 
Local Government Support Program (LGSP) 
National Bureau of Investigation (NBI) 
Palawan Council for Sustainable Development Staff (PCSDS) 
Philippine Coast Guard 
Philippine Information Agency (PIA) 
Philippine National Police (PNP) 
 
 

Local Government Units (105) 
 
29 Learning Area LGUs 
 
67 Expansion Area LGUs (See MCD Summary Table 1) 
 
8 Provinces (Bohol, Cebu, Davao del Sur, Masbate, Negros Oriental, Palawan, Romblon, 
Sarangani)  
 
League of Municipalities of the Philippines (LMP) 
 
 

Donor Agencies and Donor-Assisted Projects (8)  
 
Community-Based Resource Management Project (CBRMP) – World Bank  
Eco-Governance Project - USAID 
Fisheries Resource Management Project (FRMP) - ADB 
Governance and Local Democracy (GOLD) Project – USAID 
Industrial Initiative for Sustainable Environment (IISE) Project – USAID 
Southeast Asian Fisheries Development Center (SEAFDEC) 
US Peace Corps  
Volunteer Service Overseas (VSO) – United Kingdom 
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Non-Government Organizations (22) 
 
ABS-CBN Foundation  
Bandillo ng Palawan 
Conservation International (CI) 
Environmental Legal Assistance Council (ELAC) 
Feed the Children 
Foundation for a Sustainable Society, Inc. (FSSI)  
Foundation of the Philippine Environment (FPE) 
Girl Scouts of the Philippines 
Haribon Foundation 
Institute of Small Farms and Industries (ISFI)  
International Marinelife Alliance (IMA) 
Palawan Conservation Corps 
Palawan NGO Network, Inc. (PNNI) 
Participatory Research, Organization of Communities and Education towards the Struggle 
for Self Reliance (PROCESS), Bohol 
Phildhrra 
Philippine Business for Social Progress (PBSP) 
SAGUDA 
St. Catherine’s NGO 
Sulu Fund for Marine Conservation Foundation  
Tanggol Kalikasan 
Ting Matiao Foundation, Inc. (TMF) 
World Wildlife Fund-Philippines (WWF-Philippines; Kabang Kalikasan ng Pilipinas, KKP) 

 
  

Academic Institutions (11) 
 
Camiguin Polytechnic State College 
Cebu State College of Science and Technology - School of Fisheries 
Divine Word College, Tagbilaran, Bohol 
Iloilo State College of Fisheries 
Mindanao State University (MSU), General Santos City 
Silliman University, Center of Excellence – Coastal Resource Management (COE-CRM) 
Siquijor State College 
Southwestern University, Cebu 
University of San Carlos – Marine Biology Section (USC-CRM) 
University of the Philippines - Marine Science Institute (UP-MSI) 
University of the Philippines in the Visayas (UPV) 
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ORGANIZATION/PROGRAM: USAID PHILIPPINES 

 
STRATEGIC OBJECTIVE: ENHANCED MANAGEMENT OF RENEWABLE NATURAL 

RESOURCES 
 

APPROVED: December 31, 1998 (Revised) 
 

IR INDICATOR: Public awareness of CRM issues   
 

UNIT OF MEASURE: Percent of survey respondents demonstrating knowledge of 
CRM problems and solutions 
 

SOURCE DOCUMENT: Random survey by target groups 
 

SOURCE ORGANIZATION: Independent survey; Tetra Tech (contractor); USAID staff 
 

INDICATOR DESCRIPTION: Random sampling will be conducted in all target municipalities, 
Cebu, and Manila.  Target groups include: policy makers, local 
government officials, and fisherfolk.  Respondents will only be 
counted when they demonstrate knowledge of: (1) current 
conditions/problems affecting coastal resources; and (2) 
solutions to coastal problems. 
Information will be collected twice over the life of the project 

 
YEAR PLANNED ACTUAL 
1996   
1997   
1998 0  
1999   
2000 10 Approximate 60% 
2001   
2002 30  

 
COMMENTS: 
 
1999 - Qualitative surveys for this new indicator were conducted in 1999 and quantitative surveys 
will be completed in early 2000.  Results of these surveys will be presented in the year 2000 semi-
annual report. 
 
2000 – Approximately 60% of fisherfolk respondents demonstrate high level of awareness and 
knowledge regarding current conditions, problems and solutions affecting coastal resources.  As a 
result of CRMP activities and interventions over the last 4 years to an estimated pre-project low 
awareness levels (<10%) based on surveys conducted by SWS in 1995 and GreenCom Philippines 
1996 (see Appendix D). 
 
2001 – No new information available by survey techniques.  Nevertheless, informal surveys in 
CRMP core and expansion areas indicate continuing and higher awareness of CRM.  Since the target 
of 30% was surpassed in 2000, it was decided to not repeat the public awareness before the end 
of project in 2002. 
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ORGANIZATION/PROGRAM: USAID PHILIPPINES 

 
STRATEGIC OBJECTIVE: ENHANCED MANAGEMENT OF RENEWABLE NATURAL 

RESOURCES 
 

APPROVED: December 31, 1998 (Revised) 
 

IR INDICATOR: Harmonization of national policy for CRM  
 

UNIT OF MEASURE: No. of adoptions of CRM guidances and training modules by 
key national government agencies 
 

SOURCE DOCUMENT: Contractor's activity report 
 

SOURCE ORGANIZATION: TetraTech (contractor); USAID staff 
 

INDICATOR DESCRIPTION: CRM guidance and training: (a) legal and jurisdictional 
guidance; (b) integrated coastal management policies and 
procedures; (c) ICM, PCRA, mangrove management 
Information will be collected annually. 

 
YEAR PLANNED ACTUAL 
1996 0 0 
1997   
1998 3 3 
1999 20 6 
2000 30 33 
2001 33 36 
2002 36  

 
COMMENTS: 
 
1998 - Legal and jurisdictional guidebook was completed and adopted in 1997 by three 
national government agencies (Department of Environment and Natural Resources, DENR; 
Bureau of Fisheries and Aquatic Resources, BFAR; and Department of Interior and Local 
Government, DILG). 
 
1999 - 11 guidebooks are in the final stages of being completed for publication and adoption 
by DENR, BFAR, and DILG.  During 1999, PCRA guidebooks and methodology were adopted by 
DENR and BFAR.  In addition, a mangrove management toolkit guidebook was completed and 
adopted by DENR for 1999.  CRM for Food Security document adopted by BFAR and DA as 
policy guidance on fishery issues. 
 
2000 - Joint Memorandum Order RP 8550 adopted by BFAR and DENR.  8 Coastal 
Management Guidebooks adopted by DENR, BFAR, and DILG and Mangrove Management 
Handbook adopted by BFAR through FRMP in addition to DENR’s adoption in 1999. 
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2001 – National CRM policy adopted by DENR.  DAO 17 approved by DENR.  Draft DAO for 
Coastal and Marine Management Office in DENR. 



11/23/2003

Shoreline

Length 
(km)

Mun. Brgy. Projected Actual
Bohol 
Learning Area

Buenavista 11 8 1 a, b, c, d, f, g 8 8
Calape 17 15 2 a, b, c, d, e, g 15 15
Clarin 7 7 1 a, b, c, d, g 7 7
Inabanga 20 14 1 a, b, c, d, e, g 14 14
Tubigon 18 13 2 a, b, c, d, e, f, g 13 13

Subtotal 73 57 5 5 7 57 57
Expansion Area

Alburquerque 6 5 1 a, b, c. d 5 5 5
Anda 8 19 2 a, b, c, d 19 19 19
Candijay 8 10 2 a, b, c, e,  f 10 10 10
Dimiao 8 6 1 b, c, d 6
Getafe 19 17 2 a, b, c, d, e, f 17 17 17
Guindulman 7 16  a, b, c, d 16 16 16
Loay 13 11 1 a, b, c, d 11 11 11
Loon 32 24 6 a, b, c, d, g 24 24
Mabini 11 29 3 a, b, c, e, f 29 29 29
Maribojoc 9 10 2 a, b, c, e, f, h 10 10
Panglao 10 25 1 d

Subtotal 131 172 11 11 21 34 113 107 141
Total 204 229 16 16 28 91 113 107 198

Cebu  
Learning Area

Cordova 1 13 4 a, b, c, d, e, f, h 13 13
Lapu-Lapu City 10 48 16 a, b, c, d, e, f 48 48

Subtotal 11 61 2 2 20 61 61
Expansion Area

*  Southwest Cluster
Alcantara 3 5 3 (a), b, c, d, e, f 5 5
Alegria 4 13 3 (a), b, c, d, e, f 13 13
Badian 12 23 10 (a), b, c, d, e, f 23 23
Barili 8 17 5 (a), b, c, d, e, f 17 17 17
Dumanjug 8 16 7 (a), b, c, d, e, f 16 16
Ginatilan 5 8 1 (a), b, c, e 8 8 8
Malabuyoc 6 13 5 (a), b, c, d, e, f 13 13 13
Moalboal 8 27 7 a, b, c, d, e, f 27 27
Ronda 5 7 4 (a), b, c, d, e, f 7 7 7
* Southeast Cluster
Alcoy 6 8 4 b, c, d, f 8 8 8
Argao 25 5 a, b, c, d, e, f, h
Boljoon 7 10 3 a,c,f 10 10 10
Dalaguete 10 15 10 (a), b, c, d, e, f, h 15 15 15
Oslob 16 23 3 a, b, c, d, e, f 23 23 23
Sibonga 7 13 7 (a), b, c, e, f 13 13 13
* Northern Cebu
Bogo 11 23 (a), b, c, d, e, f 23 23 23

Subtotal 116 247 16 16 77 84 138 138 222
Total 127 308 18 18 97 145 138 138 283

Davao del Sur
Learning Area

Hagonoy 5 8 5 a, b, c, d, e, g 8 8
Malalag 3 8 6 a, b, c, d, g, h, e 8 8
Padada 4 6 12 a, b, c, d, e 6 6
Santa Maria 8 48 9 a, b, c, d, e, g 48 48
Sulop 1 5 9 a, b, d, e, g 5 5

Subtotal 21 75 5 5 41 75 75
Expansion Area

Digos 4 11 4 a, b, c, g, e 11 11 11
Don Marcelino 10 35 10 (a), b, c 35 35
Jose Abad Santos 23 71
Malita 10 32 10 (a), b, c, d, e 32 32 32
Santa Cruz 11 34 11 (a), b, c, d, e, g 34 34 34
Sarangani 11 60 11 (a), b, c, e 60 60

Subtotal 69 243 5 5 46 46 66 137 172
Total 90 318 10 10 87 0 121 66 137 247

Total

KM shoreline completed by 
December 2001

Province / Municipality
(No. of Coastal Barangays)

Km Shoreline 
Completed as of 

April 2001
1 3

Local CRM Implementation 

Indicators **
2

Municipal Coastal Database Summary Table 1
CRMP Learning Areas & Expansion Areas (Local CRM Implementation)
Status of CRMP Completed LGUs, Level I * (as of December 2001) 
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11/23/2003

Shoreline

Length 
(km)

Mun. Brgy. Projected Actual

Total

KM shoreline completed by 
December 2001

Province / Municipality
(No. of Coastal Barangays)

Km Shoreline 
Completed as of 

April 2001
1 3

Local CRM Implementation 

Indicators **
2

Municipal Coastal Database Summary Table 1
CRMP Learning Areas & Expansion Areas (Local CRM Implementation)
Status of CRMP Completed LGUs, Level I * (as of December 2001) 

Negros Oriental 
Learning Area

Amlan 5 7 5 a, b, c, d, e, f, g, h 7 7
Bacong 6 7 6 a, b, c, d, e, f, g, h 7 7
Bais City 13 30 13 a, b, c, d, e, f, (g) 30 30
Dauin 9 10 9 a, b, c, d, e, f, g 10 10
Dumaguete City 9 7 9 a, b, d, (g) 7 7
Manjuyod 10 16 10 a, b, c, d, e, f, g, h 16 16
San Jose 6 6 6 a, b, c, d, e, f, g, h 6 6
Sibulan 6 9 6 a, b, c, d, g 9 9
Tanjay 9 19 9 a, b, c, d, e, g 19 19

Subtotal 73 111 9 9 73 111 111
Expansion Area

Ayungon 8 18 a, b, c, d, e 18 18
Basay 5 12 (a), c, d, e 12 12 12
Bayawan 7 14 a, b, c, d, e, g 14 14
Bindoy 6 13 a, b, c, d, e 13 13
Guihulngan 10 27 10 a, b, c, d, e 27 27
Jimalalud 6 9 a, d
La Libertad 6 26 1 a, b, c, d, e, g, h 26 26
Santa Catalina 8 35 (a), b, c, d, e 35 35
Siaton 14 51 14 (a), b, c, d, e, f, g 51 51
Tayasan 7 8 a, b, d, e 8 8 8
Vallehermoso 7 13 (a), b, c, d, e 13 13
Zamboanguita 4 11 a, d

Subtotal 88 237 10 12 25 197 20 20 217
Total 161 348 19 21 98 308 20 20 328

Palawan 
Learning Area

San Vicente 10 120 6 a, b, c, d, e, f, g, h 120 120 120
Subtotal 10 120 1 1 6 120 120 120

Expansion Area
Aborlan 9 70 (a), b, c, e, f, h 70 70 70
Agutaya 10 50 b, c, d, f 50
Bataraza 19 95 a, b, c, d, f 95 95 95
Brooke's Point 14 60 a, b, c, d, g, h 60 60
Cagayancillo 12 90 a, b, c, d, f, g, h 90 90
Coron 22 b, c, f
Cuyo 12 45 b, c, d, f
El Nido 361 c, f
Magsaysay 10 33 a, b, c 33 33 33
Narra 13 70 (a), b, d 70 70
Puerto Princesa 45 180 a, b, c, d, f 180 180
Quezon 11 (a), b, c, f, h 135 135 135
Rizal 11 110 a, b
Roxas 17 b, c, d, f, g
Taytay 28 b, c, f, g

Subtotal 233 1,164           10 8 0 400 383 333 733
Total 243 1,284 11 9 6 0 520 383 453 853

Sarangani
Learning Area

Alabel 3 11 3 a, b, c, d, e, f 11 11
General Santos City 9 30 9 a, b, c, d 30 30
Glan 16 66 16 a, b, c, d, f 66 66
Kiamba 13 37 13 a, b, c, d 37 37
Maasim 12 45 12 a, b, c, d, f 45 45
Maitum 7 24 7 a, b, c, d 24 24
Malapatan 6 18 6 a, b, c, d, f 18 18

Subtotal 66 231 7 7 66 231 231
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(km)
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Municipal Coastal Database Summary Table 1
CRMP Learning Areas & Expansion Areas (Local CRM Implementation)
Status of CRMP Completed LGUs, Level I * (as of December 2001) 

Special Expansion Areas
Batangas 

Mabini 40 26 2 (a), b, c, d, f 26 26
Tingloy 8 30 a, b, c, d 30 30

Subtotal 48 56 2 2 2 56 56
Davao del Norte

Samal Island 116 ü a, b, c, e, g 116 116 116
Subtotal 116 1 1 116 116 116

Leyte    
Palompon 10 29 a, b, c, d 29 29

Subtotal 10 29 1 1 29 29
Masbate

Aroroy 22 101 22 (a), b, c, d, f 101 101 101
Baleno 11 15 1 (a), d
Balud 28 58 4 (a), b, c, d 58 58 58
Batuan 10 29 9 (a), b, e, f, h 29 29
Cataingan 7 36 6 (a)
Cawayan 17 38 10 (a), b, c, d 38 38
Claveria 22 106 1 (a), b, c, f 106 106
Dimasalang 20 10 9 (a), b, d
Esperanza 11 19 3 (a).b, c 19 19
Mandaon 18 53 18 (a), b, d, f 53 53 53
Masbate 30 29 14 a, b, c, d, f, h 29 29
Milagros 17 55 12 (a), b, c, f 55 55
Mobo 11 25 6 (a), b, c, f 25 25
Monreal 8 45 (a)
Palanas 5 15 5 (a), b, c, d, f 15 15
Pio V. Corpus 12 26 11 (a), b, c, f 26 26 26
Placer 17 21 3 (a), b, c, f 21 21
San Fernando 10 16 3 (a)
San Jacinto 15 30 10 (a), b, c, f 30 30 30
San Pascual 19 85 (a), b, c, f 85 85 85
Uson 12 25 11 (a), b, c, f 25 25

Subtotal 322 837 16 16 158 362 353 353 715
Romblon

Alcantara 12 18
Banton 17 36
Cajidiocan 14 28
Calatrava 7 20
Concepcion 9 20
Corcuera 15 23
Ferrol 6 13
Looc 12 20
Magdiwang 9 21
Odiongan 25 18
Romblon 28 64
San Agustin 15 23
San Andres 13 18
San Fernando 12 44
San Jose 5 21
Santa Fe 11 54
Santa Maria 6 19

Subtotal 216 460 - - - - - - - -
Sultan Kudarat

Lebak 25 21
Kalamansig 15 27
Palimbang 39 65

Subtotal 79 172 - - - - - - - -
Surigao del Norte

Bacuag 9 14
Claver 14 38
Gigaquit 12 13
Placer 18 7
Socorro 13 143
Surigao City 53 181
Tagana-an 12 97

Subtotal 131 493 - - - - - - - -

3 of 4



11/23/2003

Shoreline

Length 
(km)

Mun. Brgy. Projected Actual

Total

KM shoreline completed by 
December 2001

Province / Municipality
(No. of Coastal Barangays)

Km Shoreline 
Completed as of 

April 2001
1 3

Local CRM Implementation 

Indicators **
2

Municipal Coastal Database Summary Table 1
CRMP Learning Areas & Expansion Areas (Local CRM Implementation)
Status of CRMP Completed LGUs, Level I * (as of December 2001) 

Surigao del Sur
Cantilan 16 19
Carmen 8
Carrascal 11 70
Cortes 12 35
Lanuza 22 21
Madrid 14 3

Subtotal 83 148 - - - - - - - -

Learning Area Total 254 655 29 29 213 655 655
Expansion Area Total 1,526 4,258 71 69 329 1,208 2,401

Project Total 1,780 4,913 100 98 542 1,863 3,056
Accumulated Total 3,056

Notes :
*   Under the CRMP proposed system of LGU certification in CRM, "Level I" is defined as the "Basic" level of accomplishment where 
    CRM is accepted as a basic LGU service with planning and field interventions initiated. These documented LGU interventions include  
     routinely allocating budget and resources for CRM, have active MFARMCs, and are implementing one or more CRM best practices

**  Local CRM Implementation Indicators (CRM Level 1):
    Indicator 1: Resources for CRM allocated by local government units
    Indicator 2: Resource management organizations (municipal FARMCs) formed and active
    Indicator 3: At least 2 CRM best practices (interventions) are being implemented by the LGU such as:

Symbol Description of CRM Best Practice
a CRM plans adopted 
b Fisheries and coastal management ordinances implemented
c Coastal law enforcement units operational 
d Marine sanctuaries functional
e Mangroves under Community-based Forest Management Agreements (CBFMAs)
f Environmentally-friendly enterprises established
g Municipal water boundaries enforced 
h Other habitat protective measures and open access restrictions in place

Yes
 ( )        Indicates that significant progress has been made in achieving CRM "best practices" (e.g. CRM plans drafted but not yet
             adopted or FARMC formed but not yet active)
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HISTORY OF COORDINATION AND COLLABORATION ACTIVITIES 
2001 

PARTNER COLLABORATIVE ACTION AND OUTCOME 
National Government Agencies 
Cebu Ports 
Authority (CPA) 

3rd Quarter 2001: Provided input to various consultative conferences. Co-drafted the MOA 
on impoundment of commercial vessels (M. Guidote) 
 

Congress of the 
Philippines 

4th Quarter 2001: Coordinated meeting among members of Congress, NGOs, DA, and 
DENR-NAMRIA on DAO 17 (A. Trinidad, M. Guidote, L. Pura); Attended meeting of the 
Committee on Agriculture and Food on DAO 17 (A. Trinidad, M. Guidote); Attended public 
hearing on DENR budget in Congress (L. Pura) 
 

Department of 
Agriculture-Bureau 
of Fisheries and 
Aquatic Resources 
(DA-BFAR) 

1st Quarter 2001: Coordinated participation in the 2nd Joint Meeting with DENR (A. 
Trinidad; L. Pura); Sought information on best aquaculture practices (A. Trinidad; L. Pura); 
Sought information relevant to joint policies with DENR (L. Pura); Sought information 
relevant to National Policy (A. Trinidad); Facilitated endorsement of guidebooks by the 
Department Secretary (A. Trinidad); Consulted legal staff on enforcement questions (A. 
Trinidad); As key member of the Cebu CRM Partners Group in Cebu’s expansion areas, 
regular participation in the conduct of TWG monthly meetings and Cebu CRM Partners 
meeting (R. Smith, R.E. Farrarons, M.F. Portigo); Financially supported the conduct of 
Marine Sanctuary Training for the cluster of 5 municipalities in Southwest Cebu (R. Smith, 
R.E. Farrarons); Provided personnel support to the conduct of PCRA in 3 municipalities in 
Cebu (M.F. Portigo, M. Morales, M. Gasalatan);  Assisted in the presentation of PCRA and 
draft of CRM plans to the Municipal Councils  (Sangguniang Bayan) of various expansion 
municipalities (R. Smith, R.E. Farrarons, M.F. Portigo); Served as resource person to 
monthly meeting of Cebu CRM Southeast cluster to discuss FAO Administrative Order 201 
(R. Smith, R.E. Farrarons, A. Yambao); Provided lecturers to the Camotes and Bohol 
Coastal Law Enforcement Training; Participated in the guidebook review and all the 
consultative conferences on blast fishing (M. Guidote); Facilitated the participation of the 
Cebu Chamber of Mango Industries in the consultative conference on blast fishing (M. 
Guidote); Key Cebu CRM provincial partners in the conduct of PCRA training in the 
Municipalities of Sibonga, Dalaguete and Malabuyoc, CRM Planning and other CRM related 
activities in the expansion area (M.F. Portigo); Regular follow up with BFAR provincial 
fishery office (A. Gulayan, S.J. Green); Provincial ICM framework planning preparation (W. 
Ablong); Conducted meetings leading towards the formation of Regional CRM Certification 
TWG, provided regular updates on Malalag Bay and Sarangnai Bay CRM implementation 
(G. Iturralde, H. Cabangon, E. Deguit) 
 
2nd Quarter 2001: Coordinated participation in the National Review of Guidebook No. 6: 
Managing Municipal Waters (A. Trinidad, L. Pura); Coordinated participation in the 2nd 
Joint Meeting with DENR (A. Trinidad, L. Pura); Sought information on best aquaculture 
practices (A. Trinidad, L. Pura); Sought information relevant to joint policies with DENR (L. 
Pura); Sought information relevant to National Policy (A. Trinidad); Facilitated endorsement 
of first five guidebooks by the Department Secretary (A. Trinidad); Consulted legal staff on 
enforcement questions (A. Trinidad);  As key member of the Cebu CRM Partners Group in 
Cebu’s expansion areas, regular participation in Cebu CRM Partners  meeting and CRM 
field level activities in Cebu expansion areas (R. Smith, R.E. Farrarons); Provide personnel 
in the conduct of field activities such as the  PCRA in Ginatilan, Cebu (F. Portigo, M. 
Gasalatan, M. Morales) and the series of marine sanctuary training and follow up 
workshops for 2 clusters of municipalities in Cebu’s southwest cluster (R. Smith, R.E. 
Farrarons, W. Jatulan, M. Gasalatan); Month of the Ocean Activities; FARMC 
Strengthening (W. Ablong) 
 
3rd Quarter 2001: Secured endorsement of Guidebook series from BFAR Director (A. 
Trinidad); Provided inputs to consultative conferences and provided trainors for the 
training designed for mobile police (M. Guidote); Conduct of MPA training; Drafting of 
Provincial Coastal Environmental Profile; Conduct of International Coastal Clean-up; 
Conduct of Provincial CRM Framework (W. Ablong); Much better collaboration with newly 
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PARTNER COLLABORATIVE ACTION AND OUTCOME 
appointed BFAR Provincial Fishery Coordinator Cresencio Pahamutang than previous 
Provincial Fishery officers.  Held series of meetings and joint activities throughout the 
quarter. (S.J. Green, A. Gulayan); Promoted active partnership relative CRM M&E and 
certification in Region 11 (E. Deguit, G. Itturalde) 
 
4th Quarter 2001: Coordinated participation of Department Secretary in the DENR Night 
during the 11th LMP National Convention (A. Trinidad, L. Pura); Coordinated participation 
during the meeting among members of Congress, NGOs, DA, and DENR-NAMRIA on DAO 
17 (A. Trinidad, M. Guidote, L. Pura); Secured endorsement of Guidebook series from 
BFAR Director (A. Trinidad); Coordinated participation in the National Review of Guidebook 
No. 6: Managing Municipal Waters (A. Trinidad, L. Pura); Coordinated participation in the 
2nd Joint Meeting with DENR (A. Trinidad, L. Pura); Sought information on best 
aquaculture practices (A. Trinidad, L. Pura); Sought information relevant to joint policies 
with DENR (L. Pura); Sought information relevant to National CRM Policy (A. Trinidad); 
Facilitated endorsement of first five guidebooks by the Department Secretary (A. Trinidad); 
Consulted legal staff on enforcement questions (A. Trinidad); With Policy Advisor, briefed 
USEC Ordonez on DAO 17 (R. Smith, A. Trinidad); Provided personnel in the conduct of 
PCRA in Samboan, Barili and Santander, Cebu (M.F. Portigo, M. Gasalatan, M. Morales);  
Attended orientation/organizational meeting re Cebu CRM Provincial TWG  and CRM 
Certification (R. Smith, R.E. Farrarons); BFAR provincial coordinator participated in 2nd 
CRM planning writeshop for Cebu expansion municipalities (R. Smith, R.E. Farrarons); 
Conduct of Provincial MCD and M&E Training, Drafting of Provincial CEP (W. Ablong); 
Collaborated with newly appointed BFAR Provincial Fishery Coordinator Cresencio 
Pahamutang;  Held series of meetings and joint activities (S.J. Green, A. Gulayan); 
Provincial Government Memorandum of Agreement prepared for certification/monitoring 
and evaluation (S.J. Green); Provided inputs to the joint CFARMC and CAFC formation in 
Lapu-lapu City; Continues to be the key member of Cebu Provincial CRM Partners in Cebu 
expansion areas; Provided personnel in the conduct of PCRAs in Municipalities of 
Samboan, Santander, and Barili (M.F. Portigo, R. Smith) 
 

Department of 
Education, Culture 
& Sports (DECS) 

1st Quarter 2001: Provided the venue for the Camotes LGUs training(M. Guidote) 
 
4th Quarter 2001: Conducted series of meetings with DECS and special memorandum from 
DECS prepared for Tagbilaran Science High School for institutionalization of “I Love the 
Ocean-Bohol” within the High School (J. Jarantilla) 
 

Department of 
Environment and 
Natural Resources 
(DENR) 

1st Quarter 2001: Arranged logistics pertaining to the 2nd Joint Meeting with BFAR (A. 
Trinidad; L. Pura); Convened preparatory meetings prior to 2nd Joint Meeting with BFAR 
(A. Trinidad; L. Pura); Briefed DENR Acting Secretary on matters pertaining to the 2nd Joint 
Meeting (C. Courtney, A. Trinidad); Prepared documentation for transmittal of proposed 
DAO on delineation to DA Secretary (A. Trinidad; L. Pura); Convened meeting to finalized 
policy on sand mining (A. Trinidad; L. Pura); Suggested amendments to Foreshore Lease 
Contract (A. Trinidad); Attended turnover ceremony for ICRI (A. Trinidad); Coordinated 
with various Bureaus on National Marine Policy (A. Trinidad); Facilitated endorsement of 
guidebooks by the Department Secretary (A. Trinidad); As key member of the Cebu CRM 
Partners Group in Cebu’s expansion areas, regular participation in the conduct of TWG 
monthly meetings and Cebu CRM Partners meetings (R. Smith, R.E. Farrarons, M.F. 
Portigo); Provided personnel to the conduct of PCRA in  3 municipalities in Cebu (M.F. 
Portigo, M. Morales, M. Gasalatan); CENRO served as Resource Person in monthly TWG 
meeting in Cebu’s Southwest and Southeast cluster to discuss issues regarding illegal 
structures in foreshore areas (R. Smith, R.E. Farrarons); Participated in the guidebook 
review (M. Guidote); Key Cebu CRM provincial partner in the conduct of PCRA in the 
expansion area, participated in the finalization of CRM Plans for Olango learning area, 
assisted in the conduct of the annual Reefcheck in Gilutungan Island, participated in the 
meeting of the mangrove cutters in Olango Island Wildlife Sanctuary and provided support 
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during the Island-wide FARMC launching (M.F. Portigo); Introduction and overview of 
project to newly appointed DENR PENR officer, plus monthly updates (J. Jarantilla, A. 
Gulayan, S.J. Green); Attend review workshop for Guidebook No. 7 (A. White); CBFMA 
processing and awarding, CRMF planning workshop, mangrovetum establishment in San 
Jose (W. Ablong); Conducted regular meetings to finalize Sarangani Bay-wide CRM Plan 
(H. Cabangon, E. Deguit, D. Fabunan); Assisted DENR Reg. 11 to spearhead a meeting 
with DA-BFAR, NEDA, and DILG initiate the formation of Regional CRM Certification TWG 
(G. Iturralde, E. Deguit); Partnership in providing assistance to undertake underwater stock 
assessment of Brgay Bato, Sta, Cruz (G. Iturralde, L. Mancao)  
 
2nd Quarter 2001: Arranged logistics pertaining to the Executive Briefing on the DAO for 
Delineating/Delimiting Municipal Waters (A. Trinidad; M. Guidote; L. Pura); Assisted in the 
briefing of the DENR Secretary on the DAO on the Guidelines for Delineating/Delimiting 
Municipal Waters (A. Trinidad; C. Courtney; M. Guidote; L. Pura); Attended meeting on 
the National CRM Policy (A. Trinidad; L. Pura); Arranged logistics pertaining to the 2nd 
Joint Meeting with BFAR (A. Trinidad; L. Pura); Convened preparatory meetings prior to 
2nd Joint Meeting with BFAR (A. Trinidad; L. Pura); Briefed DENR Acting Secretary on 
matters pertaining to the 2nd Joint Meeting (A. Trinidad); Prepared documentation for 
transmittal of proposed DAO on delineation to DA Secretary (A. Trinidad; L. Pura); 
Convened meeting to finalize policy on sand mining (A. Trinidad; L. Pura); Suggested 
amendments to Foreshore Lease Contract (A. Trinidad); Attended turnover ceremony for 
ICRI (A. Trinidad); Coordinated with various bureaus on National Marine Policy (A. 
Trinidad); Facilitated endorsement of first five guidebooks by the Department Secretary (A. 
Trinidad); Partnership with the bureau in the turtle tracking project ”Ocean Ambassadors” 
page of the website, ONEOCEAN.ORG (A. Sia); As key member of the Cebu CRM Partners 
Group in Cebu’s expansion areas, regular participation in Cebu CRM Partners meetings and  
CRM field level activities in Cebu expansion areas (R. Smith, R.E. Farrarons); Provided 
personnel to the conduct of PCRA in the municipality of Ginatilan, Cebu (M.F. Portigo, M. 
Morales, M. Gasalatan); ARED served as resource person in the LGU-DENR-Community 
dialogues regarding the rehabilitation of Kawasan Falls in Badian. (R. Smith, R.E. 
Farrarons); Month of the Ocean activities; Processing and issuance of CBFMA; Finalization 
of Apo Is. Brochure (W. Ablong); Provided a lecturer on the subject of general 
environmental laws to the coastal law enforcement training in Masbate (M. Guidote) 
 
3rd Quarter 2001: Coordinated on subsequent activities related to the signing of DAO 17 
(A. Trinidad; M. Guidote); coordinated with DENR-NAMRIA in the formulation and 
distribution of the DAO 17 brochure and the accompanying FAQ to various LGUs, NGOs, 
and other sectors (A. Trinidad; L. Pura); assisted in the preparation of documents in 
response to the filing for a TRO on DAO 17 (A. Trinidad; L. Pura); assisted DENR-NAMRIA 
in the preparation of a tasking schedule for implementation of DAO 17 (A. Trinidad); 
Coordinated on the 2nd Coastal Municipalities Conference (A. Trinidad; M. Guidote); 
coordinated on the DENR endorsement for funding by the Japanese Embassy of the 2nd 
Coastal Municipalities Conference (A. Trinidad); Finalized the National Coastal Resource 
Management Policy (A. Trinidad; C. Courtney); Assisted DENR-FASPO in the preparation 
of a capsule proposal to the UNDP for a broader consultation on the proposed policy (A. 
Trinidad); Coordinated workshop on the proposed institutionalization of CEP (A. Trinidad); 
conducted briefing for DENR Usec for Policy and Planning to articulate issues concerning 
institutionalization of project activities (A. Trinidad); Assisted in the drafting of a DAO on 
the institutionalization of CEP (A. Trinidad; C. Courtney); Assisted in the preparation of the 
design of a round table discussion on the CRM projects of DENR (A. Trinidad; C. 
Courtney); Gathered, prepared, and distributed materials for the workshop on the 
institutionalization of CEP (L. Pura; A. Trinidad); Participated in the workshop on the 
institutionalization of CEP (C. Courtney; A. Trinidad); Coordinated with FASPO and other 
DENR units on the preparation for the round table discussion on DENR CRM projects (A. 
Trinidad; L. Pura); Participated in the round table discussion on CRM projects of DENR (C. 
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Courtney; A. Trinidad); Prepared policy study on impacts of foreshore land use on coastal 
resource management (A. Trinidad); Convened several meetings with staff and officials of 
DENR Land Management Bureau (LMB) to enhance awareness of foreshore land issues (A. 
Trinidad); co-organized site visit/policy dialogue with LMB participation (A. Trinidad); 
Presented preliminary results of policy study and recommendations at LMB Workshop on 
Foreshore Issues (A. Trinidad); Submitted recommendations re foreshore use for 
consideration in Public Lands Act amendment (A. Trinidad); Provided input to various 
consultative conferences (M. Guidote); Conduct of MPA training; Conduct of International 
Coastal Clean-up; Conduct of Provincial CRM Framework (W. Ablong); Assistance to 
DENR-Sarangani to convene PAMB to approve Sarangani Integrated CRM Plan (H. 
Cabangon, E. Deguit); Hosted study tour visit by DENR Region 5 office to CRMP (A. 
White, E. Deguit, A. Yambao, C. Courtney) 
 
4th Quarter 2001: Coordinated several meetings on the proposed CEP institutionalization 
(A. Trinidad; L. Pura); coordinated on the 11th LMP National Convention activities 
particularly DENR Night (A. Trinidad; M. Guidote; L. Pura); Coordinated CRMP participation 
as part of DENR Booth during the Project 10-10-10 ULAP Convention (A. Trinidad; L. 
Pura); coordinated with DENR on the CRMP End of Project Briefing (A. Trinidad); provided 
compiled documents on DAO 17 (A. Trinidad; L. Pura); coordinated meeting among 
members of Congress, NGOs, DA, and DENR-NAMRIA on DAO 17 (A. Trinidad; M. 
Guidote; L. Pura); attended public hearing on DENR budget in Congress (L. Pura); 
Coordinated on subsequent activities related to the signing of DAO 17 (A. Trinidad; M. 
Guidote); coordinated with DENR-NAMRIA in the formulation and distribution of the DAO 
17 brochure and the accompanying FAQ to various LGUs, NGOs, and other sectors (A. 
Trinidad; L. Pura); assisted in the preparation of documents in response to the filing for a 
TRO on DAO 17 (A. Trinidad; L. Pura); assisted DENR-NAMRIA in the preparation of a 
tasking schedule for implementation of DAO 17 (A. Trinidad); Coordinated on the 2nd 
Coastal Municipalities Conference (A. Trinidad; M. Guidote); coordinated on the DENR 
endorsement for funding by the Japanese Embassy of the 2nd Coastal Municipalities 
Conference (A. Trinidad); Finalized the National Coastal Resource Management Policy (A. 
Trinidad; C. Courtney); Assisted DENR-FASPO in the preparation of a capsule proposal to 
the UNDP for a broader consultation on the proposed policy (A. Trinidad); Coordinated 
workshop on the proposed institutionalization of CEP (A. Trinidad); conducted briefing for 
DENR Usec for Policy and Planning to articulate issues concerning institutionalization of 
project activities (A. Trinidad); assisted in the drafting of a DAO on the institutionalization 
of CEP (A. Trinidad; C. Courtney); assisted in the preparation of the design of a round 
table discussion on the CRM projects of DENR (A. Trinidad; K,. Courtney); gathered, 
prepared, and distributed materials for the workshop on the institutionalization of CEP (L. 
Pura; A. Trinidad); participated in the workshop on the institutionalization of CEP (C. 
Courtney; A. Trinidad); coordinated with FASPO and other DENR units on the preparation 
for the round table discussion on DENR CRM projects (A. Trinidad; L. Pura); participated in 
the round table discussion on CRM projects of DENR (C. Courtney; A. Trinidad); Prepared 
policy study on impacts of foreshore land use on coastal resource management (A. 
Trinidad); convened several meetings with staff and officials of DENR Lands Management 
Bureau (LMB) to enhance awareness of foreshore land issues (A. Trinidad); co-organized 
site visit/policy dialogue with LMB participation (A. Trinidad); presented preliminary results 
of policy study and recommendations at LMB Workshop on Foreshore Issues (A. Trinidad); 
submitted recommendations re foreshore use for consideration in Public Lands Act 
amendment (A. Trinidad); Arranged logistics pertaining to the Executive Briefing on the 
DAO for Delineating/Delimiting Municipal Waters (A. Trinidad; M. Guidote; L. Pura); 
assisted in the briefing of the DENR Secretary on the DAO on the Guidelines for 
Delineating/Delimiting Municipal Waters (A. Trinidad; C. Courtney; M. Guidote; L. Pura); 
attended meeting on the National CRM Policy (A. Trinidad; L. Pura); Arranged logistics 
pertaining to the 2nd Joint Meeting with BFAR (A. Trinidad; L. Pura); convened preparatory 
meetings prior to 2nd Joint Meeting with BFAR (A. Trinidad; L. Pura); briefed DENR Acting 

B-4 



HISTORY OF COORDINATION AND COLLABORATION ACTIVITIES 
2001 

PARTNER COLLABORATIVE ACTION AND OUTCOME 
Secretary on matters pertaining to the 2nd Joint Meeting (A. Trinidad); prepared 
documentation for transmittal of proposed DAO on delineation to DA Secretary (A. 
Trinidad; L. Pura); convened meeting to finalized policy on sand mining (A. Trinidad; L. 
Pura); suggested amendments to Foreshore Lease Contract (A. Trinidad); attended 
turnover ceremony for ICRI (A. Trinidad); coordinated with various Bureaus on National 
Marine Policy (A. Trinidad); facilitated endorsement of first five guidebooks by the 
Department Secretary (A. Trinidad); Provided personnel in the conduct of the PCRA in 
Samboan, Barili and Santander, Cebu (M.F. Portigo, M. Gasalatan, M. Morales); 
Initiated series of meetings leading to the organization of the Cebu Provincial TWG (R. 
Smith; R.E. Farrarons);  DENR Region 7 provided briefing to members of  Cebu Provincial 
CRM TWG regarding CRM Certification Process (R. Smith, R.E. Farrarons);  DENR CENROS 
attended CRM certification process orientation and subsequent Provincial TWG meetings 
(R. Smith, R.E. Farrarons); CENRO  Cebu 2nd district participated in 2nd CRM planning 
writeshop (R. Smith, R.E. Farrarons); Installation of the MCD and M&E Orientation for 
LGUs, Conduct of Provincial MCD and M&E Training; Follow-up Annual M&E Reports (W. 
Ablong); Provincial Government Memorandum of Agreement prepared for 
certification/monitoring and evaluation (S.J. Green); Provided support and personnel in the 
conduct of PCRA in Municipalities of Samboan and Santander (M.F. Portigo, M. Gasalatan, 
R. Blanco); DENR led in MOA signing of the regional TWG for CRM certification for RED XI 
(G. itturalde, E. Deguit); Conducted ICM training with DENR Region III CEP and LGU 
personnel (W. Jatulan, E. Deguit, A. Yambao) 
 

Department of 
Interior and Local 
Government (DILG) 

1st Quarter 2000: Coordinated participation of DILG personnel in the 2nd Joint Meeting 
between DENR and DA-BFAR (A. Trinidad; L. Pura); Facilitated endorsement of guidebooks 
by Department Secretary (A. Trinidad); Discussed IEC strategy re overfishing (A. Trinidad); 
Discussions regarding possible joint production of DILG television plug supporting the 
campaign against illegal fishing (R. Smith, A. Sia, A. Trinidad); Participated in the Coastal 
guidebook review (M. Guidote); Coordinated participation in the workshop for the 
finalization of CRM Plan in Olango (M.F. Portigo); Facilitated participation in the 
Orientation meeting for the formation CRM Certification Regional TWG and Provincial CRM 
M&E TWG, (G. Iturralde, E. Deguit) 
 
2nd Quarter 2001: Coordinated participation in the Executive Briefing on the DAO for 
Delineating/Delimiting Municipal Waters (A. Trinidad; M. Guidote; L. Pura); Coordinated 
participation in the preliminary meeting on the 2nd Coastal Municipalities Conference (A. 
Trinidad; M. Guidote); Coordinated participation of DILG personnel in the 2nd Joint Meeting 
between DENR and DA-BFAR (A. Trinidad; L. Pura); Facilitated endorsement of first five 
guidebooks by Department Secretary (A. Trinidad); Discussed IEC strategy re overfishing 
(A. Trinidad); Planning for activities to highlight June as Environment Month (W. Ablong). 
 
3rd Quarter 2001: Coordinated on the DILG endorsement for funding by the Japanese 
Embassy of the 2nd Coastal Municipalities Conference (A. Trinidad); Coordinated issuance 
of memo to coastal LGUs re DAO 17 (A. Trinidad); Provided input to various consultative 
conferences (M. Guidote); Conduct of Provincial CRM Framework (W. Ablong) 
 
4th Quarter 2001: Coordinated participation of Department Secretary in the DENR Night 
during the 11th LMP National Convention (A. Trinidad; L. Pura); Coordinated on the DILG 
endorsement for funding by the Japanese Embassy of the 2nd Coastal Municipalities 
Conference (A. Trinidad); coordinated issuance of memo to coastal LGUs re DAO 17 (A. 
Trinidad); Coordinated participation in the Executive Briefing on the DA for 
Delineating/Delimiting Municipal Waters (A. Trinidad; M. Guidote; L. Pura); coordinated 
participation in the preliminary meeting on the 2nd Coastal Municipalities Conference (A. 
Trinidad; M. Guidote); Coordinated participation of DILG personnel in the 2nd Joint Meeting 
between DENR and DA-BFAR (A. Trinidad; L. Pura); facilitated endorsement of first five 
guidebooks by Department Secretary (A. Trinidad); discussed IEC strategy re overfishing 
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(A. Trinidad); Agreed to serve in the Cebu CRM Provincial TWG and attended 
orientation/organizational meeting (R. Smith; R.E. Farrarons);  Concerned  municipal local 
government officers participated in the 2nd batch of Cebu municipalities in the 3-day CRM 
planning writeshop (R. Smith, R.E. Farrarons); DILG Provincial Director was guest speaker 
at 2nd  CRM Planning Writeshop for Cebu (R.E. Farrarons); Provincial Government 
Memorandum of Agreement prepared for certification/monitoring and evaluation (S.J. 
Green) 
 

Department of 
Justice (DOJ) 

1st Quarter 2001: Solicited permission and approval from the Office of the Chief Justice of 
the Supreme Court to reproduce his speech “Political Will Needed to Protect the 
Environment” (R. Smith; M. Guidote) 
 
4th Quarter 2001: Provided documents on DAO 17 through NAMRIA (A. Trinidad; L. Pura) 
 

Department of 
Labor and 
Employment (DOLE) 

1st Quarter 2001: Skills training on tie dye and embroidery for Natural Kwans Fishermen’s 
Association in Bais City (W. Ablong); Proposal for Needlecraft and embroidery, turning 
over of documents, endorsement of terminal report (F. Leocadio, M. Navarro) 
 

Department of 
National Defense 
(DND) 

2nd Quarter 2001: Coordinated participation in the Executive Briefing on the DAO for 
Delineating/Delimiting Municipal Waters (M. Guidote, L. Pura) 
 
4th Quarter 2001: Coordinated participation in the Executive Briefing on the DAO for 
Delineating/Delimiting Municipal Waters (M. Guidote; L. Pura) 
 

Department of 
Science and 
Technology (DOST) 

3rd Quarter 2001: Through DOST Director Pike Sariego collaboration on product/quality 
standards/price development for the Palawan’s Best sardines (F. Leocadio) 
 

Department of 
Tourism (DOT) 

1st Quarter 2001: Department of Tourism’s Office of Product Research and Development 
and Region 7 Office, NEDA Region 7, PTA, Philippine Convention and Visitors Corporation, 
PhilVocS, DENR region 7 : field survey of Northwest Bohol tourism projects and 
development potential, sharing of projects, plans and institutional frameworks for Bohol 
Tourism Planning (M. Flores) 
 

Department of 
Trade and Industry 
(DTI) 

3rd Quarter 2001: Consultations and joint evaluation and validation of CRMP Enterprise 
Development recommendations for San Vicente enterprises, resulting in commitment of 
DTI Director Dang Fortunado to provide continuig technical assistance to San Vicente 
enterprise groups, especially the Panindigan Women’s Group (F. Leocadio) 
 

Fertilizer and 
Pesticide Authority  

1st Quarter 2001: Provided research materials and actively participated in the consultative 
conference on blast fishing (M. Guidote) 
 

Ministry of Foreign 
Affaires, Singapore 

1st Quarter 2001: Attended training course and workshop on marine protected areas to 
serve as resource person and to share the CRMP experience on Olango Island (A. White) 
 

National Aquatic 
and Fisheries 
Council (NAFC) 

1st Quarter 2001: Assisted in presentation of LEAP proposal (A. Trinidad); participated in 
the February meeting (L. Pura)  
 
2nd Quarter 2001: Participated in the April meeting (L. Pura); Assisted in presentation of 
LEAP proposal (A. Trinidad); Participated in the February meeting (L. Pura) 
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National Anti-
Poverty 
Commission 
(NAPC) 

2nd Quarter 2001: Coordinated participation in the Executive Briefing on the DAO for 
Delineating/Delimiting Municipal Waters (C. Courtney, A. Trinidad; M. Guidote; L. Pura) 
 
4th Quarter 2001: Coordinated participation in the Executive Briefing on the DAO for 
Delineating/Delimiting Municipal Waters (A. Trinidad; M. Guidote; L. Pura) 
 

National Economic 
Development 
Authority (NEDA) 

1st Quarter 2001: Facilitated participation in the Orientation meeting for the formation 
CRM Certification Regional TWG (G. Iturralde, E. Deguit) 
 

National Mapping 
and Resource 
Information 
Authority 
(NAMRIA) 

2nd Quarter 2001: Provided nautical charts to the Masbate LGU trainees (M. Guidote) 
 

Naval Forces 
Center 
(NAVFORCEN) 

2nd Quarter 2001: Joined consultative conference on vessel impoundment and volunteered 
to provide berthing space for seized 
 
3rd Quarter 2001: Provided input to various consultative conferences. Co-drafted the MOA 
on impoundment of commercial vessels (M. Guidote) 
 

Office of the 
Provincial 
Agriculturist (OPAg) 

1st Quarter 2001: Continues to be the key Cebu CRM provincial partner in the expansion 
areas in the conduct of PCRA Trainings in the Municipalities of Sibonga, Dalaguete and 
Malabuyoc (M.F. Portigo); Collaboration on technical assistance to seaweed producers of 
San Vicente, Palawan agreement to present proposals to access enterprise development 
funds from NAFC (F. Leocadio) 
 
4th Quarter 2001: Provided inputs in the joint formation of CFARMC and CAFC in Lapu-
lapu City.  Continues to be the key member of Cebu provincial CRM Partnes in Cebu 
expansion areas (M.F. Portigo, R. Blanco) 
 

Office of the 
Regional State 
Prosecutor (RSP) 

1st Quarter 2001: Facilitated the participation of the deputy provincial prosecutor as 
lecturer in the Camotes LGU coastal law enforcement training and participated in the 
guidebook review (M. Guidote) 
 
3rd Quarter 2001: Provided input to various consultative conferences (M. Guidote) 
 

Office of the 
Solicitor General 
(OSG) 

3rd Quarter 2001: Attended briefing on status of case filed against DAO 17 (A. Trinidad) 
 
4th Quarter 2001: Attended briefing on status of case filed against DAO 17 (A. Trinidad) 
 

Philippine’s 
Television Network 

2nd Quarter 2001:  Initiated discussions regarding possible support of the network 
regarding the campaign on the delineation of municipal waters (R. Smith) 
 

Philippine Coast 
Guard (PCG) 2nd 
District 

1st Quarter 2001: CG-CEV provided trainors and training boat for the Camotes and Bohol 
training, two officers were assigned to CRMP to help package the law enforcement 
curriculum Cebu station officers participated in the guidebook review, actively participated 
in the consultative conference on blast fishing, provided transportation needs of CLEAR7 
instructors whenever necessary (M. Guidote); Provided active support to the activities of  
Inter-agency Task Force for Environmental Protection spearheaded by the Coast Guard (H. 
Cabangon) 
 
2nd Quarter 2001: Facilitated the availability of commercial fishing vessel to be used as 
training boat by the participants of the coastal law enforcement training in Masbate. 
Facilitated also the availability of the Station Commander of Coast Guard-Sorsogon as 
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counter part trainor (M. Guidote) 
3rd Quarter 2001: Provided trainors for the Palawan training. Provided input to all 
consultative conferences (M. Guidote) 
 

Philippine 
Information Agency 
(PIA) 

1st Quarter 2001: Initiated discussions regarding possible joint productions of television 
and radio plugs on overfishing for Month of the Ocean (R. Smith); Initiated discussions 
regarding IEC campaign in Region 7 in observance of Month of Ocean in May (R. Smith, 
R.E. Farrarons); Participated in the coastal law enforcement guidebook review; Currently 
drafting a regional communication strategy for CLEAR7 (M. Guidote) 
 
2nd Quarter 2001: Initiated discussions regarding proposed television and radio plug on the 
delineation of municipal waters. (R. Smith) 
 

Philippine National 
Police (PNP) 

1st Quarter 2001: Facilitated the participation of Chiefs of Police of Camotes Station in the 
coastal law enforcement training; Hosted the 3rd and last consultative conference on blast 
fishing (M. Guidote) 
 
2nd Quarter 2001: Facilitated the training needs assessment for Masbate LGUs and Law 
Enforcers; Provided the training venue for free and sponsored the billeting of the PNP 
trainees in connection with  the Masbate coastal law enforcement training; Provided 
directives to PNP Masbate to support the coastal law enforcement training for provincial 
police and local police investigators; Provided 3 resource speakers/ lecturers/ facilitators to 
the coastal law enforcement training in Masbate; Co-sponsored the training of 50 mobile 
police officers from Roxas city, Iloilo city, Mandaue city, Lapu-lapu City, Tagbilaran city 
and Cebu city with PNP Traffic Management Group and CRMP on detection and 
apprehension of illegally caught fishery and forestry products as they are transported, by 
providing the venue and food for free; Co-sponsored the training of 50 mobile police 
officers from Roxas city, Iloilo city, Mandaue city, Lapu-lapu City, Tagbilaran city and 
Cebu city with PNP Traffic Management Group and CRMP on detection and apprehension 
of illegally caught fishery and forestry products as they are transported, by providing 
counterpart fund for food (M. Guidote) 
 
3rd Quarter 2001: Issued the Letter of Instruction for the PNP to establish Environment 
Desk as per CLEAR7 suggestion (M. Guidote) 
 

Philippine National 
Police Maritime 
Group (PNP-MariG) 

1st Quarter 2001: Awarded CRMP as one of its outstanding partners largely due to the 
CLEAR7 initiative; Provided trainors to Camotes and Bohol training; Participated in the 
guidebook review and in the consultative conference on blast fishing (M. Guidote) 
 
2nd Quarter 2001: Coordinated participation in the Executive Briefing on the DAO for 
Delineating/Delimiting Municipal Waters (M. Guidote; L. Pura) 
 
3rd Quarter 2001: Provided a training venue and lunch for the mobile police participants in 
environmental law (M. Guidote) 
 
4th Quarter 2001: Coordinated participation in the Executive Briefing on the DAO for 
Delineating/Delimiting Municipal Waters (M. Guidote; L. Pura) 
 

Philippine National 
Police Traffic Group 

3rd Quarter 2001: Requested CRMP training and instructed all key regional officers to 
attend the training for mobile police officers (M. Guidote) 
 

Protected Area 
Management 
Boards (PAMB) 

1st Quarter 2001: Coordinated participation in the meeting with mangrove cutters and 
CSC-holders in Olango Island Wildlife Sanctuary (M.F. Portigo); Development of brochures 
for Apo Island (W. Ablong) 
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 2nd Quarter 2001: Presented Sarangani Bay Management Plan to Execom (H. Cabangon, E. 

Deguit) 
 
3rd Quarter 2001: Served as resource person for the Sarangani Integrated Management 
Plan.  Assisted PENRO to convene PAMB to approve the Sarangani plan (H. Cabangon, E. 
Deguit, A. White) 
 
4th Quarter 2001: Attended deliberation meeting on the proposal submitted by the 
researcher from Alaska about the Avian Flu Viruses carried by migratory waterfowls in 
Olango Island Wildlife Santuary (M.F. Portigo) 
 

Regional Fisheries 
Training Center 
(RFTC) 

1st Quarter 2001: Regular collaboration in the conduct of CRM planning workshops, ICM 
training activities within Reg. 11 and in Brgy. Bato, Sta. Cruz (G. Iturralde) 
 

Senate of the 
Philippines 

2nd Quarter 2001: Acquired documents pertaining to the Fisheries Code of 1998 (L. Pura) 
 
4th Quarter 2001: Drafted speech for Senator Pimentel on DAO 17 (A. Sia) 
 

Tañon Strait 
Commission 

1st Quarter 2001: As key partner of Cebu CRM partners, regular attendance/ participation 
in TWG meetings and CRM activities for the Cebu CRM Southwest cluster (R. Smith, R.E. 
Farrarons, M.F. Portigo); Provincial ICM framework planning preparation (W. Ablong) 
 
2nd Quarter 2001: As key Cebu CRM Partner, participation in TWG meetings and CRM 
activities for the Cebu CRM Southwest cluster.  With BFAR, funded and conducted PCRA 
in the municipality of Barili, a member municipality of the CRM southwest cluster (R. 
Smith) 
 
3rd Quarter 2001: Conduct of Provincial CRM Framework; Technical conference on marine 
pollution in Tañon Strait (W. Ablong) 
 
4th Quarter 2001: Acquired documents pertaining to the Fisheries Code of 1998 (L. Pura) 
 

Technical 
Educational Skills 
Development 
Authority (TESDA) 

1st Quarter 2001: Assistance to TESDA in the preparation and planning of enterprise 
development activities resulting in their request to CRMP for a training 
proposal/collaboration on enterprise development training to support CRMP in Negros 
Oriental (F. Leocadio); Trainors training on boat making (W. Ablong); Conduct of the 
Trainors Training on Fiberglass Boat Making, process documentation and Mini Manual on 
Fiberglass Pumpboat making (F. Leocadio, M. Navarro) 
 
2nd Quarter 2001: Training on Pumpboat Making for Apo Is. fisherfolks in Palawan (W. 
Ablong) 
 

Donor Agencies and Donor-Assisted Projects 
AGILE 1st Quarter 2001: Attended presentation on advocacy and coalition building (A. Trinidad) 

 
4th Quarter 2001: Attended presentation on advocacy and coalition building (A. Trinidad) 
 

British Embassy 1st Quarter 2001: Introduction to BEMO and provincial officials to discuss possible 
collaborations and other activities (S.J. Green) 
 

Canadian 
International 
Development 

1st Quarter Department of Tourism’s Office of Product Research and Development and 
Region 7 Office, NEDA Region 7, PTA, Philippine Convention and Visitors Corporation, 
PhilVocS, DENR region 7: field survey of Northwest Bohol tourism projects and 
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Agency (CIDA) development potential; sharing of projects, plans and institutional frameworks for Bohol 

Tourism Planning (M. Flores)  
Eco-Governance 4th Quarter 2001: Participated in a Synergy meeting, wherein CRMP oriented them on 

projects strategies and identified possible areas of collaboration (all CRMP technical staff) 
 

Enterprise Works 
Worldwide 

1st Quarter 2001: Participated in stakeholders’ conference on their Enterprise Development 
Support Services project funded by USAID (F. Leocadio) 
 

Fisheries Resource 
Management 
Project (FRMP-ADB) 

1st Quarter 2001: Collaborated on the revision of the Managing Municipal Fisheries 
guidebook and its possible field testing (A. Trinidad, L. Pura); Provided research materials 
on CRM to field personnel (L. Pura); Coordination regarding joint publication of posters on 
Coral reefs, overfishing and marine sanctuaries (R. Smith, A. White); Conducted enterprise 
development and community organizing sessions with project’s community organizers. (F. 
Leocadio); Close collaboration with FRMP-ISFI in  providing assistance to Barangay Bato , 
Sta. Cruz to develop a Marine Protected Area Management Plan and to CRM, 
implementation in Samal Island (G. Iturralde, L. Mancao) 
 
2nd Quarter 2001: Coordinated participation in the National Review of Guidebook No. 6: 
Managing Municipal Waters (A. Trinidad; L. Pura); Collaborated on the revision of the 
Managing Municipal Fisheries guidebook and the possible field testing of the guidebook (A. 
Trinidad; L. Pura); Provided research materials on CRM to field personnel (L. Pura); 
Coordination regarding joint publications of posters on Coral reefs, overfishing and marine 
sanctuaries (R. Smith, A. White); Coordinated in the conduct of MPA establishment and 
management Trainors Training for Davao (W. Jatulan, G. Iturralde) 
 
3rd Quarter 2001: Requested for documents on the organization of FRMP (A. Trinidad); 
Secured participation of  Dr. Ben Gonzales and Hugh Trudeau in the CRM Refresher 
Course on August 6-16 (F. Leocadio) 
 
4th Quarter 2001: Coordinated participation of DA Secretary in the DENR Night during the 
11th LMP National Convention (A. Trinidad, L. Pura); Requested for documents on the 
organization of FRMP (A. Trinidad); Coordinated participation in the National Review of 
Guidebook No. 6: Managing Municipal Waters (A. Trinidad, L. Pura); Collaborated on the 
revision of the Managing Municipal Fisheries guidebook and the possible field testing of 
the guidebook (A. Trinidad, L. Pura); Provided research materials on CRM to field 
personnel (L. Pura) 
 

German 
Development 
Service (GDS) 

1st Quarter 2001: As key partner of Cebu CRM partners, regular attendance/ participation 
in TWG meetings and CRM activities for the Cebu CRM Southwest cluster (R. Smith, R.E. 
Farrarons, M.F. Portigo);  Undertake video documentation of proposed marine sanctuary 
sites (R. Smith, M. Gasalatan; Participated as resource person in Marine Sanctuary 
Training for cluster of 5 municipalities (R. Smith, W. Jatulan, M. Gasalatan; Continues to 
be the key Cebu CRM provincial partners in the expansion area especially in the generation 
of base maps for the municipalities of Sibonga and Dalaguete for PCRA (M.F. Portigo); 
BEMO series of meetings to develop MOU between the Province and PROCESS to forge 
implementation collaboration in various focus towns (S.J. Green) 
 
2nd Quarter 2001: As key partner of Cebu CRM partners, regular attendance/ participation 
in TWG meetings and CRM activities for the Cebu CRM Southwest cluster (R. Smith, R.E. 
Farrarons). Under the GDS funded UP Cebu CEIS project, worked closely with CRMP 
regarding digitizing/GIS presentation of PCRA maps/results of Cebu southwest 
municipalities (R. Smith, M. Gasalatan) 
 
4th Quarter 2001: Co-sponsored the 2-day CRM Orientation workshop conducted for the 
cluster of municipalities in Bantayan Island (Sta. Fe, Madridejos and Bantayan); 
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Participated in the 2nd CRM planning writeshop and monitoring and evaluation workshop 
for Cebu expansion municipalities; Key partner of Cebu Provincial CRM Partners, regular 
attendance/Participation in TWG meetings and CRM activities in southern Cebu (R. Smith, 
M.F. Portigo, R. Blanco) 
 

Japan International 
Cooperation 
Agency (JICA) 

1st Quarter 2001: Discussed CRM implementation in the northern municipalities of Cebu 
where JICA will provide infrastructure and technical assistance support (R. Smith, R.E. 
Farrarons); Provides digitized base maps for the PCRA workshops (M.F. Portigo) 
 
2nd Quarter 2001: Solicited CRMP support to JICA initiated CRM activities in the 
municipalities of northeast Cebu;  At JICA’s invitation, conducted marine sanctuary 
training for the municipality of Bogo (W. Jatulan, M. Gasalatan, R. Smith) 
 
4th Quarter 2001: Co-sponsored the CRM planning workshop for the municipality of Bogo, 
Cebu; participated in the orientation on CRM certification (R. Smith, R.E. Farrarons); Key 
Cebu Provincial CRM Partners;  Provide digitized base maps for the PCRA training (M.F. 
Portigo, M. Gasalatan, J. Floren, R. Smith) 
 

PATH Foundation, 
Inc. 

1st Quarter 2001: Regular coordination and collaboration in developing their frameworks 
(S.J. Green); Discussion of field implementation of project in Bohol and Palawan to build 
on the CRMP experience and methods (A. White) 
 
3rd Quarter 2001: PATH foundation assistance extended for the development of their 
training modules and MPA program, editing and program development suggestions.  (S.J. 
Green, A. Gulayan)  
 
4th Quarter 2001: Assistance extended for the development of their training modules and 
MPA program, editing, proposal editing and program development suggestions (S.J. 
Green, A. Gulayan); Review Path CRM project in Palawan (A. White) 
 

Philippine Coral 
Reef and Rainforest 
Foundation, Inc. 

1st Quarter 2001: Assessed enterprise development options to support the foundation’s 
marine conservation efforts in Negros Oriental, conducted consultations with three pilot 
barangays and BFARMC representatives (F. Leocadio) 
 

Philippine Self Help 
Foundation 

1st Quarter 2001: Provided support in providing micro-enterprise for qualified Olango 
residents, provided support for the meals of volunteers during the conduct of animal 
vaccination in Olango island (M.F. Portigo) 
 

Southern Mindanao 
Integrated Coastal 
Zone Development 
Project (SMICZMP) 

1st Quarter 2001: Initiated meetings to discuss collaboration in sustaining CRM 
implementation in Malalag Bay and Sarangani Bay learning areas (C. Courtney, E. Deguit, 
G. Iturralde, A. Yambao) 
 
2nd Quarter 2001: Various meetings to coordinate CRM implementation in Davao del Sur 
and Sarangani (C. Courtney, A. White, A. Yambao, G. Iturralde, E. Deguit) 
 
3rd Quarter 2001: Catalyzed SMICZMP’s participation in M&E and CRM certification 
workshops (H. Cabangon, G. Itturalde, E. Deguit) 
 
4th Quarter 2001: Conducted for the SMICZMP an IEC Planning Workshop for its IEC and 
selected technical staff (R. Smith); Review workplan for CRM planning (A. White) 
 

U.S. Peace Corps 1st Quarter 2001: Advised volunteer on marketing study for Kapis shell (A. Trinidad); 
Provided technical support to the DECS on environmental education, youth environment 
camp, participated in the Reefcheck in Gilutungan Marine Sanctuary and providing 
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technical assistance in conceptualizing The Ecological Center in Tingo, Olango Island (M.F. 
Portigo); Development of brochures for Apo Island (W. Ablong); Preparation of Apo Island 
Brochure (F. Leocadio, M. Navarro) 
2nd Quarter 2001: Advised volunteer on marketing study for Kapis shell (A. Trinidad); 
Technical assistance during US Peace Corps Pre-service training (W. Ablong) 
 

United States 
Agency for 
International 
Development-
Washington DC 
(USAID) 
 

1st Quarter 2001: Coordinated participation in 2nd Joint Meeting between DENR and DA-
BFAR (A. Trinidad) 
 
2nd Quarter 2001: Coordinated participation in 3rd Joint Meeting between DENR and DA-
BFAR (A. Trinidad) 
 
4th Quarter 2001: Coordinated participation of US Charge de Affaires in DENR Night during 
the 11th LMP National Convention (A. Trinidad, L. Pura); Coordinated CRMP participation 
as part of DENR Booth during the Project 10-10-10 ULAP Convention (A. Trinidad, L. 
Pura); Coordinated participation in 2nd Joint Meeting between DENR and DA-BFAR (A. 
Trinidad) 
 

Non-Government Organizations 
American Studies 
Association:  
 

1st Quarter 2001: Invited to conference on ecotourism in Palawan as resource speaker (M. 
Flores, A. White) 
 

Bais City 
Development 
Foundation 

1st Quarter 2001: Technical assistance on seaweed propagation, financial and marketing 
assistance to the Barangay Okiot seaweed framers association in Bais City, turning over of 
project documents/schemes for them to continue (F. Leocadio, M. Navarro) 
 

Bais City 
Multipurpose 
Cooperative 

1st Quarter 2001: turning over of project documents and terminal report (F. Leocadio, M. 
Navarro) 
 

Buglas Bamboo 
Institute 

1st Quarter 2001: Referred Hayskul ’70 Multipurpose coopertive of Guilhulngan in 
identifying interventions and linkages for the bamboo skilled workers they are assisting (F. 
Leocadio, M. Navarro) 
 

Catholic Relief 
Services 

1st Quarter 2001: Conducted CRM orientation and discuss possible collaboration within 
Davao area (H. Cabangon, E. Deguit) 
 

Centrop 1st Quarter 2001: Provided inputs to the Negros Oriental Provincial ICM Framework 
planning preparation (W. Ablong) 
 

Council of 
Economics 
Educators 

4th Quarter 2001: 5th National Conference of Council of Economics Educators (W. Ablong) 
 

Eduardo Aboitiz 
Development 
Studies Center 

1st Quarter 2001: Attended regular meeting to form the Mactan Channel Multi-sectoral 
Monitoring Counci to address issues affecting the waters of Mactan Channel (E. Deguit) 
 
3rd Quarter 2001: Represented CRMP in MCMMC IEC Committee (E. Deguit) 
 

Environmental Legal 
Assistance Center 
(ELAC) 

1st Quarter 2001: Provided lecturers to the Camotes and Bohol training; formulated the 
first draft of the ordinance regulating the blasting cap industry of Talisay City; Actively 
participated in the coastal enforcement guidebook review (M. Guidote); Collaboration with 
Executive Director on the drafting of a Provincial Resolution on CRM and a  pro-forma 
municipal ordinance on the establishment and management of marine sanctuaries.  The 
resolution has been passed, signed, and a budget has been allocated for its 
implementation.  The ordinance has been endorsed by Board Member Alvarez to municipal 
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LGUs for enactment; Discussed and reached agreement with ELAC to conduct paralegal 
training in San Vicente with DENR committing to provide funding (F. Leocadio) 
 

  
 2nd Quarter 2001: Facilitated the discussion on FAO 206 and drafted the initial 

memorandum of agreement on guidelines for the impoundment of commercial fishing 
vessels (M. Guidote) 
 
3rd Quarter 2001: Provided documents/status reports re DAO 17 (M. Guidote; A. Trinidad); 
Provided legal aid to all consultative conferences (M. Guidote) 
 
4th Quarter 2001: Provided documents/status reports re DAO 17 (M. Guidote, A. Trinidad) 
 

Environmental 
Science for Social 
Change, Inc. 
(ESSC) 

1st Quarter 2001: Discussed collaboration on PCRA and CRM planning to be conducted in 
Candijay municipality (S.J. Green) 
 

Feed the Children 
Foundation 

1st Quarter 2001: Coordinated the visit of the Foundation’s Spiritual Director to Olango 
and Gilutungan Islands (M.F. Portigo); Introductory meeting with David Campbell and Linda 
Paredes (S.J. Green) 
 

Foundation for 
Philippine 
Environment (FPE) 

1st Quarter 2001: Attended launching program for the Bohol Marine Triangle project 
designed with the assistance from CRMP and Silliman University Marine Laboratory (A. 
White, S.J. Green) 
 
4th Quarter 2001: Assisted with BMT workplan (A. White, S.J. Green) 
 

Friends of the 
Banica River and 
the Environment 
(FBRE) 

2nd Quarter 2001: Facilitated site inspection of an open dumpsite in Campuyo, Manjuyod 
which is believed to be one of the sources of marine debris in the Tañon Strait. A dialogue 
with LGU officials was conducted after the inspection (W. Ablong) 
 
3rd Quarter 2001: Drafting of position paper regarding proliferation of marine debris in 
Tañon Strait (W. Ablong) 
 

Fundacion Santiago 4th Quarter 2001: Conducted several meetings regarding their proposed activities in the 
municipality of Getafe and possible funding of the CRM plan of the town by Spanish 
source (S.J. Green) 
 

Genesys 
Foundation 

1st Quarter 2001: Exposure visit to learning area sites and technical assistance to the 
Foundation’s mariculture sites in San Carlos City (W. Ablong); Technical assistance on 
seaweed farming in Sipaway island in San Carlos City (F. Leocadio, M. Navarro) 
 
2nd Quarter 2001: Technical assistance on CRM and seaweed farming (W. Ablong) 
 
4th Quarter 2001: Conduct of 3-day ICM Training (W. Ablong) 
 

Haribon Foundation 1st Quarter 2001: Advised volunteer on marketing study for Kapis shell (A. Trinidad) 
 
2nd Quarter 2001: Advised volunteer on marketing study for Kapis shell (A. Trinidad) 
 
3rd Quarter 2001: Provided documents related to DAO 17 (A. Trinidad; M. Guidote; L. 
Pura) 
 
4th Quarter 2001: Provided documents related to DAO 17 (A. Trinidad, M. Guidote, L. 
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Pura); Advised volunteer on marketing study for Kapis shell (A. Trinidad) 
 

  
  
  
International 
Marinelife Alliance 
(IMA) 

1st Quarter 2001: Attended recognition day for participants of International Coastal 
Cleanup Day (A. Trinidad); Co-funded the Camotes LGUs training; Participated in the 
consultative conference on blast fishing and guidebook review (M. Guidote); Co-sponsored 
a 3-day GIS Course for the Province of Davao del Sur (G. Iturralde) 
 
2nd Quarter 2001: Attended recognition day for participants of International Coastal 
Cleanup Day (A. Trinidad) 
 
4th Quarter 2001: Attended recognition day for participants of International Coastal 
Cleanup Day (A. Trinidad) 
 

Mirant Corporation 4th Quarter 2001: Exposure visit to Negros Learning area and Cebu office (W. Ablong, A. 
White, E. Deguit, A. Yambao) 
 

National Fisheries 
Reform Network 

2nd Quarter 2001: Linkage with NFR for advocacy on the signing of the DAO # 2001-17 
(E. Deguit, M. Guidote, A. Trinidad) 
 

Negros Oriental 
Association of 
Travel Agencies 
(NOATA) 

1st Quarter 2001: Endorsement of assessment report of the MaBaTa Bay Ecotourism Plan 
(F. Leocadio, M. Navarro) 
 

Negros Oriental 
Union of 
Cooperative 

1st Quarter 2001: Closure meeting (F. Leocadio, M. Navarro) 
 

NGOs for Fisheries 
Reform 

2nd Quarter 2001: Coordinated participation in the Executive Briefing on the DAO for 
Delineating/Delimiting Municipal Waters (A. Trinidad; M. Guidote; L. Pura) 
3rd Quarter 2001: Assisted in the conduct of a press conference in support of DAO 17 (A. 
Trinidad); Assisted in the consolidation of efforts among NGOs and POs against the filing 
of TRO by the commercial fisheries sector against DAO 17 (A. Trinidad; M. Guidote); 
Assisted in the preparation of materials for distribution during the press conference on 
DAO 17 (A. Trinidad; L. Pura) 
 
4th Quarter 2001: Coordinated meeting among members of Congress, NGOs, DA, and 
DENR-NAMRIA on DAO 17 (A. Trinidad, M. Guidote, L. Pura); Participated in several 
meetings on the DAO 17 Action Agenda (A. Trinidad, M. Guidote, L. Pura); Coordinated 
participation in the 11th LMP National Convention (A. Trinidad, M. Guidote, L. Pura); 
Facilitated publication of support of NGOs and other members of civil society for DAO 17 
(A. Trinidad, M. Guidote); Assisted on the conduct of a press conference in support of 
DAO 17 (A. Trinidad); Assisted in the consolidation of efforts among NGOs and POs 
against the filing of TRO by the commercial fisheries sector against DAO 17 (A. Trinidad, 
M. Guidote); Assisted in the preparation of materials for distribution during the press 
conference on DAO 17 (A. Trinidad, L. Pura); Coordinated participation in the Executive 
Briefing on the DAO for Delineating/Delimiting Municipal Waters (A. Trinidad, M. Guidote, 
L. Pura) 
 

North Negros 
Community 
Development 
Foundation Inc. 

4th Quarter 2001: Conduct of 1-day CRM Orientation for 3 cities (W. Ablong) 
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(NNCDFI) 
Palawan-American 
Studies Association 

1st Quarter 2001: Served as resource person for a 1-day CRM and ecotourism 
development workshop for college students in Palawan (A. White, M. Flores) 
 

  
  
Palawan Chamber 
of Commerce and 
Industry  

3rd Quarter 2001: Presentation of  sardine making enterprise of the Panindigan Women’s 
Group in San Vicente  resulting in Chamber’s decision to provide assistance for expansion 
(F. Leocadio) 
 

Palawan NGO 
Network, Inc. 
(PNNI) 

3rd Quarter 2001: Collaboration with PNNI Project Team to integrate CRM into PNNI 
project for Taytay  Bay. Initial activity is a two-day CRM orientation and evaluation prior to 
CRM planning (F. Leocadio) 
 

Palawan Tropical 
Forestry Protection 
Program (PTFPP) 

3rd Quarter 2001: Joint management planning facilitation and assistance to Barangay 
Marufinas, on of three barangays surrounding the Subterranean River National Park in 
Cabayugan, Puerto Princesa City (F. Leocadio) 
 

Participatory 
Research, 
Organization of 
Communities and 
Education towards 
the Struggle for 
Self Reliance 
(PROCESS) 

1st Quarter 2001: BEMO series of meetings to develop MOU between the Province and 
PROCESS to forge implementation collaboration in various focus towns (S.J. Green) 
 
4th Quarter 2001: Conducted several joint activities and counterparting for various 
trainings and workshops (S.J. Green, A. Gulayan) 
 

Pew Charactable 
Trusts 

2nd Quarter 2001: Attended international conference to share Philippine CRM Experience in 
Canada (A. White) 
 

Philippine Business 
for Social Progress 
(PBSP) 

1st Quarter 2001: Provided technical assistance in community strengthening in Olango and 
Gilutungan Island (M.F. Portigo); Provided technical assistance for CRM implementation in 
Samal Island (G. Iturralde) 
 
2nd Quarter 2001: Attended various meetings on Olango Island coordination (E. Deguit, A. 
White, M. Flores, F. Portigo) 
 
3rd Quarter 2001: Sustained coordination for CRM implementation in Olango and 
Gilutongan Islands (E. Deguit, R. Blanco) 
 
4th Quarter 2001: Sustained coordination for CRM implementation in Olango and 
Gilutongan Islands (E. Deguit, M.F. Portigo, R. Blanco): Coordination meetings for CRM 
implementation in Olango and Gilutongan (E. Deguit, R. Blanco, M.F. Portigo) 
 

Philippine Foreigner 
Friendship 
Association 

4th Quarter 2001: Met with the president to discuss possible funding for Bohol wide profile 
(S.J. Green) 
 

Philippine 
Partnership for the 
Development of 
Human Resources 
in Rural Areas 

2nd Quarter 2001: Meeting with PhilDRRA representative to provide inputs on CRM and 
Regional CRM situation (E. Deguit) 
 

PHILMAR 3rd Quarter 2001: Assisted in the arrangement of logistics pertaining to the NGO-
sponsored Press Conference on DAO 17 (A. Trinidad; M. Guidote); Assisted in the 
coordination of the meeting among NGOs on the filing for a TRO on DAO 17 by the 
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commercial fisheries sector (A. Trinidad) 
 
4th Quarter 2001: Assisted in the arrangement of logistics pertaining to the NGO-
sponsored Press Conference on DAO 17 (A. Trinidad, M. Guidote); Assisted in the 
coordination of the meeting among NGOs on the filing for a TRO on DAO 17 by the 
commercial fisheries sector (A. Trinidad) 
 

Plan International 1st Quarter 2001: Initiated discussions with Plan International regarding utilization of 
CRMP products and services, particularly processes/ best practices implemented by the 
project (R. Smith, M. Guidote); Served as Resource Person in Plan’s CRM planning 
workshop and provided range of IEC materials produced by CRMP (R. Smith); Briefed Plan 
International Camotes team and country office representatives on the Law enforcement 
intiative. (M. Guidote) 
 

Palawan Network 
for NGO’s Inc. 
(PNNI) 

1st Quarter 2001; Discussed PNNI project in Taytay resulting in their request for the 
Guidebook on Community Involvement in ICM and the Municipal Ordinance on Marine 
Sanctuaries (F. Leocadio) 
 

Save the Children 
USA 

4th Quarter 2001: CLEAR7 provided law enforcement training needs assessment for their 
municipalities (M. Guidote) 
 

Skynews 2nd Quarter 2001: Facilitated study tour to Negros Learning area particularly Bais Bay and 
Apo Island (W. Ablong) 
 

Tambuyog 
Development 
Center 

4th Quarter 2001: Partcipated in the 2nd CRM Planning writeshop for Cebu expansion 
municipalities; Committed to be a member of the Cebu Provincial TWG and to participate 
in the CRM certification program of the province; attended organizational meeting and 
orientation on CRM certification (R. Smith, R.E. Farrarons); Coordination activity in 
Sarangani CRM implementation (H. Cabangon) 
 

The Nature 
Conservancy-
Indonesia 

1st Quarter 2001: Started correspondences information exchange on blast fishing, 
provided CLEAR7 with the Komodo model on law enforcement while CLEAR7 provided 
inputs on blasting cap, nitrate trade, and capacity building measures (M. Guidote) 
 

Ting Matiao 
Foundation (TMF) 

2nd Quarter 2001: Met to discuss possible new CRM project in Siquijor (A. White) 
 
4th Quarter 2001: Assistance in initial preparation for Siquijor project (W. Ablong) 
 

UNEP Asia Pacific 
Region 

1st Quarter 2001: Department of Tourism’s Office of Product Research and Development 
and Region 7 Office, NEDA  Region 7, PTA, Philippine Convention and Visitors 
Corporation, PhilVocS, DENR region 7 :   field survey of Northwest Bohol tourism projects 
and development potential;  sharing of projects, plans and institutional frameworks for 
Bohol Tourism Planning (M. Flores) 
 

United Evangelical 
Mission 

3rd Quarter 2001: Orientation on the state of marine life in Negros Oriental (W. Ablong) 
 

Volunteer Service 
Organization (VSO) 

1st Quarter 2000: Attended planning meeting re festival of POs on CBNRM (A. Trinidad); 
Conducted orientation with VSO volunteers assigned in Davao City and provided relevant 
materials for their watershed management planning  (E. Deguit, W. Jatulan, G. Iturralde) 
 
2nd Quarter 2001: Attended planning meeting re festival of POs on CBNRM (A. Trinidad) 
 
4th Quarter 2001: Attended planning meeting re festival of POs on CBNRM (A. Trinidad) 
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Wildlife 
Conservation 
Society of the Phil. 

2nd Quarter 2001: Technical assistance during study tour in Bais Bay (W. Ablong) 
 

World Wildlife Fund 
Philippines (WWF-
KKP) 

1st Quarter 2001: Oriented the Negros Occidental Blue Crab Team on the CLEAR7 
initiatives CRMP provided them materials and started correspondences (M. Guidote); 
Provided orientation on CRM activities in Olango Island and eco-tour (M.F. Portigo); Invited 
to conducted a 3-day enterprise development seminar for the KKP staff, NGOs and LGU 
officials working in Cagayancillo, assisted in the preparation to the stakeholders of KKP’s 
socio-econmic study of Cagayancillo (F. Leocadio); Invited to their training workshop on 
product enhancement for whale shark interaction operators in Donsol (M. Flores); 
Attended planning workshop for regional program (A. White); Facilitated study tour in Apo 
island (W. Ablong); Lakbay Aral to CRMP Negros Learning Area particularly Apo Island (F. 
Leocadio, M. Navarro) 
 
2nd Quarter 2001: Partnership with the institution in the turtle tracking project, Ocean 
Ambassadors page of the website, ONEOCEAN.ORG (A. Sia) 
 
3rd Quarter 2001: Facilitated Turtle Island PAMB Study Tour to CRMP and Olango Island 
(E. Deguit, W. Jatulan, A. Yambao) 
 

Academe and Research Institutions 
Business Resource 
Center, Notre Dame 
University 

1st Quarter 2001: Collaboration in implementation of Alternative Livelihood in Sarangani 
coastal communities (H. Cabangon) 
 

Divine Word 
College 

1st Quarter 2001: Joined forces to conduct CRM planning in Albur and Loay (S.J. Green, 
A. Gulayan) 
 
2nd Quarter 2001: Conducted joint activities on the integration of watershed planning with 
CRM planning (A. Gulayan) 
 

Holy Trinity College 1st Quarter 2001: Hosted activities for the Palawan ecotourism conference, explored tie up 
for ecotourism summer training workshop in March 2002 (M. Flores) 
 

Mindanao State 
University 

1st Quarter 2001: Facilitated  active participation of the University in CRM implementation 
in Sarangani Bay, assisted in training of students through the Internship Program (H. 
Cabangon) 
 
2nd Quarter 2001: Facilitated in the signing of MOA between Kiamba LGU and MSU to 
work together to monitor the marine sanctuaries of Tuka and Lumuyon (H. Cabangon) 
 
3rd Quarter 2001: Provided technical training on development of marine sanctuary 
management plan IEC facilitation and CRM M&E and certfication (H. Cabangon) 
 

National University 
of Singapore 

1st Quarter 2001: Attended training course and workshop on marine protected areas to 
served as a resource person and to share the CRMP experience on Olango Island (A. 
White) 
 

Sacred Heart 
School 

2nd Quarter 2001: “I Love the Ocean” members conducted river clean up of Kawasan Falls 
and Matutinao river on the occasion of Ocean month  (M. Gasalatan) 
 

Silliman University 
LEAP/COE-CRM 

1st Quarter 2001: Assisted in the design/presentation of proposal for LGU funding (A. 
Trinidad; C. Courtney); Coordinated initiatives with NAFC (A. Trinidad); Invited to be the 
only resource person in a 2-day seminar-workshop on proposal-making (F. Leocadio); 
Integrated Coastal Management research project planning workshop (A. White, C. 
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Courtney); Provincial ICM framework planning preparation, GEO mapping on pollution of 
Dumaguete coastal waters e.g. map on coliform concentration in the coastal waters, 
development of brochures for Apo island (W. Ablong); Preparation of Apo Island Brochure, 
endorsement of terminal report, conduct of Technical writing on proposal making (F. 
Leocadio, M. Navarro) 
 
2nd Quarter 2001: Assisted in the design/presentation of proposal for LGU funding (A. 
Trinidad; C. Courtney); coordinated initiatives with NAFC (A. Trinidad); Assistance during 
conduct of 8th PPAG (W. Ablong); Plan for collaboration in MPA project (A. White) 
3rd Quarter 2001: Attended meeting to discuss policy environment for ICM (A. Trinidad); 
Conduct of Provincial CRM Framework; Drafting of Provincial Coastal Environmental (W. 
Ablong) 
 
4th Quarter 2001: Attended meeting to discuss policy environment for ICM (A. Trinidad); 
Assisted in the design/presentation of proposal for LGU funding (A. Trinidad, C. Courtney); 
Coordinated initiatives with NAFC (A. Trinidad); Advocacy regarding proposed port 
development project in Dumaguete (W. Ablong) 
 

St. Theresa’s 
College (STC) 

1st Quarter 2001: Collaborated with the youth sector of Olango island to do a theater 
presentation in Olango (M. Morales, M.F. Portigo); Provided coordination for the 
community exposure and CRM activities in Olango, provided assistance in the making of a 
community theater guide to be used for those who wish to use the strategy in 
environment education and in development of the research report (M.F. Portigo, E. Deguit) 
 

State Polytechnic 
College of Palawan 
(SPCP) 

3rd Quarter 2001: Inclusion of CRMP materials in college library/utilization of CRM 
messages in insitution’s IEC (F. Leocadio) 
 

Tagbilaran Science 
High School 

3rd Quarter 2001: Conducted series of meetings with DECS and special memorandum from 
DECS prepared for Tagbilaran Science High School for institutionalization of ‘I Love the 
Ocean-Bohol’ within the High School (J. Jarantilla). 
 

University of Cebu 
(UC) 

1st Quarter 2001: Community Extension Services and Development (UC-CESDEV) in the 
conduct of environmental training (M.F. Portigo) 
 
2nd Quarter 2001: “I Love the Ocean” members conducted river cleanup of Kawasan Falls 
and Matutinao river on the occasion of Ocean month (M. Gasalatan) 
 

University of San 
Carlos (USC) 

1st Quarter 2001: Solicited the support of the University’s Fine Arts and Architecture 
Department to do a landscape design for the rehabilitation of Kawasan  Falls as a tourist 
destination, the Department offered to provide landscaping and physical development 
studies (R. Smith, M. Flores); Solicited the support of the Center regarding their 
compilation of folklore stories on Kawasan Falls, Badian for incorporation in the eco-
tourism products and services plan for Kawasan Falls (M. Gasalatan, M. Flores); Provided 
technical assistance in the Reefcheck in Gilutungan Marine Sanctuary (M.F. Portigo); 
resource on coral reef for tour guiding seminar; explored tie-up of environmental research 
and projects by USC to enterprise sites of CRMP in Cebu and Bohol for sustainability of 
environmental technical assistance and education to community (M. Flores) 
 
2nd Quarter 2001: Continued linkage with the University’s Fine Arts and Architecture 
Department to do a landscape design for the rehabilitation of Kawasan Falls as a tourist 
destination (R. Smith; M. Flores) 
 
4th Quarter 2001: Committed to be a member of the Cebu Provincial TWG and to 
participate in the CRM certification program of the province, attended organizational 
meeting and orientation on CRM cerfication (R. Smith, R.E. Farrarons) 

B-18 



HISTORY OF COORDINATION AND COLLABORATION ACTIVITIES 
2001 

PARTNER COLLABORATIVE ACTION AND OUTCOME 
 

University of the 
Philippines (UP) and 
UP-Marine Science 
Institute (UP-MSI) 

1st Quarter 2001: Attended follow-up meeting on status of National Marine Policy (A. 
Trinidad); Provided research materials on law enforcement to some students (L. Pura); 
Recently joined the Cebu CRM Partners to provide support to resource mapping activities 
and establish a coastal resource data base  for the province of Cebu and participating 
municipalities(R. Smith, R.E. Farrarons);  participated in PCRA activities and TWG monthly 
meetings (R. Smith, R.E. Farrarons);  Provided personnel to serve as facilitator in the 
Marine Sanctuary Training for Cebu’s  5 cluster municipalities (R. Smith, W. Jatulan); 
Participatory monitoring and evaluation of marine protected area (Reefcheck) in Gilutungan 
Island (M.F. Portigo); – Continues to be the key Cebu CRM provincial partner in Cebu 
expansion area; provided assistance in digitizing PCRA Habitat Map for municipalities of 
Sibonga and Dalaguete; provided base map for the municipality of Malabuyoc. (M.F. 
Portigo); Meeting to discuss collaboration on Marine Protected Area project of Sulu Fund 
and to finalize editing of the book: “Coral Reef Monitoring for Management” with Andre 
Uychiaoco and Dr. Edgardo Gomez (A. White) 
 
2nd Quarter 2001: Attended follow-up meeting on status of National Marine Policy (C. 
Courtney, A. Trinidad); Provided research materials on law enforcement to some students 
(L. Pura); As member of Cebu CRM partners, its UP Cebu CEIS Project participated in 
regular meetings and field level activities in the southwest and southeast cluster of 
municipalities.  Undertook underwater assessment of two marine sanctuary sites in 
southwest Cebu (R. Smith, W. Jatulan, M. Gasalatan);  UP/GDS is digitizing PCRA maps 
of Moalboal and Alcantara for presentation to the CRM Planning Writeshop, with the maps 
of other municipalities to follow (R. Smith, M. Gasalatan); LGU-Loon and CBRMP staff 
joint training for trainers in underwater assessment techniques (S.J. Green) 
 
3rd Quarter 2001: Harness participation in CRM M&E as member of the Regional 
Certification Committee for Region 11 (G. Itturalde) 
 
4th Quarter 2001: Attended follow-up meeting on status of National Marine Policy (A. 
Trinidad); Provided research materials on law enforcement to some students (L. Pura); 
Assisted in the conduct of a technicl survey validating the coastal resource mapping 
conducted during the PCRAs of all Cebu expansion municipalities; finalized the PCRA 
maps and coastal zoning maps (M.F. Portigo, M. Gasalatan); Assisted UP-MSI PEW 
awardee Dr. Gomez on developing projects sites for coral transplantation and giant clam 
rehabilitation in Bohol with CRMP partner LGUs and POs (S.J. Green); Key Cebu Provincial 
CRM Partners.  Processed and digitized PCRA maps and habitat maps from the technical 
surveys in southern Cebu municipalities (M.F. Portigo) 
 

Private Sector 
Cebu Chamber of 
mangrove 
Industries 

1st Quarter 2001: Participated in the consultative conference on blast fishing (M. Guidote) 
 

Cebu Daily News 2nd Quarter 2001: Continued publicity on CRMP activities (R.E. Farrarons); Connected A. 
Pal, Visayas Philippine Daily Inquirer correspondent regarding write-up of marine 
sanctuaries and local politics in Bohol (R.E. Farrarons, R. Smith) 
 
4th Quarter 2001: Continued publicity on CRMP activities (R.E. Farrarons) 
 

CP Kelko, Inc. 1st Quarter 2001: Provided support to the municipality of Sibonga in the conduct of PCRA 
in the municipality (R.E. Farrarons, M.F. Portigo) 
 

Cuernos Adventure 
Plus 

1st Quarter 2001: Closure meeting (F. Leocadio, M. Navarro) 
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FMC Marine 
Colloids 

1st Quarter 2001: Linked BACIDEF to their purchasing department (F. Leocadio, M. 
Navarro) 
 

League of Cities of 
the Philippines 
(LCP) 

2nd Quarter 2001: Coordinated participation in the Executive Briefing on the DAO for 
Delineating/Delimiting Municipal Waters (A. Trinidad; M. Guidote; L. Pura); coordinated 
participation in the preliminary meeting on the 2nd Coastal Municipalities Conference (A. 
Trinidad; M. Guidote) 
 
3rd Quarter 2001: Coordinated participation in the subsequent meetings on the 2nd Coastal 
Municipalities Conference (A. Trinidad; M. Guidote) 
4th Quarter 2001: Coordinated participation in the subsequent meetings on the 2nd Coastal 
Municipalities Conference (A. Trinidad, M. Guidote); Coordinated participation in the 
Executive Briefing on the DAO for Delineating/Delimiting Municipal Waters (A. Trinidad, M. 
Guidote, L. Pura); Coordinated participation in the preliminary meeting on the 2nd Coastal 
Municipalities Conference (A. Trinidad, M. Guidote) 
 

League of 
Municipalities 
(LMP) 

2nd Quarter 2001: Coordinated participation in the Executive Briefing on the DAO for 
Delineating/Delimiting Municipal Waters (A. Trinidad; M. Guidote; L. Pura); Coordinated 
participation in the preliminary meeting on the 2nd Coastal Municipalities Conference (A. 
Trinidad; M. Guidote) 
 
3rd Quarter 2001: Coordinated on the subsequent meetings and preparation of documents 
on the 2nd Coastal Municipalities Conference (A. Trinidad; M. Guidote; L. Pura); Prepared a 
tentative conference cum workshop design for coastal conference (A. Trinidad; M. 
Guidote); Coordinated on the DENR and DILG endorsement for funding by the Japanese 
Embassy of the 2nd Coastal Municipalities Conference (A. Trinidad; L. Pura); Assisted LMP 
in the preparation of funding proposal from the Japanese Embassy (M. Guidote; A. 
Trinidad; L. Pura) 
 
4th Quarter 2001: Coordinated on and participated in the 11th LMP National Convention 
activities particularly DENR Night (A. Trinidad, M. Guidote, C. Courtney, L. Pura, R. Smith, 
R. Omega); Assisted in the formation of a Subcommittee on CRM in the organization (A. 
Trinidad, M. Guidote, C. Courtney); Participated in several meetings on the DAO 17 Action 
Agenda (A. Trinidad, M. Guidote, L. Pura); Facilitated publication of support of LMP for 
DAO 17 (A. Trinidad, M. Guidote); Coordinated on the subsequent meetings and 
preparation of documents on the 2nd Coastal Municipalities Conference (A. Trinidad, M. 
Guidote, L. Pura); Prepared a tentative conference cum workshop design for coastal 
conference (A. Trinidad, M. Guidote); Coordinated on the DENR and DILG endorsement for 
funding by the Japanese Embassy of the 2nd Coastal Municipalities Conference (A. 
Trinidad, L. Pura); Assisted LMP in the preparation of funding proposal from the Japanese 
Embassy (M. Guidote, A. Trinidad, L. Pura); Coordinated participation in the Executive 
Briefing on the DAO for Delineating/Delimiting Municipal Waters (A. Trinidad, M. Guidote, 
L. Pura); Coordinated participation in the preliminary meeting on the 2nd Coastal 
Municipalities Conference (A. Trinidad, M. Guidote) 
 

Northern Cebu 
Development 
Center, Inc. 

1st Quarter 2001: Coordinated continuation of PCRA Training in the Municipality of Bogo, 
Cebu (M.F. Portigo) 
 

Palawan Marine 
Craft 

1st Quarter 2001: Collaboration on TESDA-funded training on boat making for selected 
participants from Apo Island, Dauin, Negros Oriental (F. Leocadio); Resource persons for 
the trainors training on fiberglass boat making (F. Leocadio, M. Navarro) 
 

Philippine Daily 
Inquirer 

2nd Quarter 2001: Continued publicity on CRMP activities (R.E. Farrarons); Connected A. 
Pal, Visayas Philippine Daily Inquirer correspondent regarding write-up of marine 
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sanctuaries and local politics in Bohol (R.E. Farrarons, R. Smith) 
 

Sulu Fund for 
Marine 
Conservation 

3rd Quarter 2001: Assisted Sulu Fund staff in coordinating with LGU’s and visiting Bohol 
marine protected areas for evaluation (S.J. Green) 
 
4th Quarter 2001: Sulu Fund field staff and CRMP Cebu team worked together in 
conducting marine sanctuary training workshops and marine sanctuary management 
planning to CRMP expansion municipalities in Cebu (R. Smith, W. Jatulan, M. Gasalatan); 
Provided support and personnel in the conduct of PCRAs, Marine Sanctuary Identification 
and Establishments & Technical Surveys in southern Cebu Municipalities (M.F. Portigo, M. 
Gasalatan) 

Sun-Star Daily 1st Quarter 2001: Continued promotions and publicity on CRMP activities which appeared 
in Cebu’s newspapers (R.E. Farrarons, R. Smith, A. White) 
 
2nd Quarter 2001: Continued publicity on CRMP activities (R.E. Farrarons) 
 
4th Quarter 2001: Continued publicity on CRMP activities (R.E. Farrarons) 
 

The Freeman 2nd Quarter 2001: Continued publicity on CRMP activities (R.E. Farrarons) 
 
4th Quarter 2001: Continued publicity on CRMP activities (R. Farraons) 
 

Uldarico Bojos 1st Quarter 2001: Financial and marketing assistance to Campuyo, Majuyod Seaweed 
farmers; Closure meeting (F. Leocadio, M. Navarro) 
 

Union of Local 
Authorities of the 
Philippines (ULAP) 

2nd Quarter 2001: Coordinated participation in the Executive Briefing on the DAO for 
Delineating/Delimiting Municipal Waters (C. Courtney, A. Trinidad; M. Guidote; L. Pura); 
Coordinated participation in the preliminary meeting on the 2nd Coastal Municipalities 
Conference (C. Courtney, A. Trinidad; M. Guidote) 
 
3rd Quarter 2001: Coordinated participation in the subsequent meetings on the 2nd Coastal 
Municipalities Conference (A. Trinidad; M. Guidote) 
 
4th Quarter 2001: Provided documents on DAO 17 (A. Trinidad, L. Pura); Coordinated 
participation in the subsequent meetings on the 2nd Coastal Municipalities Conference (A. 
Trinidadm, M. Guidote); Coordinated participation in the Executive Briefing on the DAO for 
Delineating/Delimiting Municipal Waters (A. Trinidad, M. Guidote, L. Pura); Coordinated 
participation in the preliminary meeting on the 2nd Coastal Municipalities Conference (A. 
Trinidad, M. Guidote) 
 

Others 
Local Government 
Academy 

4th Quarter 2001: Coordinated CRMP participation as part of DENR Booth during the 
Project 10-10-10 ULAP Convention (A. Trinidad, L. Pura) 

 
United States 
Embassy-Office of 
Public Affaires 

1st Quarter 2001: Served as resource person for a 1-day CRM and workshop for college 
students in Palawan (A. White, M. Flores) 
 

4th Quarter 2001: Coordinated participation of US Charge de Affaires in DENR Night during 
the 11th LMP National Convention (A. Trinidad, L. Pura) 

 
 



LIST OF AVAILABLE IEC MATERIALS PRODUCED BY CRMP 
 
POSTERS: 
 
1. A Call for Leadership (English and Cebuano) 
2. Coastal Alert! (English and Cebuano) 
3. For Future’s Sake (English and Cebuano) 
4. Imagine the Future without Mangroves (bilingual – English/Cebuano) 
5. Human Impacts on the Environment (English) 
6. Month of the Ocean posters:  “It’s their Ocean too, and their future”; “Ang Dagat ay 

buhay, ating kinabukasa’y dito nakasalalay  
7. Philippine Fisheries in Decline, No Time to Lose (English) 
8. Nagkagamay na ang atong kuha gikan sa panagat (Cebuano variation of the Philippine 

Fisheries in Decline poster. 
 
TECHNICAL / REFERENCE PUBLICATIONS 
 
1. Tambuli Newsletter:  (Issues no. 1-7) 
2. Legal and Jurisdictional Guidebook on Coastal Resource Management in the Philippines 
3. The Values of Philippine Coastal Resources:  Why Protection and Management are 

Critical 
4. Participatory Coastal Resource Assessment (PCRA) Manual  
5. CRM Primer 
6. Food Security and Coastal Resource Management 
7. Rhythm of the Sea:  Coastal Environmental Profile of San Vicente, Palawan 
8. Coastal Environment Profile of Malalag Bay 
9. Coastal Environment Profile of Bohol 
10. Coastal Environment Profile of Olango Island 
11. Coastal Environment Profile of Sarangani Bay 
12. Coastal Environment Profile of Negros Oriental 
13. Coral Reef Monitoring for Management 
14. Mangrove Management Handbook 
15. CRMP Mid-Term Report: CRMP in Midstream- On Course to a Threshold of Sustained 

Coastal Management in the Philippines 
16. Philippine Coastal Management Guidebook Series 
 
POPULARIZED PUBLICATIONS 
 
1. The Coastal Resource Management Project (CRMP) brochure/leaflet (English and 

Cebuano) 
2. Coastal Alert! pamphlet 
3. Coastal Alert! Magazine 
4. Coastal Alert! Magazine special edition on the Ocean Ambassadors homepage 
5. Coastal Alert! Magazine special edition on the Conference of Coastal Municipalities of 

the Philippines 
6. Saving the Philippine Seas, speech by His Excellence President Joseph E. Estrada 
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7. Guide to the Video Course on the Establishment of Community-based Marine 
Sanctuaries (English and Pilipino) 

8. “Save our Seas” Kapitan Barungoy Coloring Book 
9. Call to Action flyer 
10. Lost Reefs leaflet 
11. Mangroves Brochure. 
12. Mangroves FAQ pamphlet 
13. Mangroves in Trouble leaflet 
14. Philippine Fisheries in Decline leaflet 
15. “Our Seas, Our Lie” Exhibit Guide 
16. Hop on the Olango Tour 
17. Paddling up the Cambuhat River 
18. “I Love the Ocean” Movement leaflet 
19. The Blue Tapestry:  A Community Arts Project Celebrating the Philippine Centennial and 

the International Year of the Ocean 
20. Search for Best CRM Program Awards  
 
EXHIBIT PANELS 
 
1. Our Seas, Our Life Info Panels and Walls* 
2. Coastal Resource Management Bamboo Panel Exhibit 
3. Protected Seascapes* 
4. Ocean Depths Map 
5. Exhibit panels for Bohol 
6. Exhibit panels for Saranggani 
7. Blue Backdrops:  ( 1)  “Bring Back our Future, Manage our Coastal Resources”,  2)  

“Coastal Resource Management for Food Security:;  3)  Have a Heart, Stop illegal 
fishing; Reduce Fishing Effort to Sustainable Levels; Protect and Manage Coastal 
Habitats; Municipal Waters for Municipal Fishers;  4)  “Manage our Coastal  Resources, 
Your leadership can Make the Difference;  and 5)  Restore our Mangroves 

 
WEB SITE 
 
1. http://www.oneocean.org. –  CRMP’s website serves as the official source of 

information on coastal resource management in the Philippines and around the world.  
The site makes available online and for downloading,   CRMP technical / reference 
documents.  The site incorporates among other features, pages for CRMP,  36 issues 
of its electronic magazine,  Over Seas, the  CRM Tools Page. DENR Region 11 web 
page, and the Ocean ambassadors’ homepage. 

 
VIDEO / AUDIO MATERIALS 
 
1. Ang Dagat ay Buhay (Our Seas, Our Life) song. 
2. Sigaw ng Karagatan documentary 
3. Karaniwang Tao MTV 
4. Tungo sa Bagong Umaga video documentary on the 6 winning Search for Best CRM 

Program Awards 
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5. TV/Radio Plugs for Ocean Month 
6. TV/Radio Plugs on Illegal fishing 
7. Radio plug on the cutting of mangroves 
8. TV/ Radio plug on the intrusion of commercial fishing in municipal waters 
9. Video course on Coastal Resource Management (10 – part series on CRM in Pilipino) 
10. Video course on the Establishment of Marine Sanctuaries (7 – part series on marine 

sanctuaries in Pilipino) 
11. “Colors of the Sea” Children’s video  (6 part – series for children on the 

interconnectedness of  land and marine ecosystems in Filipino) 
 
_____________ 
 
*  these exhibit panels are now housed with the Protected Areas and Wildlife Bureau, 
DENR 
 
OTHER PROMOTIONAL MATERIALS 
 
1. “I Love the Ocean” labels/ sticker 
2. “I Love the Ocean” membership card, Blue Heart Pin and Creed 
3. oneocean.org postcard 
 
BRIEFING MATERIALS (Transparencies) 
 
1. Participatory Coastal Resource Assessment (PCRA) and CRMP Briefing Kit (in English 

and Cebuano) 
2. Briefing Package on CRMP 
3. Introduction to Coastal Resource Management 
4. Introduction to Integrated Coastal Management 
5. Economic Valuation of Coastal Resources 
6. Food Security and Coastal Resource Management 
7. Into the Mainstream:  Promoting Coastal Resource Management in the Philippine 

National Agenda 
8. Mangrove Management 
9. Earthwatch Research Results 
10. Revised Results Framework 
11. A Framework for Enterprise Development in Coastal Areas 
12. Sustainable Coastal Tourism Framework 
13. Philippine situational analysis of coastal resources 
14. Information, education, communication (IEC) Framework 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

APPENDIX D 
 

SUMMARY OF EXPENDITURES THROUGH DECEMBER 31, 2001 
(USAID ONLY) 
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